



2018-2021 STIP SCHEDULE

AS OF JULY 2015

April 2015	Fix-It 150% Lists Due
May 2015	Regions scope Fix-It 150% Lists
August 2015	ARTS 150% Lists Due
September 2015	Regions scope ARTS 150% Lists
November 2015	Enhance Proposals Due
December 2015	ACT review of proposals
January 2016	Enhance 150% List Due
February 2016	OTC reviews Enhance 150% Lists
March 2016	Regions scope Enhance 150% Lists
May 2016	HMT identifies \$150m Shelf Project List
July 2016	Draft Enhance 100% List recommendations by ACT
August 2016	Draft 100% Lists submitted to OTC
October 2016	OTC reviews Fix-It and Enhance 100% Lists
January 2017	OTC releases Draft 2018-2021 STIP for public review Start of 60-day Public Comment Period on Draft STIP
March 2017	OTC reviews public comments on Draft STIP
May 2017	Final STIP available for review by ACTs, MPOs, and others
June 2017	OTC approves Final 2018-2021 STIP
July 2017	Final STIP to USDOT for approval
September 2017	USDOT approval of Final 2018-2021 STIP