



OREGON DEPARTMENT OF TRANSPORTATION

Research Unit
200 Hawthorne, Ste., B-240
Salem, OR 97301

SPR Quarterly Progress Report
April 1, 2009 through June 30, 2009

ph: (503) 986-2700
fax: (503) 986-2844

Date July 2, 2009

TO: Technical Advisory Committee Members:
Amanda Pietz, ODOT Research Section (chair)
Michael Bufalino, ODOT Freight Mobility Section
Dave Ringeisen, ODOT Transportation Data Section
Scott Bassett, ODOT Internal Audit Section
Nick Fortey, Oregon Division, FHWA

FROM: Amanda Pietz, Research Analyst; phone: (503) 986-2848

1. Project

Freight Performance Measures: Approach Analysis
SPR # 664

2. Key Dates

Start Date for ODOT: April 7, 2008
Completion Date for ODOT: June 30, 2010

3. Principal Investigator

B. Starr McMullen
Department of Agricultural and Resource Economics
Oregon State University
Ballard Extension Hall 232C
Corvallis, OR 97331-3212 Phone: (541) 737-1480
s.mcmullen@oregonstate.edu

Christopher M. Monsere
Department of Civil and Environmental Engineering
Portland State University
P.O. Box 751
Portland, Oregon USA 97207-0751 Phone: (503) 725-9746
monsere@pdx.edu

4. Progress

- The literature reviews are complete and were sent to the TAC for review.

5. Problems

- None

6. Work Planned for Next Quarter

- A TAC meeting is scheduled at the end of July
- Investigate data sources
- Identifying freight needs.

7. Finances

SPR Project Summary

VENDOR	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ -				\$ -
REVISED BUDGET	\$ -	\$ 29,400	\$ 29,353		\$ 58,753
EXPENDITURES - VENDOR	\$ -	\$ 23,539	\$ -	\$ -	\$ 23,539
BALANCE	\$ -	\$ 5,861	\$ 29,353	\$ -	\$ 35,214

ODOT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 82,500	\$ 27,500			\$ 110,000
REVISED BUDGET	\$ 2,163	\$ 911	\$ 3,000	\$ 1,000	\$ 7,074
EXPENDITURES - ODOT	\$ 2,163	\$ 911	\$ -	\$ -	\$ 3,074
BALANCE	\$ -	\$ -	\$ 3,000	\$ 1,000	\$ 4,000

PROJECT	FY'08	FY'09	FY'10	FY11	TOTALS
ORIGINAL BUDGET	\$ 82,500	\$ 27,500	\$ -	\$ -	\$ 110,000
REVISED BUDGET	\$ 2,163	\$ 30,311	\$ 32,353	\$ 1,000	\$ 65,827
EXPENDITURES - PROJECT	\$ 2,163	\$ 24,450	\$ -		\$ 26,613
BALANCE	\$ -	\$ 5,861	\$ 32,353	\$ 1,000	\$ 39,214