



Airports Update

April 6th, 2023

Anthony Beach



Staffing Update

Welcoming back:

- Don Hankwitz AND Charlie Landes returning for summer season

Seasonal Airports Closed, Opening May 1

- Crescent Lake
 - McKenzie Bridge
 - Santiam Junction
 - Toketee
-
- Closures may be extended with NOTAMs if warranted by conditions



Surface Incident Mitigation - Update



- 1 V/PD and 0 Runway Incursions since last meeting (2/20/2023)
- Continuing work with airport groups on outreach, education, and improvements to mitigate V/PDs from state and private property
- ODAV is creating driver training for state property and movement area access
- FAA recommendations received 2/13

Surface Incident Mitigation – Rule Update

- Public Comments
 - Ended November 11th
- Public Hearing Held
 - October 20th, 2022
- **Final rulemaking will be brought to the Board in June**, to coincide with implementation of the drivers training program

Public comments for the proposed rules are open until 5pm on October 21.

A virtual Public Hearing will be held on Thursday, October 20th, at 2pm. A link to join the virtual meeting, and instructions to call in are below:

Join on your computer, mobile app or room device

[Click here to join the meeting](#)

Meeting ID: 287 228 328 650 Passcode: CHzY4y

[Download Teams](#) | [Join on the web](#)

Or call in (audio only)


[+1 971-277-1965,704115492#](#) United States, Portland

Phone Conference ID: 704 115 492#

Comments received during the comment period as well as the hearing will be included in the record. Written comments can be submitted in advance of the hearing, and will have the same weight as verbal testimony given during the hearing.

Project Updates – Obstruction Removal

- Aurora State Airport
 - EA Rewrite – FAA comments received last week of January, in review
 - Appraisals and easement acquisition will begin after EA is complete
- Mulino State Airport
 - Survey completed, beginning pre-work for appraisals and easements
 - Trees with easements/on our property went out to bid, rejected bids due to cost. Will rebid and aim to start construction Oct. 1st
- Chiloquin State Airport
 - Survey ongoing



Upcoming Project Updates

- **Aurora State Airport – Surface Seal and Markings Project**
 - 2 Open House meetings completed, 100% designed, preparing bid package
 - Construction in spring/summer of 2023
- **Aurora Airport Master Plan**
 - No PAC meeting scheduled, waiting on FAA approval of forecast
- **Cape Blanco Runway Rehabilitation**
 - Received one high bid, planning to rebid the project
- **Prospect Runway Reconstruction**
 - Design is contracted and underway, will bid late spring/early summer
- **Siletz Bay Runway Rehabilitation**
 - Catex completed, working on 100% design, preparing for bid

Airport Work – Upcoming Closures

- Aurora State Airport – Surface Seal & Markings Project
 - Runway, Taxiway, and Apron Closures – Spring/Summer 2023
- Cape Blanco State Airport – Runway Rehab & Electrical Project
 - Spring/Summer 2023
- Prospect State Airport – Runway Reconstruction & Electrical Project
 - Summer 2023
- Siletz Bay State Airport – Runway Rehab
 - Summer 2023
- Independence State Airport – HOA Taxilane Rehab (private project)
 - Taxiway A Closures - Spring/Summer 2023


Airport Work – Upcoming Closures Cont.

- Aurora State Airport – ATCT Seal / Preventative Maintenance
 - Apron closures and/or wingspan restrictions – Spring/Summer 2023
- Joseph State Airport – PAPI Replacement
 - Runway WIP/short-term closures - Summer 2023
- Multiple State Airports – Airfield Markings Refresh
 - Summer/Fall annually
- Multiple State Airports – Obstruction Removal
 - October 1 2023 through March 31 2024




Upcoming Project Updates

- Aurora State Airport – Surface Seal and Markings Project
 - Design completed, working on bid package
 - Construction in spring/summer of 2023




Upcoming Project Updates

- Aurora State Airport – Surface Seal and Markings Project
 - 4 phases to minimize impacts of runway closure
 - 5-10 days continuous runway closure, 20-30 days overall




Upcoming Project Updates

- Cape Blanco Runway Rehabilitation
 - Received 1 high bid, evaluating options



Upcoming Project Updates

- Cape Blanco Runway Rehabilitation
 - Received 1 high bid, evaluating options




Upcoming Project Updates



ay
id,




Upcoming Project Updates



Upcoming Project Updates



Airport Maintenance



Airport Maintenance



Airport Maintenance

- Air Traffic Control Tower maintenance
- Airfield markings equipment
- PAPI replacements
- Lighted X upfitting
- Obstruction removal
- Airport signage update and refresh
- **Prepping for busy mowing season**



Airport Operations and Leasing

- Driver's Training Program(s)
- Airport Inspection and Work Order system
- Airport Layout Plan review and updates
- Volunteer Program Update
- 5010 Inspections and Master Record Updates
- Key Performance Measures
- Leasing Program Overhaul
- Billings and CPI updates
- Lease compliance, certificates of insurance, notices

A red forestry machine, possibly a skid steer loader or a small tractor, is positioned in a dense forest. The machine has two bright headlights on, and the word "PULLER" is visible on its front. The forest consists of tall, thin trees with green foliage. A semi-transparent grey rectangular box is overlaid on the center of the image, containing the word "Questions?".

Questions?