

# ABSD Meeting

Planning &  
Construction

August  
2023



# PROJECT UPDATES

## Parking Lot/EV Projects

- Green and Orange Lots – asphalt overlay, striping and signage are done. Lots are fully open. Some remaining punch list work and EV charger installations remain.
- Conduit installed at multiple locations for EV charging stations. Equipment installation in late 2023.
- Other miscellaneous lots to come: Motor Pool, 550 Building, Justice, etc.



# PROJECT UPDATES

## Capitol Mall Fountain Projects

- Sprague fountain work beginning in next few weeks.
- Draining fountain, providing a seal coat to address leakage concerns.
- Below grade work on pump stations for Sprague and Wall of Water will occur between Labor Day and May 1 next year.



# PROJECT UPDATES

## North Valley Complex

- Renovation of existing office space for co-location of several state agencies: OSHA, Ag, OSP, and DAS staff and facilities.
- Construction nearing completion.
- Tenant move in soon over the next few months.





# THANK YOU!

---

Scott Nebeker

Phone

503-428-6324

Email

[scott.nebeker@das.oregon.gov](mailto:scott.nebeker@das.oregon.gov)