

Project update: eProcurement

The OregonBuys project consists of nine collaborating state agencies, working together to acquire and implement a system to streamline and manage the many steps involved in buying goods and services.

We have an executed Price Agreement with Periscope for OregonBuys! Price Agreement documents and Buyers Guide will be posted on ORPIN soon under Price Agreement #6209.

A special "Thank You" to 55+ team members who have participated on the various subgroups, over the past 2.5 years, to establish the Price Agreement for an end-to-end eProcurement Solution.

Contract negotiations with Informatrix are now complete for the Change Leadership contract. The executed contract will be posted on ORPIN soon under #DASPS-1499-17.

The Executive Sponsor's continue to discuss and finalize the ongoing governance documents for the OregonBuys program. They are also working with CFO and LFO regarding ongoing funding for the program.

The subgroup that was working on the 1st work order for the Oregon Instance has completed their work on the draft. This work order will create the Oregon Instance of the solution which serves as the back bone for agencies to begin their implementations. The next steps for this work order is to prepare the necessary Stage Gate documents and conducting negotiations with Periscope on the statement of services.

A subgroup has created a website that contains information on the OregonBuys program including project, implementation, and lessons learned documents that agencies can use in preparation for their own implementations. The website is available at www.oregonBuys.oregon.gov.

End-to-end Procurement Project

Project manager: Dave Whitbeck, Forestry

Executive Sponsors chair: Jeff Morgan, SoS Executive Sponsors vice chair: Shawn Waite, DOR

Steering Committee co-chair: Shawn Jacobsen, DHS Steering Committee co-chair: Sarah Roth, SoS

Contacts

Sarah Roth (503) 986-2357 Sarah.roth@state.or.us

Dave Whitbeck (503) 945-7302 David.l.whitbeck@oregon.gov