

**Health System Transformation Team
DRAFT Work plan and timeline**

February 2nd

Charter, work products, principles, and work plan
Redesigning our delivery system and budgetary constraints
Year 1 reductions: Making them work

February 9th

Innovative models of integration

February 16th

Essential elements of a request for proposals for Accountable Care

February 23rd

Setting benchmarks: Statewide indicators
Setting benchmarks: Specific accountability

March 2nd

Transformation and meeting the budget target
Expected savings/ROI

March 9th, 16th, 23rd

Refining an RFP
Drafting a legislative concept
Identifying federal waivers