CHAPTER 29
RIGHT OF WAY, ACCESS AND
APPROACHES

Before a Project can be advertised for Bids, the Agency must certify that the
Right of Way is clear. Otherwise, the Agency is required to list any property
files in the Special Provision that are still pending Right of Way allowance.

Do not allow the Contractor to enter upon any property before the Agency
has obtained Right of Way possession. Contact the Region Right of Way
Manager if you have any questions. The Agency may be able to obtain a
permit of entry before it actually acquires the property.

29-1 Right of Way Obligations

For each real property transaction that involves construction obligations of
the Agency, the ODOT Region Right of Way office will send the Resident
Engineer (RE) a copy of the Obligations of Oregon Transportation Commis-
sion on Real Property Acquisitions, form 734-3300:

NOTE: Rignt of Way
obligations, processes
and requirements for
Desing-Build contracts
are specified in Sub-
section DB174.20.




OBLIGATIONS OF OREGON TRANSPORTATION COMMISSION

Owners: File No.:
Situs Grantor:
Address: Section:
Telephone: Highway:
Attorney: County:
Attorney’s City:
Address: FAP No.:
Telephone:

RW Map:

Eng Station:

Area of Entire Property:

Improvements Purchased by State:
State's Obligations:

Grantor's Obligations:

Fencing:

Explanation of Changes:

State Completed:

Date
Project Manager
Date
Region RW Manager
(“Required if changes are made in the field)
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The RE must review the requirements listed on form 734-3300 to assure
that all obligations are included in the Project Plans correctly. If there is
a discrepancy, or if any changes in the obligations are necessary, the RE
must resolve the issue with the Region Right of Way Manager and follow
up with the Contractor.

When the Work required fulfilling the obligations listed on form 734-
3300 has been completed, the RE will sign the form and send copies to
the Region Right of Way Manager and the ODOT Maintenance District
Manager.



29-2 Additional Right of Way

If additional Right of Way is needed to construct the Project, the RE
should work with the Region Right of Way Manager to acquire posses-
sion of the needed property. Do not enter the property without posses-
sion of the property being received. Do not allow the Contractor to enter
the property until a right of entry has been obtained. [Refer to the ODOT
Right of Way Manual, Chapter 5.315.]

29-3 Road Approach, Driveway Construction

The Agency has an Access Control program. The RE must not change
the road approaches, driveways, or other accesses shown on the Project
Plans without obtaining prior approval. The RE may need to contact the
designer, Region Right of Way Manager, or the ODOT Maintenance Dis-
trict Manager to secure approval for any proposed change.

If the approach must be constructed at a different location than shown
on the Plans and on the Right of Way Obligation form, the RE must re-
quest that the Region Right of Way Manager modify the obligation.

All road approaches, driveways and surfacing must be constructed ac-
cording to the Right of Way obligations listed on form 734-3300 and as
shown in the Contract Plans and Specifications.






