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CHAPTER 22 — SOURCES OF MATERIALS

22-1 NOTIFICATION OF SOURCE OF SUPPLY AND MATERIALS

Section 00160.01 requires the Contractor to notify the Project Manager (PM) of its
proposed Material sources of supply, including any steel or other fabricators, within the
following timeframes:

e At least 15 Calendar Days before using or fabricating Materials, if the source is
within the State, or

e At least 45 Calendar Days before using or fabricating Materials, if the source is
outside the State.

There are several reasons for this requirement, including:

e For Aggregate sources, it allows the PM to assure that compliance testing is
performed or that source compliance tests are current and acceptable.

e For Prospective Sources of Material, it makes the Agency aware of the source’s
availability for other projects.

e For steel and other fabricated material, it allows the Agency to plan needed
inspections.

For sources of Aggregates and other Materials, the Contractor must secure all needed
permits other than those that are the Agency’s responsibility. [Refer to Chapter 21 —
Permits] When requested by the PM, the Contractor must produce the required permits
for review. The Contractor must also comply with all Laws and ordinances that apply to
its operations at Material sources.

22-2 PROSPECTIVE SOURCE / MANDATORY SOURCE

The Special Provisions may list, or the Plans may show, Borrow pits or Aggregate
sources from which the Contractor may, or shall, obtain Materials. These sources will
be identified as either Prospective or Mandatory.

A Prospective Source is an Agency-furnished Materials source which the Contractor
has the option of using if they wish. The Prospective Source will be listed in the Special
Provisions. If the Contractor chooses to use Materials from a Prospective Source, they
must notify the PM in writing of the option selected within 15 Calendar Days from date
of Notice to Proceed. This notification will “hold” the source for the Contractor; otherwise
the Materials sources may become unavailable.
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A Mandatory Source is an Agency-furnished Materials source which the Contractor is
required to use. Mandatory Sources will be identified in the Special Provisions.

When the Agency has offered a Mandatory Material Source, the PM must:

e Assure that the required permits are in place from the owner and regulatory
agencies for extraction of Materials.

e Assure that quality control and assurance testing is current, and that the Material
is acceptable for use.

e Assure that all applicable royalties are collected and paid.

e Assure that the Contractor is knowledgeable about its responsibilities and the
frequencies of testing that it must perform, as well as the reports that it must
provide to the PM.

e Assure that Agency personnel will perform the needed inspection, compliance
testing, and verification testing.

e Must assure that the Contractor is aware of the quality documentation and
certification requirements.

For all other Material sources, the PM:

e Must assure that the Contractor is knowledgeable about its responsibilities and
the frequencies of testing that it must perform, as well as the reports that it must
provide to the PM.

e Must assure that Agency personnel will perform the needed inspection,
compliance testing, and verification testing.

e Must assure that the Contractor is aware of the quality documentation and
certification requirements.

e Must assure that the Contractor has secured the permits needed for its
operations in the Material source.

22-3 AGENCY-FURNISHED MATERIALS AND SOURCES

The locations at which Agency-furnished Materials are available will be specified in the
Special Provisions, or, if not specified, will be furnished to the Contractor at the Project
Site. The Contractor is still required to pay all handling, hauling and unloading costs
which are reimbursed under the bid item for involving the Materials.

If a Prospective or Mandatory Source is identified in the Special Provisions, a
development plan will be included in Section 00235. If the Contractor chooses to work
in a different area of the Materials source than shown on the development plan, the
Contractor must submit a request to the PM identifying the reason for the change, as
well as obtaining all required land use permits, updated development plans or
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reclamation plans. Any required permits and plans must be submitted to the PM and
approved before the Contractor begins work in any area other than that shown on the
development plan.

22-4 CONTRACTOR-FURNISHED MATERIALS AND SOURCES

If a Mandatory Source is not identified in the Special Provisions, the Contractor can
choose its own source for all products and Materials needed for the Project.

Except for continuously-operated commercial sources, the Contractor must provide the
following to the PM before any Work can begin or any Materials from the source can be
accepted:

e Provided the PM with a copy of all required permits, or proof that permits are not
required from the entities identified in 00160.60(c)(1); and

e Provided the PM with written approval from any property owners for the
Contractors proposed operation in, and reclamation of, the source.

e Unless the Contractor uses its own forces to mine and crush Aggregate Material,
a subcontract must be submitted according to 00180.21.

22-5 BUY AMERICA

If the Project contains any federal highway funds, the Contract will contain the Federal
Buy America provisions defined in Section 00160.20. The Buy America provisions
require that all iron or steel manufacturing processes shall occur in the United States.
The Contractor must limit the quantity of foreign iron or steel Materials to no more than
one-tenth of one percent (0.1%) of the final Contract Amount, or $2,500, whichever is
greater. Any foreign Materials incorporated in excess of this amount must be removed
and replaced with domestic iron or steel Materials.

Iron or steel manufacturing processes include without limitation the application of
coatings to finished iron or steel products or components. Coatings include epoxy
coating, galvanizing, painting, and any other coating that protects or enhances the value
of the steel or iron product or component.

The Contractor must provide the PM with a Certificate of Materials Origin (CMO), form
734-2126, before incorporating any iron or steel Materials into the Project. If a CMO is
not provided, the Materials are considered to be foreign.

Buy America waivers must be obtained during the project development phase, and only
if it is within the public interest, or when satisfactory quality domestic steel or iron
products are not sufficiently available. If a Buy America waiver is required during the
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construction phase, it must be processed through FHWA Headquarters in Washington
DC. Effective March 13, 2008, the Regional FHWA Administrators can no longer
approve Buy America Waivers. The March 13, 2008 FHWA memorandum defining the
revised Buy America waiver policy is available at:

http://www.fhwa.dot.gov/construction/contracts/080313.cfm

For more information on the Buy America requirements, refer to Chapter 12-B — Quality,
and the FHWA website at:

http://www.fhwa.dot.gov/construction/cgit/buyam.cfm

22-6 AGENCY INSPECTION OF MATERIALS

When steel and other fabricated Materials must be inspected during the fabrication
process, the PM must assure that the inspection will be done. The inspection is done in
one of the following ways:

e The Structure Services Unit of the ODOT Construction Section has Inspectors in
the Portland and Eugene areas. Contact the Structure Services Engineer in the
ODOT Construction Section to schedule inspections of fabricated Materials.

e When Materials are fabricated at a location more than 50 airline miles outside of
Oregon, the Structure Services Engineer will send an Inspector to perform the
inspection or may engage Inspectors from other states, local jurisdictions, or a
consultant to perform the inspection services. The PM must assess an
adjustment for the extra costs involved, as specified in 00165.91.

Chapter 22 22-4 Updated 06/09


http://www.fhwa.dot.gov/construction/contracts/080313.cfm
http://www.fhwa.dot.gov/construction/cqit/buyam.cfm
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/UD.shtml#Structure_Services_Unit
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/UD.shtml#Structure_Services_Unit

