Section C

Chapter 11

Certified Agency
Plans, Specifications and Estimate (PS&E)

This chapter is used for all federal-aid projects on Non-NHS (National Highway System) routes
by local agencies operating under agreement with ODOT as a certified local agency. In the
sequence of project development, Plans, Specifications & Estimates (PS&E) occurs prior to bid

and award.
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A. Overview

After a project’s NEPA clearance, right of way and design have been completed, work begins on
the final version of the project’s PS&E. These documents are used to award and administer a
construction contract.

PS&E approval is the responsibility of the certified local agency as identified in the local
agency’s certification master agreement signed by the local agency and ODOT. The “approving
authority” identified on the agency’s certification master agreement must approve the plans and
specifications, and a professional engineer and/or architect, licensed in the State of Oregon must
seal and date the plans and specifications, as appropriate. In addition, a local agency employee
must be the responsible person in charge of the project.

ODOT will provide program and project technical support, training, advice and guidance to the

certified local agency. ODOT will also fulfill its audit and oversight role as documented in the
local agency’s certification master agreement.

B. Becoming Certified for PS&E

ODOT will work with local agencies interested in becoming certified by engaging in a
collaborative review process to ensure that the local agency’s PS&E processes are compliant
with federal and state requirements. In order to become certified for PS&E, the local agency’s
documented processes must be reviewed and approved by ODOT with FHWA’s oversight and
concurrence. Prior to becoming certified, the local agency must revise any processes that do not
meet state and federal requirements. The documented processes detailing the local agency’s
working policies and procedures, must address the following PS&E areas:

the local agency’s project management structure, certifications, authorities, quality
control, legal aspects of the work;

contract plans development;

specifications development;
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special provisions development;
estimate development; and
construction schedule.

Additional information about becoming certified is available in the Certified Section of the LAG
Manual Chapter 2, Becoming Certified.

C. Key PS&E Process Points

A complete list of requirements is available within the current PS&E checklist. The latest
checklist, PD-02 Project Completeness Checklist is available at ODOT’s Office of Project
Delivery website. Refer to the ODOT Office of Project Delivery website for additional files,
guides, documents and manuals that are specific to local agency project delivery.

The following key items are required for PS&E approval.

The certified local agency, or its consultant, is responsible to perform all activities for
development, approval and stamping of PS&E. Unless otherwise agreed upon in the certification
master agreement between ODOT and a local agency, the following conditions apply.

1. WAGE RATES

By Oregon state statute, both state and federal wage rates must be included in federal-aid
projects as related to the functional classification of the roadway. The contractor is required to
pay the higher of the two rates. For additional wage rate information, see the links below or
contact ODOT’s Regional Local Agency Liaison:

Oregon State Bureau of Labor and Industries (BOLI) index of wage rates;
US Department of Labor; and
ODOT Specifications Wage Rate.

Local Agency

The certified local agency is responsible to monitor labor compliance and prevailing wage rate
compliance. Wage rate requirements must either be referenced or attached to the Special
Provisions for each project. Davis-Bacon wage rates must be attached to the construction
contract.

2. CIVIL RIGHTS COMPLIANCE

FHWA projects are subject to Civil Rights compliance reviews by ODOT. Additional Civil
Rights information is available in the Disadvantaged Business Enterprises (DBE) Equal
Employment Opportunity (EEO) and Title VI chapters in this LAG Manual The Regional Local
Agency Liaison can also provide assistance regarding current Civil Rights issues and related
forms.
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http://www.oregon.gov/ODOT/HWY/OPD/PD02Deliverables.shtml
http://www.oregon.gov/ODOT/HWY/LGS/contact_us.shtml
http://www.oregon.gov/BOLI/index.shtml
http://www.dol.gov/
http://www.oregon.gov/ODOT/HWY/SPECS/wages.shtml
http://www.oregon.gov/ODOT/HWY/SPECS/wages.shtml
http://www.oregon.gov/ODOT/HWY/LGS/contact_us.shtml
http://www.oregon.gov/ODOT/HWY/LGS/contact_us.shtml
http://www.oregon.gov/ODOT/HWY/LGS/contact_us.shtml

Local Agency

The certified local agency is responsible to comply with the DBE, EEO and On the Job Training
(OJT) requirements established for each federal-aid project. The certified local agency maintains
responsibility to uphold these programs with the contractor.

DBE - The certified local agency, its contractors and subcontractors shall comply with the
“United States Department of Transportation (USDOT) Approved Disadvantaged Business
Enterprise (DBE) Commitment Requirements” and the “USDOT Approved Disadvantaged
Business Enterprise (DBE) Supplemental Required Contract Provisions.”

The certified local agency shall send electronic copies of all completed forms as described in
the “USDOT Approved DBE Commitment Requirements” to ODOT’s Small Business/DBE
Program Manager, with a copy to ODOT’s Regional Local Agency Liaison, for review and
approval. No contract(s) shall be awarded prior to receiving approval of these forms from
ODOT’s Small Business/DBE Program Manager. See Section B in the LAG Manual Chapter
7, Civil Rights - DBE, for additional information, procedures and related forms regarding
DBE Civil Rights requirements.

EEO and OJT - The certified local agency, its contractors and subcontractors shall also
comply with the EEO and the OJT requirements. In order to ensure effective implementation
of EEO, FHWA requires that all federal-aid highway construction contracts include specific
requirements related to civil rights laws and regulations. To be eligible for federal-aid funds,
the certified local agency must ensure that these specific requirements shall be a part of all
solicitations for bids on all federal-aid construction contracts or subcontracts of $10,000 or
more.

Form FHWA - 1273 conveniently collects contract provisions and proposal notices as
required by FHWA and other federal agencies. Form FHWA - 1273 must be made a part of,
and physically incorporated into all contracts as well as appropriate subcontracts and
purchase orders.

The On the Job Training (OJT)/Apprenticeship Special Provisions shall also be part of all
solicitations for bids on all federal-aid construction contracts or subcontracts when OJT is
assigned and in implementation of Title 23 USC 140(a) Equal Employment Opportunity.
See ODOT’s Office of Civil Rights OJT website for additional OJT information.

Federal regulations Title 23 CFR Part 230, as approved by USDOT, are also incorporated
hereto by reference and shall be made a part of any contract specifications. See Section B in
the LAG Manua] Chapter 8, Civil Rights - EEO and OJT, for additional information,
procedures, and related forms regarding EEO and OJT requirements.

ODOT

ODOT shall review and determine the DBE goal/aspirational target, EEO goals, OJT and any
other civil rights related requirements for each project. To initiate this review, reference the
procedures available in Chapter 7 in the Non-Certified Section of this LAG Manual.
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http://www.oregon.gov/ODOT/HWY/LGS/contact_us.shtml
http://www.fhwa.dot.gov/programadmin/contracts/cor_IIA.htm
http://www.fhwa.dot.gov/programadmin/contracts/cor_IIA.htm
http://www.oregon.gov/ODOT/CS/CIVILRIGHTS/ojt_program.shtml#OJT_ResDoc
http://www.access.gpo.gov/uscode/title23/chapter1_subchapteri_.html
http://www.oregon.gov/ODOT/CS/CIVILRIGHTS/ojt_program.shtml
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?sid=2208cb42f03d9394509c31234a5d04eb&c=ecfr&tpl=/ecfrbrowse/Title23/23tab_02.tpl

Note, Advance Plans is the stage of project development that occurs when PS&E is
approximately 95 percent complete. At Advance Plans all project plans, specifications and
estimates including permits, verifications of quantities and correlation between plans,
specifications, and standard drawings are essentially complete. Advance Plans provides
opportunity for project constructability review and a plans-in-hand meeting, if desired, with key
stakeholders.

If the certified local agency disagrees with ODOT’s assigned DBE goal, EEO goals, or OJT
requirements, the certified local agency and ODOT shall discuss the issue, however, ODOT will
have final determination.

ODOT shall provide support, compliance monitoring and on-site reviews for the DBE program.
ODOT shall also provide support and compliance monitoring for the EEO and OJT programs.
ODOT shall act as an agent on behalf of the certified local agency regarding all Civil Rights
contract administration activities and shall report to the certified local agency not the Contractor.

3. QUALITY ASSURANCE/QUALITY CONTROL

Local Agency

The certified local agency is responsible to ensure the quality assurance and quality control of
the PS&E. The PS&E shall at a minimum be in conformance with the applicable, current, ODOT
approved edition of the following, unless otherwise requested by local agency and approved by
ODOT:

AASHTO (American Association of State Highway and Transportation
Officials) “A Policy on Geometric Design of Highways and Streets;”

Oregon Standard Specifications for Construction or the certified local
agency’s Standard Provisions;

Manual on Uniform Traffic Control Devices and Oregon Supplements;

Transportation Research Board’s Highway Capacity Manual;

Local Agency Certification Procedures found in the Local Agency Guidelines
(LAG) Manual on ODOT’s Local Government Section Publications web

page,

Title 23 and Title 49, USC, Highways and Regulations;

Contract Administration Core Curriculum Participants Manual & Reference
Guide;

ODOT’s Right of Way Manual;
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http://www.aashto.org/aashto/home.nsf/FrontPage
http://www.oregon.gov/ODOT/HWY/SPECS/index.shtml
http://mutcd.fhwa.dot.gov/
http://www.oregon.gov/ODOT/HWY/TRAFFIC/TEOS_Publications/PDF/Oregon_Supplement_MUTCD_2003_Edition.pdf
http://mutcd.fhwa.dot.gov/
http://www4.trb.org/trb/homepage.nsf/web/hcm
http://www.oregon.gov/ODOT/HWY/LGS/manuals.shtml
http://www.access.gpo.gov/uscode/title23/title23.html
http://www.access.gpo.gov/uscode/title49/title49.html
http://www.fhwa.dot.gov/programadmin/contracts/coretoc.htm
http://www.fhwa.dot.gov/programadmin/contracts/coretoc.htm
http://www.oregon.gov/ODOT/HWY/ROW/row_manual_info.shtml

ODOT’s Bridge Manuals;

ODOT’s Highway Design Manual; and

other ODOT’s Technical Services Manuals.

Design standards for all projects on the Oregon State Highway System shall be in compliance
with standards specified in the current edition of ODOT’s Highway Design Manual and related
references. Construction plans shall be in conformance with ODOT standard practices.

Installation of traffic control devices will meet the warrants prescribed in the Manual on Uniform
Traffic Control Devices and Oregon Supplements. Any installation of traffic control devices on
or adjacent to ODOT facilities requires the approval of the State Traffic Engineer or State’s
Region Traffic Engineer as described in the ODOT Traffic Signal Policy and Guidelines and the
ODOT Traffic Manual. These references can be found at the ODOT’s Traffic Engineering
Operations Section web page.

The standard unit of measurement in all project documents and products of certified local agency
projects shall be English Units. This includes, but is not limited to, right of way, environmental
documents, plans, specifications, estimates and utilities.

4. PROFESSIONAL, TECHNICAL AND EXPERT SERVICES CONTRACTS

Local Agency
The certified local agency may perform its own preliminary and construction engineering.

A certified local agency may solicit for consultants to perform services needed to develop a
federal-aid project. Local agencies requesting federal funds to reimburse architectural and
engineering consultants must follow the selection and contracting procedures detailed in Section
B, Chapter 12, Consultant Selection.

5. PROJECT COMPLETENESS CHECKLIST

The latest checklist, PD-02 Project Completeness Checklist is available at ODOT’s Office of
Project Delivery website. Refer to the ODOT Office of Project Delivery website for additional
files, guides, documents and manuals that are specific to local agency project delivery.

NOTE: All items of the PS&E Checklist must be completed and niagutan the project file
as appropriate.

6. OTHER REQUIREMENTS

a. FHWA Form 1273

Each set of contract documents shall include Form FHWA-1273, “Required Contract
Provisions, FHWA Construction Contracts,” and such amendments that modify the
FHWA-1273. Copies of the FHWA- 1273 Form and amendments are available from the
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http://www.oregon.gov/ODOT/HWY/BRIDGE/standards_
http://egov.oregon.gov/ODOT/HWY/ENGSERVICES/hwy_manuals.shtml
http://www.oregon.gov/ODOT/HWY/TECHSERV/alphamanuals.shtml
http://egov.oregon.gov/ODOT/HWY/ENGSERVICES/hwy_manuals.shtml
http://mutcd.fhwa.dot.gov/
http://mutcd.fhwa.dot.gov/
http://mutcd.fhwa.dot.gov/
http://www.oregon.gov/ODOT/HWY/TRAFFIC/TEOS_Publications/PDF/Oregon_Supplement_MUTCD_2003_Edition.pdf
http://www.oregon.gov/ODOT/HWY/TRAFFIC/publications.shtml
http://www.oregon.gov/ODOT/HWY/TRAFFIC/publications.shtml
http://www.oregon.gov/ODOT/HWY/TRAFFIC/publications.shtml
http://www.oregon.gov/ODOT/HWY/OPD/PD02Deliverables.shtml
http://www.fhwa.dot.gov/programadmin/contracts/1273.htm

Regional Local Agency Liaison. This document is inserted by ODOT after the PS&E
documents are approved for advertising.

b. AiBuAmeri cao Requirements

Steel and/or iron materials that are permanently incorporated into the project shall consist of
American-made materials, as outlined in the Oregon Standard Specifications for
Construction, subsection 00160.20. The certified local agency must use the “Buy-America”
requirements in each contract now used by ODOT. These special provisions may be obtained
at Oregon Special Provisions - Section 160. FHWA must approve all waivers to the “Buy
America” requirements.

c. Traffic Control Plans

Traffic Control Plans shall be included in the contract documents and shall be consistent with
Part VI of the Manual on Uniform Traffic Control Devices and Oregon Supplements.
Construction projects that impact bicycle and/or pedestrian traffic must include
accommodation for all impacted modes of travel in the contract Traffic Control Plans.

d. Sole Source Justification

Justification for the use of local agency supplied materials must be documented by the local
agency. The materials must have been produced by local agency forces or acquired through
competitive bidding. Material purchased from a sole source may be used only after ODOT
approval. More information is available within the Construction Program Managemegmd
Inspection Guiden FHWA’s Construction and Maintenance website.

e. Patented and Proprietary Items

The use of trade names in specifications and on plans shall be avoided. Instead, specifications
shall be formulated to ensure full opportunity for competition among equivalent materials,
equipment, and methods. Specifying patented or proprietary material, products or processes
is allowed for federal-aid projects only under one of the following conditions:

the products, materials are listed on the ODOT’s Qualified Products List (QPL) and
the reference in the specifications is “use (product, material) from the QPL;”

at least three names of acceptable materials or products, if available, are listed
together with “or approved equal;”

the non-certified local agency is requiring a specific material or product and a written
Public Interest Finding document has been prepared and approved by ODOT; or

the material or product has been approved through FHWA as an experimental feature.

See FHWA’s Construction Program Management and Inspection Gtodadditional
information.
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http://www.oregon.gov/ODOT/HWY/LGS/contact_us.shtml
http://www.oregon.gov/ODOT/HWY/SPECS/index.shtml
http://www.oregon.gov/ODOT/HWY/SPECS/index.shtml
http://www.oregon.gov/ODOT/HWY/SPECS/index.shtml
http://www.oregon.gov/ODOT/HWY/SPECS/docs/06supplement/06_00160.pdf
http://mutcd.fhwa.dot.gov/
http://www.oregon.gov/ODOT/HWY/TRAFFIC/TEOS_Publications/PDF/Oregon_Supplement_MUTCD_2003_Edition.pdf
http://www.fhwa.dot.gov/construction/cpmi04tc.htm
http://www.fhwa.dot.gov/construction/cpmi04tc.htm
http://www.fhwa.dot.gov/construction/
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/QPL/QPIndex.shtml
http://www.fhwa.dot.gov/construction/cpmi04tc.htm

f. Local Agency Supplied Materials

Justification for the use of local agency supplied materials or services (e.g. striping a project)
must be documented by the local agency. Local agency supplied materials must be justified
through the local agency’s Public Interest Finding to the Regional Local Agency Liaison for
ODOT’s approval. The local agency must have produced or acquired the materials through
competitive bidding. See FHWA’s Construction Program Management and Inspection
Guidefor additional information.

g. Warranty/Guarantee

Local agencies should take advantage of any existing, standard manufactured product
warranties or guarantees. Warranties on projects require ODOT’s approval. All requests for
warranty requirements and subsequent revisions shall be submitted to the ODOT Regional
Local Agency Liaison for approval. See FHWA’s Contract Administration Guide and 23
CFR 635.413 for additional guidance.

D. Additional Resources

ODOT’s Office of Pre-letting Manuals/Forms
ODOT’s Roadway Engineering Section Forms
ODOT’s Technical Support Sections

ODOT’s Local Government Section

ODOT’s Office of Civil Rights

ODOT’s Regional websites
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http://www.oregon.gov/ODOT/HWY/SEOPL/docs/forms/public_interest_sample.doc
http://www.oregon.gov/ODOT/HWY/LGS/contact_us.shtml
http://www.fhwa.dot.gov/construction/cpmi04tc.htm
http://www.fhwa.dot.gov/construction/cpmi04tc.htm
http://www.fhwa.dot.gov/construction/cpmi04tc.htm
http://www.fhwa.dot.gov/programadmin/contracts/warranty.cfm
http://www.oregon.gov/ODOT/HWY/LGS/contact_us.shtml
http://www.oregon.gov/ODOT/HWY/LGS/contact_us.shtml
http://www.oregon.gov/ODOT/HWY/LGS/contact_us.shtml
http://www.fhwa.dot.gov/programadmin/contracts/core04.cfm
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=9f5b7ab3f38fc26222b49ead57c4b35a&rgn=div8&view=text&node=23:1.0.1.7.23.4.1.8&idno=23
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=9f5b7ab3f38fc26222b49ead57c4b35a&rgn=div8&view=text&node=23:1.0.1.7.23.4.1.8&idno=23
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=9f5b7ab3f38fc26222b49ead57c4b35a&rgn=div8&view=text&node=23:1.0.1.7.23.4.1.8&idno=23
http://www.oregon.gov/ODOT/HWY/OPL/manuals_forms_etc.shtml
http://egov.oregon.gov/ODOT/HWY/ENGSERVICES/forms_home.shtml
http://egov.oregon.gov/ODOT/HWY/ENGSERVICES/forms_home.shtml
http://www.oregon.gov/ODOT/HWY/TECHSERV/
http://www.oregon.gov/ODOT/HWY/LGS/
http://www.oregon.gov/ODOT/CS/CIVILRIGHTS/
http://www.oregon.gov/ODOT/HighwayRegions.shtml

