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CONSTRUCTION and CONTRACT ADMINISTRATION CHECKLIST 
 

Completed? Reference Section A - PRE-CONSTRUCTION Format 
YES NO N/A Notes 

LAG  
Section C 
Chap. 16 

a. Check which manuals will be used on this project: 
 ODOT Construction Manual 
 ODOT Manual of Field Test Procedures 
 Local Agency Construction Manual 
 Local Agency Materials Testing Guidance 

 

On file    

       
Date Local Agency manual and guidance approved by 
ODOT? _____________________ 
 
Latest revision date of Local Agency manual and guidance? 
_____________________ 
 

LAG  
Section C 
Chap. 16 

b. Was a pre-construction conference held?                       
Date: _______________________ 

 
On file           

LAG  
Section C 
Chap. 16 

c. Did the Contractor submit required items to the  
local agency, prior to the                                                
Pre-Construction Conference?  

 

On file    

 
For CLA’s using the ODOT’s Construction Manual, it includes t

 1.  Project Work Schedule (10 CD prior) 
 2. Erosion & Sediment Control Plan (10 CD prior) 
 3. Pollution Control Plan (5 CD prior) 
 4. Traffic Control Plan (5 CD prior) 
 5. Steel Escalation Participation Notice (7 CD  

                 prior) 
 
      CD = Calendar Days. Items shown apply for a  
local agency using ODOT Construction Manual and specs.  
Items for a local agency using its own ODOT approved specs/ 
process will be per local agency requirements. 
 

LAG  
Section C 
Chap. 16 

d. Were the following items submitted/reviewed at the     
Preconstruction Conference? 

 Safety Questionnaire  
 Lump Sum Breakdown (for all LS Bid Items) 
 Training Program 
 DBE Workplan Proposals 
 List of all Material Sources 

On file    

      Items shown apply for a local agency using  
ODOT Construction Manual and specs. Items for a local  
agency using its own ODOT approved specs/process will be  
per local agency requirements. 

LAG  
Section C 
Chap. 16 

e. Was the ODOT LAL notified of the Preconstruction    
Conference? 

On file          

http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
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D OC L AGENCY CONSTRUCTION & CONTRACT AD
 

LAG  
Section C 
Chap. 16 

f. Did LAL attend the Preconstruction Conference? On file          

LAG  
Section C 
Chap. 16 

g. Was the ODOT Office of Civil Rights notified of the   
Preconstruction Conference? 

 
On file          

LAG  
Section C 
Chap. 16 

h. Did an Office of Civil Rights staff attend the 
Preconstruction Conference? 

On file          

LAG  
Section C 
Chap. 16 

i. Were ODOT Environmental staff notified of the           
Preconstruction Conference? 

 
On file          

LAG  
Section C 
Chap. 16 

j. Did an ODOT Environmental staff person attend the 
Preconstruction Conference? 

On file          

 
 

Completed? Reference Section B - LABOR COMPLIANCE Format YES NO N/A Notes 
Labor  

Compliance 
Program 

a. Were the requirements of ODOT’s  Labor 
Compliance Program adhered to? Check those that 
apply: 
 Certified Payrolls reviewed for compliance 
 Employee Wage Interviews conducted as 

required 
 CUF Reports completed for all DBE 

Subcontractors 
 Owner-Operators “spot-checked” for eligibility 

 

On file          

 
 

Completed? 
Reference 

Section  C - PROGRESS PAYMENT           
TRACKING 

Format 
YES NO N/A Notes 

LAG  
Section C 
Chap. 16 

a. Did local agency prepare monthly progress payments   
that were signed & dated by the authorized 
signatory? 

On file          

LAG  
Section C 
Chap. 16 

b. Was any work deemed non-participatory and/or            
non-reimbursable? 

On file          

http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/CS/CIVILRIGHTS/labor/labor.shtml
http://www.oregon.gov/ODOT/CS/CIVILRIGHTS/labor/labor.shtml
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
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Completed? Reference Section D - SUBCONTRACTING Format 
YES NO N/A Notes 

ODOT            
Construction   
Manual           
Chap. 14 

a. Were subcontracts received for all work not 
performed by the prime Contractor? On file          

ODOT            
Construction   
Manual           
Chap. 14 

b. Were all submitted subcontracts reviewed to ensure 
the following: 

 Subcontractor held the appropriate license or 
certification applicable to the type of work being 
performed. 

 Subcontractor was not on the CCB disqualified list, 
FHWA excluded parties list, or other such list. 

 Subcontractor filed a Public Works Bond with the 
CCB, unless exempt, prior to beginning work. 

 Subcontract includes the required state-mandated 
statements regarding prompt payment, interest, right 
to file a complaint with the CCB, hourly rate of 
wage and lower-tier uses. 

 Subcontract includes form FHWA-1273 (for all 
federal-aid contracts). 

On file          

 
 

Completed? Reference Section E - CONTRACT CHANGES Format 
YES NO N/A Notes 

Master 
Certification   
Agreement 

a. Were copies of all change orders sent to LAL by 
CLA? On File    This is required for test projects. 

Master 
Certification   
Agreement 

b. Were all change orders requiring ODOT approval, 
per the Master Certification Agreement, 
appropriately approved by ODOT? 

Date(s) of approval: 

On file    
      LAG manual references Authority Approval 
Matrix (Section A, Chapter 2 Appendix) for FHWA and              
ODOT approval responsibilities.  

Master 
Certification   
Agreement 

c. Were all change orders requiring FHWA approval, 
appropriately approved? 

Date(s) of approval: 
On file    

      LAG manual references Authority Approval 
Matrix (Section A, Chapter 2 Appendix) for FHWA and              
ODOT approval responsibilities.  

LAG C-16 
ODOT            
Construction   
Manual           
Chap. 12G 

d. Were all force orders adequately justified and 
procedures properly followed? 

On file          Construction Manual reference applies to 
localagencies using ODOT’s construction Manual.  

http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/CM.shtml
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/CM.shtml
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/CM.shtml
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/CM.shtml
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/CM.shtml
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/CM.shtml
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/CM.shtml
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/CM.shtml
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/ConstructionManual/cm12g.pdf
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/ConstructionManual/cm12g.pdf
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/ConstructionManual/cm12g.pdf
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/ConstructionManual/cm12g.pdf
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D OC L AGENCY CONSTRUCTION & CONTRACT ADMI
 

LAG C-16 
ODOT            
Construction   
Manual           
Chap. 12G 

e. Was any force account work adequately justified and 
procedures properly followed? 

On file          Construction Manual reference applies to local  
agencies using ODOT’s construction Manual. 

 
 

Completed? 
Reference 

Section F - TERMINATION OF 
CONTRACT  

Format 
YES NO N/A                                          Notes 

23 CFR 
635.125 

a. Were termination provisions and basis for settlement 
in contract? 

On file           

23 CFR 
635.125     
OR Stnd. 
Spec 
180.90 

b. Was terminated contract awarded to new contractor? 

On file          

23 CFR 
635.125. OR 
Stnd. Spec 
180.90 

c. Were Administrative Settlement Costs awarded? 

On file          

 
 

Completed? 
Reference 

Section G - 
INSPECTIONS/REPORTING  

Format 
YES NO N/A Notes 

LAG  
Section C 
Chap. 16 

a. Were ODOT certified inspectors used? 
On file           

LAG 
Quarterly 
Report Form 
LAG  
Section C 
Chap. 16, 
Sect D-12 

b. Were Certified Agency Quarterly Report Forms 
submitted to the LAL with cc’s to the ODOT 
Construction Office, Construction Contract Services 
Coordinator?  

Date(s) submitted: 

On file           Identify each date the Quarterly Report Form was 
sent. 

LAG  
Section C 
Chap. 17, 
Sect 4-d 

c. Were required ODOT Region Assurance Specialist 
(RAS) reviews completed? 

Date(s) completed: On file               Review requirements vary for testand fully certified 

projects. 
 

http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/ConstructionManual/cm12g.pdf
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/ConstructionManual/cm12g.pdf
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/ConstructionManual/cm12g.pdf
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/ConstructionManual/cm12g.pdf
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr;sid=11cc117c4b8bd15dd188e151ccf42f8e;rgn=div5;view=text;node=23%3A1.0.1.7.23;idno=23;cc=ecfr#23:1.0.1.7.23.1.1.12
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr;sid=11cc117c4b8bd15dd188e151ccf42f8e;rgn=div5;view=text;node=23%3A1.0.1.7.23;idno=23;cc=ecfr#23:1.0.1.7.23.1.1.12
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr;sid=11cc117c4b8bd15dd188e151ccf42f8e;rgn=div5;view=text;node=23%3A1.0.1.7.23;idno=23;cc=ecfr#23:1.0.1.7.23.1.1.12
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr;sid=11cc117c4b8bd15dd188e151ccf42f8e;rgn=div5;view=text;node=23%3A1.0.1.7.23;idno=23;cc=ecfr#23:1.0.1.7.23.1.1.12
http://www.oregon.gov/ODOT/HWY/SPECS/docs/08book/08_00100.pdf
http://www.oregon.gov/ODOT/HWY/SPECS/docs/08book/08_00100.pdf
http://www.oregon.gov/ODOT/HWY/SPECS/docs/08book/08_00100.pdf
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=97e0cbaf014b8dde868692129aca8682&rgn=div8&view=text&node=23:1.0.1.7.24.1.1.24&idno=23
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=97e0cbaf014b8dde868692129aca8682&rgn=div8&view=text&node=23:1.0.1.7.24.1.1.24&idno=23
http://www.oregon.gov/ODOT/HWY/SPECS/docs/08book/08_00100.pdf
http://www.oregon.gov/ODOT/HWY/SPECS/docs/08book/08_00100.pdf
http://www.oregon.gov/ODOT/HWY/SPECS/docs/08book/08_00100.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/lag_manual.shtml
ftp://ftp.odot.state.or.us/techserv/construction/Construction%20Forms/2590.xls
ftp://ftp.odot.state.or.us/techserv/construction/Construction%20Forms/2590.xls
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
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Completed? 
Reference 

Section H - ENVIRONMENTAL 
COMPLIANCE  

Format 
YES NO N/A Notes 

LAG  
Section C 
Chap. 16 

a. Were environmental permits required in Part I, 
PS&E Checklist, Section I-C and Prospectus Part 3 
obtained? 

List permits obtained: 
 
 

On file           

LAG 
Section B 
Chapter 5 
 
 

b. Were long–term environmental impacts and 
commitments, identified and made by the local 
agency, met? 

Note: See LAG Manual Section B, Chapter 5, Section O.   

On file           

 
LAG 
Section B 
Chapter 5 
 
 
LAG 
Section C 
Chap. 17 

c. Check the following environmental construction 
impacts as applicable to this project: 

 Erosion control monitoring 
 Dewatering 
 Wetland mitigation 
 Post-construction monitoring 
 Other mitigation measures (list here) 

 
Were checked environmental impacts appropriately 
addressed? 
 

On file          

 

http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/B5.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/B5.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/B5.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/B5.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/B5.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/B5.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
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Completed? 

Reference 
Section I - MATERIALS TESTING, 
QA/QC/IA (Independent Assurance) 

Format 
YES NO N/A Notes 

LAG  
Section C 
Chap. 16 

a. Was the local agency’s ODOT approved Materials 
Quality Plan followed? On file           

LAG  
Section C 
Chap. 16 

b. Were materials certified that the quality of all 
materials incorporated into the project conform to the 
plans and specifications. 

On file          

LAG 
Approval  
Authority 
Matrix 

c. Were any waivers to Buy America requirements 
approved by FHWA? Date of approval: On file          

LAG 
Approval  
Authority 
Matrix 

d. Were any contractor disputes or claims reviewed and 
processed by ODOT pursuant to the Approval 
Authority Matrix? 

On file          

 
Completed? Reference Section J - FINAL CLOSEOUT  Format 

YES NO N/A Notes 
LAG 
Section C 

Chap. 17 

a. Was final inspection requested within 15 days after 
on-site work was completed? On file          

Master 
Certification  
Agreement 

b. Was final billing submitted by the local agency to 
ODOT within 3 months of project completion? On file           

ODOT 
Const. 
Manual & 
LAG 
Section C 
Chap. 17 

c. Were Final Records prepared, documented and 
include (as appropriate): Refer to the Semi-Final 
Documentation Checklist 734-2706 – if using ODOT 
Construction Manual. 

 

On file          If local agency is using own approved manual(s)then loc
checklists will apply. 

 
Completed? Reference Section K - FEDERAL COMPLIANCE  Format 

YES NO N/A Notes 
LAG  
Section C 
Chap. 16 
Form 1273 

a. Was project compliance, for prime and all sub-
contactors, with all Federal Contract Provisions 
monitored and ensured? e.g. Form 1273, wage rates, 
Buy America, etc. 

On file           

 

http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/A2_A1.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/A2_A1.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/A2_A1.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/A2_A1.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/A2_A1.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/A2_A1.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/A2_A1.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/A2_A1.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/CM.shtml
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/CM.shtml
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/CM.shtml
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
ftp://ftp.odot.state.or.us/techserv/construction/Construction%20Forms/2706.doc
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C16.pdf
http://www.fhwa.dot.gov/programadmin/contracts/index.cfm
http://www.fhwa.dot.gov/programadmin/contracts/index.cfm
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Completed? 

Reference 
Section L - CONSTRUCTION 
MILESTONES 

Format 
YES NO N/A Notes 

LAG 
Section C 
Chap. 17 

a. Was First Notification or local agency equivalent, 
recording the date on-site work begins, provided by 
the local agency to the LAL? 

Date of First Notification: 

On file           Provide local agency equivalent construction  
milestone language if different from ODOT  

LAG 
Section C 
Chap. 17 

b. Was Second Notification or local agency equivalent, 
recording the end of on-site work and construction 
time, for each completion date provided by the local 
agency to the LAL? 

Date of Second Notification:  

On file          Provide local agency equivalent construction  
milestone language if different from ODOT 

LAG 
Section C 
Chap. 17 

c. Was Third Notification or local agency equivalent, 
recording the notice of project completion to the 
contractor, provided by the local agency to the LAL? 

Date of Third Notification::  

On file          Provide local agency equivalent construction  
milestone language if different from ODOT 

 
 

Completed? 
Reference 

Section M - PROPER RECORDS 
RETENTION 

Format 
YES NO N/A Notes 

23 CFR 
635.126 & 
LAG 
Section C 
Chap. 17 

a. Were local agency’s approved procedures for project 
documentation and long term retention of project 
documentation used? On file    

      Provide local agency retention year  
minimums.   ODOT’s retention schedule is 20                              
years for project documentation. 

 
 

http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
http://www.oregon.gov/ODOT/HWY/LGS/docs/LAG_Manual_09/C17.pdf
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