SP150  (01-29-15)
SECTION 00150 - CONTROL OF WORK TC "SECTION 00150 - CONTROL OF WORK" \f C \l "1" 
(Follow all instructions.  If there are no instructions above a subsection, paragraph, or sentence, then use the subsection, paragraph, or sentence on all projects.  All other modifications to this Section will require Department of Justice approval. (See the Specification Manual, Chapter 3.)  Remove all instructions before preparing the final document.)

Comply with Section 00150 of the Standard Specifications modified as follows:

00150.05  Cooperative Arrangements - Replace this subsection with the following subsection:

00150.05  Partnering Agreement - The Contractor may enter into a voluntary partnering agreement with the Agency for the Work covered by this Contract.  Some elements of this arrangement are described in 00120.95.  The Contractor may exercise the election to enter into a partnering agreement by signing and returning the form provided with the Notice of Award.  If the Contractor elects to enter into a partnering agreement, this form must be returned no later than the time that the Contractor returns the signed Contract to the Agency.  This form does not need to be returned if the Contractor does not wish to enter into a partnering agreement.  Entering into a partnering agreement does not constitute nor create a legal partnership, joint venture, other legal Entity, or legal relationship between the Contractor and the Agency.

No partnering agreement shall replace, modify, or suspend the terms of the Contract.

If the partnering agreement alternative is selected:

· Within 5 Calendar Days of receipt of the signed form by the Agency, the Contractor and the Engineer will identify the key personnel who will participate in the orientation workshop.  Key personnel should include key Subcontractors and other stakeholders.  The Agency will arrange the workshop time and location.

· It is intended that the partnering agreement will result in informal agreements that establish an environment of cooperation between the Contractor and the Agency.

· A working arrangement for the Contractor and the Agency will be developed and, if agreed at the workshop, committed to writing.

· Either the Contractor or the Agency may withdraw from the partnering agreement upon written notice to the other.  However, no claim or dispute settled or change approved during the existence of the partnering agreement shall be revived.

· The sole remedy for nonperformance of the partnering agreement shall be the ability to withdraw from the partnering agreement as stated in the paragraph immediately above.
(Use the following subsections .15(b) and .15(c) when "Section 00305 ‑ Construction Surveying Work is included. Check with Designer.  Modify as instructed below.)

[ Begin subsections .15(b) and .15(c) ]

00150.15(b)  Agency Responsibilities - Replace this subsection, except for the subsection number and title, with the following:

(Use the following paragraph when slope staking, clearing limit staking, or right‑of‑way and easement staking will not be required on the project or when the Contractor will be required to perform slope staking, clearing limit staking, and right‑of‑way and easement staking.)

The Engineer will perform the Agency responsibilities described in the Construction Surveying Manual for Contractors, Chapter 1.5 (see Section 00305).

(Use the following two paragraphs when the Agency will perform slope staking, clearing limit staking, and right‑of‑way and easement staking.

The Engineer will perform the Agency responsibilities described in the Construction Surveying Manual for Contractors, Chapter 1.5 (see Section 00305) and the following:

Perform earthwork slope staking including intersections and matchlines and set stakes defining limits for clearing which approximate right-of-way and easements.

00150.15(c)  Contractor Responsibilities - Replace this subsection, except for the subsection number and title, with the following:

(Use the following two paragraphs when the Contractor will perform slope staking, clearing limit staking, and right‑of‑way and easement staking.

The Contractor shall perform the Contactor responsibilities described in the Construction Surveying Manual for Contractors, Chapter 1.6 (see Section 00305) and the following:

Perform earthwork slope staking including intersections and matchlines and set stakes defining limits for clearing which approximate right-of-way and easements.

(Use the following paragraph when slope staking, clearing limit staking, or right‑of‑way and easement staking will not be required on the project or when the Agency will perform slope staking, clearing limit staking, and right‑of‑way and easement staking.)

The Contractor shall perform the Contractor responsibilities described in the Construction Surveying Manual for Contractors, Chapter 1.6 (see Section 00305).

[ End subsections .15(b) and .15(c) ]

00150.30  Delivery of Notices - Replace this subsection, except for the subsection number and title, with the following:

Written notices to the Contractor by the Engineer or the Agency will be delivered:

· In person;

· By U.S. Postal Service first class mail or priority mail (which at the sender’s option may include certified or registered mail return receipt requested), to the current office address as shown in the records of the Agency; or

· By overnight delivery service of a private industry courier, to the current office address as shown in the records of the Agency.

Notices shall be considered as having been received by the Contractor:

· At the time of actual receipt when delivered in person;

· At the time of actual receipt or seven Calendar Days after the postmarked date when deposited for delivery by first class or priority mail, whichever is earlier; or
· At the time of actual receipt or three Calendar Days after deposit with a private industry courier for overnight delivery service, whichever is earlier.
Written notices to the Engineer or the Agency by the Contractor shall be delivered to the Agency address shown in the Special provisions, unless a different address is agreed to by the Engineer, and shall be delivered:

· In person;

· By U.S. Postal Service first class mail or priority mail (which at the sender’s option may include certified or registered mail return receipt requested); or
· By overnight delivery service of a private industry courier.
Notices will be considered as having been received by the Agency:

· At the time of actual receipt when delivered in person;

· At the time of actual receipt or seven Calendar Days after the postmarked date when deposited for delivery by first class or priority mail, whichever is earlier; or
· At the time of actual receipt or three Calendar Days after deposit with a private industry courier for overnight delivery service, whichever is earlier.
00150.35(c)  Number and Size of Drawings - Replace this subsection, except for the subsection number and title, with the following:

The Contractor shall submit Working Drawings according to one of the following methods:

(1)  Paper Submittal - For paper submissions, submit seven copies of Working Drawings for steel Structures and six copies of Working Drawings for other Structures to the Engineer.  The submitted copies shall be clear and readable.  Drawing dimensions shall be 8 1/2 inches by 11 inches, 11 inches by 17 inches, or 22 inches by 36 inches in size.  One copy of the submitted Working Drawings will be returned to the Contractor after processing.  The Contractor shall submit such additional number of copies to the Engineer for processing that the Contractor would like to have returned.

(2)  Electronic Submittal - For electronic submissions, submit Working Drawings according to the "Guide to Electronic Shop Drawing Submittal" which is available from the Engineer.

00150.35(d-1)  Stamped Working Drawings - Replace the sentence with the following sentence:

Stamped Working Drawings will be designated as "reviewed" or "reviewed with comments" by the Engineer.

00150.35(d-2)  Unstamped Working Drawings - Replace the sentence with the following sentence:

Unstamped Working Drawings will be designated on the face of the Drawing, as "approved", "approved as noted", or "returned for correction" by the Engineer.

00150.40  Cooperation and Superintendence by the Contractor - Replace this subsection, except for the subsection number and title, with the following:

The Contractor is responsible for full management of all aspects of the Work, including superintendence of all Work by Subcontractors, Suppliers, and other providers.  The Contractor shall appoint a single Superintendent and may also appoint alternate Superintendents as necessary to control the Work.  The form of appointment of the alternate shall state, in writing, the alternate’s name, duration of appointment in the absence of the Superintendent, and scope of authority.  The Contractor shall:

· Provide for the cooperation and superintendence on the Project by:
· Furnishing the Engineer all data necessary to determine the actual cost of all or any part of the Work, added Work, or changed Work.

· Allowing the Engineer reasonable access to the Contractor's books and records at all times.  To the extent permitted by public records laws, the Engineer will make reasonable efforts to honor the Contractor’s request for protection of confidential information.

· Keeping one complete set of Contract Documents on the Project Site at all times, available for use by all the Contractor’s own organization, and by the Engineer if necessary.

· Appoint a single Superintendent and any alternate Superintendent who shall meet the following qualifications:

· Appointees shall be competent to manage all aspects of the Work.

· Appointees shall be from the Contractor’s own organization.

· Appointees shall have performed similar duties on at least one previous project of the size, scope and complexity as the current Contract.

· Appointees shall be experienced in the types of Work being performed.

· Appointees shall be capable of reading and thoroughly understanding the Plans and Specifications.

· The appointed single Superintendent, or any alternate Superintendent shall:

· Be present for all On-Site Work, regardless of the amount to be performed by the Contractor, Subcontractors, Suppliers, or other providers, unless the Engineer provides prior approval of the Superintendent’s or alternate Superintendent’s absence.
· Be equipped with a two way radio or cell phone capable of communicating throughout the project during all the hours of Work on the Project Site and be available for communication with the Engineer.

· Have full authority and responsibility to promptly execute orders or directions of the Engineer.

· Have full authority and responsibility to promptly supply the Materials, Equipment, labor, and Incidentals required for performance of the Work.

· Coordinate and control all Work performed under the Contract, including without limitation the Work performed by Subcontractors, Suppliers, and Owner Operators.

· Diligently pursue progress of the Work according to the schedule requirements of Section 00180.

· Cooperate in good faith with the Engineer, Inspectors, and other contractors in performance of the Work.

· Provide all assistance reasonably required by the Engineer to obtain information regarding the nature, quantity, and quality of any part of the Work.

· Provide access, facilities and assistance to the Engineer in establishing such lines, grades and points as the Engineer requires.

· Carefully protect and preserve the Engineer's marks and stakes.

Any Superintendent or alternate Superintendent who repeatedly fails to follow the Engineer’s written or oral orders, directions, instructions, or determinations, shall be subject to removal from the project.
If the Contractor fails or neglects to provide a Superintendent, or an alternate Superintendent, and no prior approval has been granted, the Engineer has the authority to suspend the Work according to 00180.70.  Any continued Work by the Contractor, Subcontractors, Suppliers, or other providers may be subject to rejection and removal.  The Contractor’s repeated failure or neglect to provide the superintendence required by these provisions constitutes a material breach of the Contract, and the Engineer may impose any remedies available under the Contract, including but not limited to Contract termination.
[Use the following subsection .50(c) when requested by the Region Utility Specialist for large projects with complex utility issues.  Be sure to also include subsection 00180.42)]

[ Begin subsection .50(c) ]

00150.50(c)  Contractor Responsibilities - Replace this subsection, except for the subsection number and title, with the following:

The Contractor shall:

· Follow applicable rules adopted by the Oregon Utility Notification Center;

· Contact Utility owners during Bid preparation and after the Contract is awarded to verify all Utilities' involvement on the Project Site;

· Hold a utility scheduling meeting and monthly utility coordination meetings (see also 00180.42)

· Coordinate Project construction with the Utilities' planned adjustments, take all precautions necessary to prevent disruption of Utility service, and perform its Work in the manner that results in the least inconvenience to the Utility owners;

· Include all Utility adjustment work, whether to be performed by the Contractor or the Utilities, on the Contractor's Project Work schedule submitted under 00180.41;

· Protect from damage or disturbance any Utility that remains within the area in which Work is being performed. Maintain and re-establish location marks according to OAR 952‑001‑0090(2)(a).  Coordinate re-establishment of the location marks with the associated Utility;

· Not disturb an existing Utility if it requires an unanticipated adjustment, but shall protect the Utility from damage or disturbance and promptly notify the Engineer;

· Determine the exact location before excavating within the reasonable accuracy zone according to OAR 952‑001‑0090(2)(c);
· Backfill any exposed utilities as recommended and approved by the Utility representative.  Obtain utility locate warning tape from the Utility and replace damaged or removed warning tape.  Utility locate warning tape may not be present at all existing utilities;

· Stake, place warning tape, and maintain no work limits around critical Utility facilities as shown or directed by the Engineer and the Utility;

· In addition to the notification required in OAR 952‑001‑0090(5), notify the Engineer and the Utility as soon as the Contractor discovers any previously unknown Utility conflicts or issues.  Contrary to the OAR, stop excavating until directed by the Engineer and allow the Utility a minimum of two weeks to relocate or resolve the previously unknown utility issues; and

· Report to the Engineer any Utility owner who fails to cooperate or fails to follow the planned Utility adjustment.

Subject to the Engineer's approval, the Contractor may adjust the Utilities by asking the Utility owners to move, remove, or alter their facilities in ways other than as shown on the Plans, in any Supplemental Specifications, or in the Special Provisions.  The Contractor shall conduct all negotiations, make all arrangements, and assume all costs that arise from such changes.

[ End subsection .50(c) ]

(Use the following lead-in paragraph and subsection .50(f) when listing utility information.)

Add the following subsection:

00150.50(f)  Utility Information:

(Use the following paragraph when no anticipated utility conflicts exist.)

There are no anticipated conflicts with the Utilities listed below.  Contact those Utilities having buried facilities and request that they locate and mark them for their protection prior to construction.


Utility
Contact Person's


Name and Phone Number

1.


2.


3.


4.


(Use the following paragraph when utility adjustments are the responsibility of County or City.)

Arrangements for removing, relocating, or adjusting Utilities on the Project are the responsibility of the County (City).  Contact the County (City) for information regarding these arrangements.

(Use the following paragraph on projects with organizations that may be adjusting utilities. Check with the Region Utility Specialist. If no approved Utility Relocation Plan is available, delete the last sentence.)

The following organizations may be adjusting Utilities within the limits of the Project during the period of the Contract with relocation Work estimated to be completed by the following dates (times):  Contact the Engineer to view the approved Utility Relocation Plan:


Utility
Estimated Completion Date (Time)
1.
(Utility company - "Gas Company")



(Contact person's name, address, email, and  phone number)

(Use the following paragraphs when high pressure gas lines exist On-Site.  Use the language and select from the paragraphs as directed by the Region Utility Specialist.  Fill in the blanks as needed.)

(Use this paragraph for overall notice to the utility when the Contractor is about to move On-Site.)

Notify, in writing, __(insert the specific name of the Utility Gas Company)__ at least ___ Calendar Days ( ___  week(s)) before beginning Work on the Project.

(Use this paragraph for notice to the utility regarding specific types of work that are about to start.  It may be necessary to include both notices.)

Notify, in writing, at least ___ Calendar Days ( ___ weeks) before beginning __(excavation, pile driving, guardrail post installation, signal or illumination pole installation, boring, or other road construction activities)__ within 10 feet of the ( ___ inch diameter) (high pressure) gas pipeline. Allow __(insert the specific name of the Utility Gas Company)__ ___ Calendar Days ( ___ week(s)) to complete relocation (adjustment) work.
__(Insert the specific name of the Utility Gas Company)__ operates a ( ___ inch diameter) (high pressure)  gas pipeline within the Project limits.  __(Detail location by station and offset, describe if parallel or perpendicular to the highway)__ and may require an On‑Site safety watcher, at no cost to the Contractor.

When operating equipment directly above the high pressure gas pipeline, keep equipment on the paved surfaces only.

In the immediate area of the high pressure gas lines, when moving any equipment, excavating, driving piles, pounding guardrail posts, boring, or other road construction activities, increase the Reasonable Accuracy Zone from 24 inches, as defined in OAR 952‑001‑010, to 10 feet.  Exceptions require written approval from the __(insert the specific name of the Utility Gas Company)__ and may require an On‑Site safety watcher, at no cost to the Contractor.  Provide the Engineer a copy of the written approval of the exception before beginning work.

In the event of an emergency, call (Avista Corporation 1‑800‑227‑9187 OR Cascade Natural Gas Corporation 1‑888‑522‑1130 OR Northwest Natural Gas 1‑800‑882‑3377 OR Ruby Pipeline (LNG) 1‑877‑712‑2288 OR Tesoro Logistics 1‑800‑725‑1514 OR TransCanada GTN 1‑800‑447‑8066 OR Williams Pipeline 1‑801‑584‑6948) in addition to calls required by the Utilities notification system.

(Use the following paragraph when you have a Natural Gas facility.)

__(Insert the specific name of the Utility Gas Company)__ has __(description of the facility such as valve box or meter)__ that may be within 15 feet of the __(excavation, pile driving, guardrail post installation, signal or illumination pole installation, boring, or other road construction activities)__.  There are no anticipated conflicts with this facility.  However, due to the close proximity of the __(excavation, pile driving, guardrail post installation, signal or illumination pole installation, boring, or other road construction activities)__, __(insert the specific name of the Utility Gas Company)__ will monitor, inspect, and protect.
2.
(Repeat as needed. - "Gas Company")



(Utility company - " Gas Company ")


(Contact person's name, address, email, and phone number)

(Reuse the paragraphs above as appropriate if more than one Gas Company operates within the project limits.)

3.
(Utility company - " Power Company ")



(Contact person's name, address, email, and phone number)

(Use the following paragraphs when low, medium, or high voltage lines exist On-Site.  Use the language and select from the paragraphs as directed by the Region Utility Specialist.  Fill in the blanks as needed.)

(Use the following paragraph when power lines overhang Work areas.)

Energized power lines overhang portions of the Work with a minimum vertical clearance of 18 (___) feet.  Contractor shall maintain at least 10 feet of safety clearance.  Exceptions require written approval from the __(insert the specific name of the Utility Power Company)__ and may require an On‑Site safety watcher, at no cost to the Contractor.  Provide the Engineer a copy of the written approval of exception before beginning work.

(Use the following paragraph when power lines are beneath Work areas.  For example: Bridge deck rehab.)
Energized power lines are located within the project limits.  Contractor shall maintain at least 10 feet of safety clearance.  Exceptions require written approval from Power Company and will require an On-Site safety watcher at no cost to the Contractor.  Provide Engineer with a copy of the written approval of exception before beginning work.

(Use this paragraph for overall notice to the utility when the Contractor is about to move On-Site.)
Notify, in writing, __(insert the specific name of the Utility Power Company)__ at least ___ Calendar Days ( ___ week(s)) before beginning Work on the Project.

(Use this paragraph for notice to the utility regarding specific types of work that are about to start.  It may be necessary to include both notices.)
__(Insert the specific name of the Utility Power Company)__ operates a power facility within the Project limits at __(Detail location by station and offset, describe if parallel or perpendicular to the highway)__.  Notify, in writing, at least ___ Calendar Days ( ___ week(s)) before beginning__(excavation, pile driving, guardrail post installation, signal or illumination pole installation, boring, or other road construction activities)__.  Allow __(Insert the specific name of the Utility Power Company)__ ___ Calendar Days ( ___ week(s)) to complete relocation (readjustment) work.
Coordinate with __(Insert the specific name of the Utility Power Company)__ to perform __(excavation, pile driving, guardrail post installation, signal or illumination pole installation, boring, or other road construction activities)__ within ___ feet of the aerial power line during __(Insert specific times when the Power Company cannot de-energize their system due to high loads)__ when __(Insert the specific name of the Utility Power Company)__ cannot de‑energize the power facility.

4.
(Repeat as needed. - "Power Company")



(Utility company - " Power Company ")


(Contact person's name, address, email, and phone number)

(Reuse the paragraphs above as appropriate if more than one Power Company operates within the project limits.)
(Use the following paragraph when ODOT has Illumination or Signal facilities within the project limits.)

5.
( ODOT) 



(Electrical Contact person's name, address, email, and phone number)

(Use this paragraph for overall notice to ODOT Maintenance when the Contractor is about to move On-Site.)
Notify in writing, the ODOT Electrical Supervisor, __(Insert the specific name of the Electrical Supervisor and their email or address)__ at least ___ Calendar Days ( ___ week(s)) before beginning Work on the Project to coordinate all ODOT owned electrical facilities relocations.

(Use this paragraph for notice to ODOT Maintenance regarding guardrail post installation by hand.  It may be necessary to include both notices.)
Notify, in writing, the ODOT Electrical Supervisor, __(Insert the specific name of the Electrical Supervisor and their email or address)__ at least ___ Calendar Days ( ___ week(s)) before beginning guardrail post installation.  See 00810.90 for payment of the extra costs for hand dug holes.

6.
(Utility company - "Fiber Company")



(Contact person's name, address, email, and phone number)

(Use the following paragraph when you have a Fiber Optic facility.)

(Use this paragraph for notice to the utility regarding specific types of work that are about to start.)
Notify, in writing, __(Insert the specific name of the Utility Fiber Company)__ at least ___ Calendar Days ( ___ week(s)) before beginning __(excavation, pile driving, guardrail post installation, signal or illumination pole installation, boring, or other road construction activities)__ within 10 feet of __(Insert the specific item or items of the Utility Fiber Company such as conduit with diameter)__.  Allow __(Insert the specific name of the Utility Fiber Company)__ ___ Calendar Days ( ___ week(s)) to complete relocation (readjustment) work.
(Use this paragraph for notice to the utility regarding guardrail post installation by hand.  It may be necessary to include both notices.)
Notify, in writing, __(Insert the specific name of the Utility Fiber Company)__ at least ___ Calendar Days ( ___ week(s)) before beginning guardrail post installation.  See 00810.90 for payment of the extra costs for hand dug holes.

Coordinate Fiber Optic relocation work with __(Insert the specific name of the Utility Fiber Company)__ due to potential restricted work dates.

Obtain written approval from __(Insert the specific name of the Utility Fiber Company)__ for excavating ((or) blasting) within 10 feet of a buried fiber optic communications cable.  __(Insert the specific name of the Utility Fiber Company)__ may (will) require an On-Site safety watcher (representative) at no cost to the Contractor for monitoring purposes.  Provide the Engineer a copy of the written approval before beginning work.

7.
(Utility company - "Irrigation Facility")



(Contact person's name, address, email, and phone number)

(Use the following paragraph when you have an Irrigation facility.)

(Use this paragraph for notice to the utility regarding specific types of work that are about to start.)
Notify, in writing, __(Insert the specific name of the Utility Irrigation District)__ prior to and any time work is being performed within __(Insert the specific name of the Utility Irrigation District)__ easement.

8.
(Utility company - "Sewer Company")



(Contact person's name, address, email, and phone number)

(Use the following paragraph when you have a Sewer facility.)
(Use this paragraph for notice to the utility regarding specific types of work that are about to start.)
Notify, in writing, __(Insert the specific name of the Utility Sewer District)__ at least ___ Calendar Days ( ___ week(s)) before beginning __(excavation, pile driving, guardrail post installation, signal or illumination pole installation, boring, or other road construction activities)__ within 10 feet of __(Insert the specific item or items of the Utility Sewer District such as sewer line with diameter)__.  Allow __(Insert the specific name of the Utility Sewer District)__ ___ Calendar Days ( ___ week(s)) to complete relocation (readjustment) work.
(Use this paragraph for notice to the utility regarding guardrail post installation by hand.  It may be necessary to include both notices.)
Notify, in writing, __(Insert the specific name of the Utility Sewer District)__ at least ___ Calendar Days ( ___ week(s)) before beginning guardrail post installation.  See 00810.90 for payment of the extra costs for hand dug holes.

In addition to calls required by the Utilities notification system, notify, in writing, __(Insert the specific name of the Utility Sewer District)__ of paved over manholes ((or) valve boxes) discovered within the project limits.  Allow ___ Calendar Days ( ___ week(s)) for __(Insert the specific name of the Utility Sewer District)__ to complete necessary adjustments.  Contractor shall maintain access to the discovered manholes ((or) valve boxes) until the adjustments are made.
9.
(Utility company - "Telecommunication Company")



(Contact person's name, address, email, and phone number)

(Use the following paragraph when you have a Telecommunication facility.)

(Use this paragraph for notice to the utility regarding specific types of work that are about to start.)
Notify, in writing, __(Insert the specific name of the Telecommunication Company)__ at least ___ Calendar Days ( ___ week(s)) before beginning__(excavation, pile driving, guardrail post installation, signal or illumination pole installation, boring, or other road construction activities)__ within 10 feet of __(Insert the specific item or items of the Telecommunication Company such as communication line with diameter)__.  Allow __(Insert the specific name of the Telecommunication Company)__ ___ Calendar Days ( ___ week(s)) to complete relocation (readjustment) work.
(Use this paragraph for notice to the utility regarding guardrail post installation by hand.  It may be necessary to include both notices.)
Notify, in writing, __(Insert the specific name of the Telecommunication Company)__ at least ___ Calendar Days ( ___ week(s)) before beginning guardrail post installation.  See 00810.90 for payment of the extra costs for hand dug holes.

In addition to calls required by the Utilities notification system, notify, in writing, __(Insert the specific name of the Telecommunication Company)__ of paved over manholes ((or) valve boxes) discovered within the project limits.  Allow ___ Calendar Days ( ___ week(s)) for __(Insert the specific name of the Telecommunication Company)__ to complete necessary adjustments.  Contractor shall maintain access to the discovered manholes ((or) valve boxes) until the adjustments are made.

10.(Utility company - "Water Company")



(Contact person's name, address, email, and phone number)

(Use the following paragraph when you have a Water facility.)

(Use this paragraph for notice to the utility regarding specific types of work that are about to start.)
Notify, in writing, __(Insert the specific name of the Water Company)__, at least ___ Calendar Days ( ___ week(s)) before beginning __(excavation, pile driving, guardrail post installation, signal or illumination pole installation, boring, or other road construction activities)__ within 10 feet of __(Insert the specific item or items of the Water Company such as a waterline with diameter)__.  Allow __(Insert the specific name of the Water Company)__ ___ Calendar Days ( ___ week(s)) to complete relocation (readjustment) work.
(Use this paragraph for notice to the utility regarding guardrail post installation by hand.  It may be necessary to include both notices.)
Notify, in writing, __(Insert the specific name of the Water Company)__, at least ___ Calendar Days ( ___ week(s)) before beginning guardrail post installation.  See 00810.90 for payment of the extra costs for hand dug holes.

In addition to calls required by the Utilities notification system, notify, in writing, __(Insert the specific name of the Water Company)__ of paved over manholes ((or) valve boxes) discovered within the project limits.  Allow ___ Calendar Days ( ___ week(s)) for __(Insert the specific name of the Water Company)__ to complete necessary adjustments.  Contractor shall maintain access to the discovered manholes ((or) valve boxes) until the adjustments are made.
11.(Utility company - "Joint Use facility")



(Contact person's name, address, email, and phone number)

(Use the following paragraph when you have Joint use facilities.)

__(Insert the specific name of the Utility Joint use facility)__ will relocate to the new pole alignment for __(Insert the specific name of the Utility Pole Owner)__ by transferring their existing facility within ___ Calendar Days ( ___ week(s)) of __(Insert the specific name of the Utility Pole Owner)__ completing their relocation work.  __(Insert the specific name of the Utility Pole Owner)__ shall remove the existing pole(s) within ___ Calendar Days ( ___ week(s)) when all existing facilities have vacated from the involved pole-line.

(Use the following paragraphs when you have a Bonneville Power conflict.)

[ Begin Bonneville Power paragraphs ]

12.( Bonneville Power Administration (BPA)  )



(Contact person's name, address, email, and phone number)

Notify, in writing, BPA at least ____ Calendar Days ( ___  week(s))  before beginning Work on the Project.

Energized transmission power lines may overhang portions of the Work with a minimum vertical clearance of (___) feet. Contractor shall maintain at least 20 feet vertically between construction equipment or vehicles and the transmission power lines.

Contractor shall maintain at least 50 feet horizontally between construction equipment or vehicles and the point where steel lattice tower legs, wood poles, steel poles, concrete poles, concrete foundation and guy wires enter the earth.

Keep access to all BPA structures open and unobstructed at all times. 

Do not store flammable materials or refuel construction equipment or vehicles on BPA Right-of-Way.

In the event of an emergency, the Contractor shall call BPA Monroe Control Center (MCC) dispatch office at 1-509-465-1837, in addition to calls required by the Utilities notification system.

[ End Bonneville Power paragraphs ]

This Project is located within the Oregon Utility Notification Center area which is a Utilities notification system for notifying owners of Utilities about Work being performed in the vicinity of their facilities.  The Utilities notification system telephone number is 811 (or use the old number which is 1‑800‑332‑2344).

(Use the following subsection .55 when there is an existing specific ODOT or Local Agency contract that will be performed within the project site and the Contractor is required to cooperate with the other ODOT or Local Agency contractor.  List the contract name, the contractor's name, and On-Site contact number, and the estimated time the other specific contract work will be taking place within the project limits.  Delete the example.)

00150.55  Cooperation with Other Contractors - The following contract work will be ongoing within the Project site during the following times:



Estimated Times


Contract Name (Contractor's Name)
(From - To)

(For Example - Your project’s bid opening is July 4, 2005 so:)

(OR99E Howell Prairie Rd-Waconda Rd.
Aug 2005 to Oct 31, 2005)

(Dewey Cheatum Inc.  541-679-5555 (On-Site))

(Use the following subsection .60(a) when bridge weight limits are required by 00220.45.)

00150.60(a)  Load and Speed Restrictions for Construction Vehicles and Equipment ‑ Add the following bullet to the end of the bullet list:

· The Contractor shall restrict the combined weights of construction vehicles, Equipment, and Materials on Bridges according to 00220.45.

00150.70  Detrimental Operations - Replace the paragraph that begins "The Contractor shall avoid…" with the following paragraph:

The Contractor shall avoid operations whose methods, conditions, or timing may injure people or damage property or the Work.  Damage may include without limitation, staining surfaces with mud or asphalt or damaging Utilities and foundations. (also see 00150.60, 00150.75, and Section 00170)
00150.80  Removal of Unacceptable and Unauthorized Work - Replace the paragraphs that begin "The Agency will not pay…" and "If, when ordered by…" with the following two paragraphs:
The Agency will not pay the Contractor for unacceptable Work, except as provided in 00150.25, or for unauthorized work.  The Engineer may issue a written order for the correction or removal of such work at the Contractor's sole expense.

If, when ordered by the Engineer, the Contractor fails to correct or remove unacceptable Work or remove unauthorized work, the Engineer may have the correction, removal, or removal and replacement, done by others and deduct the entire cost from monies due or to become due the Contractor under the Contract.

(Use the following subsection .91 on projects when a mandatory post‑construction meeting is required.)

00150.91  Post-Construction Review - Replace this subsection, except for the subsection number and title, with the following:

The Contractor shall attend a Post-Construction Review meeting to be held by the Agency prior to issuance of Third Notification but not earlier than 15 Days following the date of Second Notification.  The time and place of this meeting will be announced by the Engineer at least 15 Days prior to the meeting date.  The purpose of this meeting is to examine the Project for possible process improvements that may benefit future projects.  The Contractor’s attendance at the Post-Construction Review meeting is mandatory.
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