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CHAPTER 22 – SOURCES OF MATERIALS 
 

22-1  NOTIFICATION OF SOURCE OF SUPPLY AND MATERIALS 
 
Section 00160.01 requires the Contractor to notify the Project Manager (PM) of its 
proposed Material sources of supply, including any steel or other fabricators, within the 
following timeframes: 
 

 At least 15 Calendar Days before using or fabricating Materials, if the source is 
within the State, or 

 At least 45 Calendar Days before using or fabricating Materials, if the source is 
outside the State. 

 
There are several reasons for this requirement, including: 
 

 For Aggregate sources, it allows the PM to assure that compliance testing is 
performed or that source compliance tests are current and acceptable. 

 For Prospective Sources of Material, it makes the Agency aware of the source’s 
availability for other projects. 

 For steel and other fabricated material, it allows the Agency to plan needed 
inspections. 

For sources of Aggregates and other Materials, the Contractor must secure all needed 
permits other than those that are the Agency’s responsibility. [Refer to Chapter 21 – 
Permits]  When requested by the PM, the Contractor must produce the required permits 
for review.  The Contractor must also comply with all Laws and ordinances that apply to 
its operations at Material sources. 

 
22-2  PROSPECTIVE SOURCE / MANDATORY SOURCE 
 
The Special Provisions may list, or the Plans may show, Borrow pits or Aggregate 
sources from which the Contractor may, or shall, obtain Materials.  These sources will 
be identified as either Prospective or Mandatory. 
 
A Prospective Source is an Agency-furnished Materials source which the Contractor 
has the option of using if they wish.  The Prospective Source will be listed in the Special 
Provisions. If the Contractor chooses to use Materials from a Prospective Source, they 
must notify the PM in writing of the option selected within 15 Calendar Days from date 
of Notice to Proceed. This notification will “hold” the source for the Contractor; otherwise 
the Materials sources may become unavailable. 

                                            
 All Marked Text Updated October, 2010 

http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/ConstructionManual/cm21.pdf�
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/ConstructionManual/cm21.pdf�


OREGON DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION MANUAL 

 
Chapter 22 22 - 2 Updated 10/10 

 
A Mandatory Source is an Agency-furnished Materials source which the Contractor is 
required to use.  Mandatory Sources will be identified in the Special Provisions. 
 

When the Agency has offered a Mandatory Material Source, the PM must: 

 Assure that the required permits are in place from the owner and regulatory 
agencies for extraction of Materials. 

 Assure that quality control and assurance testing is current, and that the Material 
is acceptable for use. 

 Assure that all applicable royalties are collected and paid. 

 Assure that the Contractor is knowledgeable about its responsibilities and the 
frequencies of testing that it must perform, as well as the reports that it must 
provide to the PM. 

 Assure that Agency personnel will perform the needed inspection, compliance 
testing, and verification testing. 

 Must assure that the Contractor is aware of the quality documentation and 
certification requirements. 

 
For all other Material sources, the PM: 
 

 Must assure that the Contractor is knowledgeable about its responsibilities and 
the frequencies of testing that it must perform, as well as the reports that it must 
provide to the PM. 

 Must assure that Agency personnel will perform the needed inspection, 
compliance testing, and verification testing. 

 Must assure that the Contractor is aware of the quality documentation and 
certification requirements. 

 Must assure that the Contractor has secured the permits needed for its 
operations in the Material source. 

 
22-3  AGENCY-FURNISHED MATERIALS AND SOURCES 
 
The locations at which Agency-furnished Materials are available will be specified in the 
Special Provisions, or, if not specified, will be furnished to the Contractor at the Project 
Site.  The Contractor is still required to pay all handling, hauling and unloading costs 
which are reimbursed under the bid item for involving the Materials. 
 
If a Prospective or Mandatory Source is identified in the Special Provisions, a 
development plan will be included in Section 00235.  If the Contractor chooses to work 
in a different area of the Materials source than shown on the development plan, the 
Contractor must submit a request to the PM identifying the reason for the change, as 
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well as obtaining all required land use permits, updated development plans or 
reclamation plans.  Any required permits and plans must be submitted to the PM and 
approved before the Contractor begins work in any area other than that shown on the 
development plan. 
 
22-4  CONTRACTOR-FURNISHED MATERIALS AND SOURCES 
 
If a Mandatory Source is not identified in the Special Provisions, the Contractor can 
choose its own source for all products and Materials needed for the Project.   
 
Except for continuously-operated commercial sources, the Contractor must provide the 
following to the PM before any Work can begin or any Materials from the source can be 
accepted: 
 

 Provided the PM with a copy of all required permits, or proof that permits are not 
required from the entities identified in 00160.60(c)(1); and 

 Provided the PM with written approval from any property owners for the 
Contractors proposed operation in, and reclamation of, the source. 

 Unless the Contractor uses its own forces to mine and crush Aggregate Material, 
a subcontract must be submitted according to 00180.21. 

 

22-5  BUY AMERICA  

 
If the Project contains any federal highway funds, the Contract will contain the Federal 
Buy America provisions defined in Section 00160.20.  The Buy America provisions 
require that all iron or steel manufacturing processes shall occur in the United States. 
The Contractor must limit the quantity of foreign iron or steel Materials to no more than 
one-tenth of one percent (0.1%) of the final Contract Amount, or $2,500, whichever is 
greater. Any foreign Materials incorporated in excess of this amount must be removed 
and replaced with domestic iron or steel Materials. 

 

Iron or steel manufacturing processes include without limitation the application of 
coatings to finished iron or steel products or components. Coatings include epoxy 
coating, galvanizing, painting, and any other coating that protects or enhances the value 
of the steel or iron product or component. 

 

The Contractor must provide the PM with a Certificate of Materials Origin (CMO), form 
734-2126, before incorporating any iron or steel Materials into the Project.  If a CMO is 
not provided, the Materials are considered to be foreign. 

 

Buy America waivers must be obtained during the project development phase, and only 
if it is within the public interest, or when satisfactory quality domestic steel or iron 

ftp://ftp.odot.state.or.us/techserv/construction/Construction Forms/2126.xls�
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products are not sufficiently available. If a Buy America waiver is required during the 
construction phase, it must be processed through FHWA Headquarters in Washington 
DC. Effective March 13, 2008, the Regional FHWA Administrators can no longer 
approve Buy America Waivers. The March 13, 2008 FHWA memorandum defining the 
revised Buy America waiver policy is available at:  

http://www.fhwa.dot.gov/construction/contracts/080313.cfm 

 

For more information on the Buy America requirements, refer to Chapter 12B – Quality, 
and the FHWA website at: 

http://www.fhwa.dot.gov/construction/cqit/buyam.cfm 

 

22-6  AGENCY INSPECTION OF MATERIALS 
 

When steel and other fabricated Materials must be inspected during the fabrication 
process, the PM must assure that the inspection will be done.  The inspection is done in 
one of the following ways: 
 

 The Structure Services Unit of the ODOT Construction Section has Inspectors in 
the Portland and Eugene areas.  Contact the Structure Services Engineer in the 
ODOT Construction Section to schedule inspections of fabricated Materials. 

 When Materials are fabricated at a location more than 50 airline miles outside of 
Oregon, the Structure Services Engineer will send an Inspector to perform the 
inspection or may engage Inspectors from other states, local jurisdictions, or a 
consultant to perform the inspection services.  The PM must assess an 
adjustment for the extra costs involved, as specified in 00165.91, and in Chapter 
12E – Adjustments to Lump Sum & Other Items. 

 
 

http://www.fhwa.dot.gov/construction/contracts/080313.cfm�
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/ConstructionManual/cm12b.pdf�
http://www.fhwa.dot.gov/construction/cqit/buyam.cfm�
http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/UD.shtml#Structure_Services_Unit�
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(CHAPTER 22 – SOURCES OF MATERIALS

22-1

NOTIFICATION OF SOURCE OF SUPPLY AND MATERIALS

Section 00160.01 requires the Contractor to notify the Project Manager (PM) of its proposed Material sources of supply, including any steel or other fabricators, within the following timeframes:


· At least 15 Calendar Days before using or fabricating Materials, if the source is within the State, or


· At least 45 Calendar Days before using or fabricating Materials, if the source is outside the State.


There are several reasons for this requirement, including:


· For Aggregate sources, it allows the PM to assure that compliance testing is performed or that source compliance tests are current and acceptable.

· For Prospective Sources of Material, it makes the Agency aware of the source’s availability for other projects.

· For steel and other fabricated material, it allows the Agency to plan needed inspections.

For sources of Aggregates and other Materials, the Contractor must secure all needed permits other than those that are the Agency’s responsibility. [Refer to Chapter 21 – Permits]  When requested by the PM, the Contractor must produce the required permits for review.  The Contractor must also comply with all Laws and ordinances that apply to its operations at Material sources.


22-2

PROSPECTIVE SOURCE / MANDATORY SOURCE


The Special Provisions may list, or the Plans may show, Borrow pits or Aggregate sources from which the Contractor may, or shall, obtain Materials.  These sources will be identified as either Prospective or Mandatory.


A Prospective Source is an Agency-furnished Materials source which the Contractor has the option of using if they wish.  The Prospective Source will be listed in the Special Provisions. If the Contractor chooses to use Materials from a Prospective Source, they must notify the PM in writing of the option selected within 15 Calendar Days from date of Notice to Proceed. This notification will “hold” the source for the Contractor; otherwise the Materials sources may become unavailable.


A Mandatory Source is an Agency-furnished Materials source which the Contractor is required to use.  Mandatory Sources will be identified in the Special Provisions.

When the Agency has offered a Mandatory Material Source, the PM must:


· Assure that the required permits are in place from the owner and regulatory agencies for extraction of Materials.

· Assure that quality control and assurance testing is current, and that the Material is acceptable for use.

· Assure that all applicable royalties are collected and paid.

· Assure that the Contractor is knowledgeable about its responsibilities and the frequencies of testing that it must perform, as well as the reports that it must provide to the PM.


· Assure that Agency personnel will perform the needed inspection, compliance testing, and verification testing.


· Must assure that the Contractor is aware of the quality documentation and certification requirements.


For all other Material sources, the PM:


· Must assure that the Contractor is knowledgeable about its responsibilities and the frequencies of testing that it must perform, as well as the reports that it must provide to the PM.


· Must assure that Agency personnel will perform the needed inspection, compliance testing, and verification testing.


· Must assure that the Contractor is aware of the quality documentation and certification requirements.


· Must assure that the Contractor has secured the permits needed for its operations in the Material source.


22-3

AGENCY-FURNISHED MATERIALS AND SOURCES


The locations at which Agency-furnished Materials are available will be specified in the Special Provisions, or, if not specified, will be furnished to the Contractor at the Project Site.  The Contractor is still required to pay all handling, hauling and unloading costs which are reimbursed under the bid item for involving the Materials.


If a Prospective or Mandatory Source is identified in the Special Provisions, a development plan will be included in Section 00235.  If the Contractor chooses to work in a different area of the Materials source than shown on the development plan, the Contractor must submit a request to the PM identifying the reason for the change, as well as obtaining all required land use permits, updated development plans or reclamation plans.  Any required permits and plans must be submitted to the PM and approved before the Contractor begins work in any area other than that shown on the development plan.


22-4

CONTRACTOR-FURNISHED MATERIALS AND SOURCES


If a Mandatory Source is not identified in the Special Provisions, the Contractor can choose its own source for all products and Materials needed for the Project.  

Except for continuously-operated commercial sources, the Contractor must provide the following to the PM before any Work can begin or any Materials from the source can be accepted:


· Provided the PM with a copy of all required permits, or proof that permits are not required from the entities identified in 00160.60(c)(1); and


· Provided the PM with written approval from any property owners for the Contractors proposed operation in, and reclamation of, the source.


· Unless the Contractor uses its own forces to mine and crush Aggregate Material, a subcontract must be submitted according to 00180.21.


22-5

BUY AMERICA 


If the Project contains any federal highway funds, the Contract will contain the Federal Buy America provisions defined in Section 00160.20.  The Buy America provisions require that all iron or steel manufacturing processes shall occur in the United States. The Contractor must limit the quantity of foreign iron or steel Materials to no more than one-tenth of one percent (0.1%) of the final Contract Amount, or $2,500, whichever is greater. Any foreign Materials incorporated in excess of this amount must be removed and replaced with domestic iron or steel Materials.

Iron or steel manufacturing processes include without limitation the application of coatings to finished iron or steel products or components. Coatings include epoxy coating, galvanizing, painting, and any other coating that protects or enhances the value of the steel or iron product or component.


The Contractor must provide the PM with a Certificate of Materials Origin (CMO), form 734-2126, before incorporating any iron or steel Materials into the Project.  If a CMO is not provided, the Materials are considered to be foreign.


Buy America waivers must be obtained during the project development phase, and only if it is within the public interest, or when satisfactory quality domestic steel or iron products are not sufficiently available. If a Buy America waiver is required during the construction phase, it must be processed through FHWA Headquarters in Washington DC. Effective March 13, 2008, the Regional FHWA Administrators can no longer approve Buy America Waivers. The March 13, 2008 FHWA memorandum defining the revised Buy America waiver policy is available at: 


http://www.fhwa.dot.gov/construction/contracts/080313.cfm

For more information on the Buy America requirements, refer to Chapter 12B – Quality, and the FHWA website at:

http://www.fhwa.dot.gov/construction/cqit/buyam.cfm

22-6

AGENCY INSPECTION OF MATERIALS


When steel and other fabricated Materials must be inspected during the fabrication process, the PM must assure that the inspection will be done.  The inspection is done in one of the following ways:


· The Structure Services Unit of the ODOT Construction Section has Inspectors in the Portland and Eugene areas.  Contact the Structure Services Engineer in the ODOT Construction Section to schedule inspections of fabricated Materials.


· When Materials are fabricated at a location more than 50 airline miles outside of Oregon, the Structure Services Engineer will send an Inspector to perform the inspection or may engage Inspectors from other states, local jurisdictions, or a consultant to perform the inspection services.  The PM must assess an adjustment for the extra costs involved, as specified in 00165.91, and in Chapter 12E – Adjustments to Lump Sum & Other Items.
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