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SP00180  (2018 Specifications: 076-01-20) 
 

SECTION 00180 - PROSECUTION AND PROGRESS 

 
(Follow all instructions. If there are no instructions above a subsection, paragraph, 
sentence, or bullet, then include it in the project. All other modifications to this Section 
will require Department of Justice and State Specifications Engineer approval. 
Remove all instructions before preparing the final document.) 
 
Comply with Section 00180 of the Standard Specifications modified as follows: 
 
00180.05  Assignment/Delegation of Contract – Replace this subsection, except for the 
subsection number and title, with the following: 
 
Unless the Agency gives prior written consent, which will not be unreasonably withheld, the 
Contractor shall not assign, delegate, sell, or otherwise transfer or dispose of any rights or 
obligations under the Contract, whether voluntarily or involuntarily, and whether by merger, 
consolidation, dissolution, operation of law, or any other manner, including, without limitation: 
 

• The power to execute or duty to perform the Contract; or 
• Any of its right, title or interest in the Contract. 

 
Any purported or attempted assignment, delegation, sale, transfer or disposition without prior 
Agency consent shall be voidable. 
 
 
If written Agency consent is given to assign, delegate, sell, or otherwise transfer or dispose 
of any rights or obligations under the Contract, such consent shall not relieve the Contractor 
or its Surety of any part of their duties, obligations, responsibilities, or liabilities under or 
pursuant to the Contract. 
 
00180.06  Assignment of Funds Due under the Contract – Replace this subsection, 
except for the subsection number and title, with the following: 
 
Assignment of funds due or to become due under the Contract to the Contractor will not be 
permitted unless: 
 

• The assignment request is made on the form provided by the Agency; 
• The Contractor secures the written consent of the Contractor's Surety to the 

assignment; and 
• The Engineer gives prior written consent to the assignment, which will not be 

unreasonably withheld. 
 
00180.20(b)  Own Organization - Replace this subsection, except for the subsection 
number and title, with the following: 
 
The term "own organization", as used in Section 00180, includes only employees of the 
Contractor, Equipment owned or rented by the Contractor, Incidental rental of operated 
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Equipment, truck hauling of Materials not included in or requiring a subcontract, and Materials 
and Equipment to be incorporated into the Work purchased or produced by the Contractor. 
 
00180.20(c)(2)  Limitations - Replace this subsection, except for the subsection number 
and title, with the following: 
 
The use of Equipment rented with operators is limited to performing minor, Incidental, short-
duration work or services under the direct supervision of the Contractor or Subcontractor, 
with Equipment not customarily owned, rented, leased, or operated by a Contractor, or with 
Equipment that is temporarily unavailable to the Contractor. 
 
00180.20(c)(3)  Submittals - Replace this subsection, except for the subsection number and 
title, with the following: 
 
The Contractor shall provide the Engineer with a copy of the rental agreement or purchase 
order covering the work or service to be provided. The Contractor shall make certain that the 
provider of approved work or services submits payrolls required under Section 00170 and 
complies with applicable Contract provisions, including, without limitation, 00170.07. The 
work or service provider will not be considered a Subcontractor under the Contract, but the 
work or services will be considered to have been performed by the Contractor’s own 
organization for the purposes of determining compliance with 00180.20(a). 
 
00180.20(e)  Trucking - Replace the paragraph that begins " This Section does not apply to 
delivery …” with the following paragraph: 
 
This Section does not apply to delivery of Materials by or for or from a Supplier. This 
subsection applies to all truck hauling of Materials not performed with trucks owned (or 
rented) and operated by the Contractor: 
 
00180.20(e)(2)  Limitations - Replace this subsection, except for the subsection number 
and title, with the following: 
 
The approved trucking services agreements shall be used for all trucking services for hauling 
Materials not provided by trucks owned (or rented) and operated by the Contractor except for 
trucking services provided by committed DBEs that require a subcontract under 00180.21. 
The Contractor shall execute a trucking services agreement with every trucking services 
provider for hauling Materials prior to the trucking services provider doing any Work on the 
Project Site. 

 
00180.20(e)(3)  Submittals - Replace this subsection, except for the subsection number and 
title, with the following: 
 
The Contractor shall provide the Engineer with an executed copy of the trucking services 
agreement not later than 2 Days after the trucking services provider for hauling Materials has 
started work. The Contractor shall make certain that the provider of approved trucking 
services submits payrolls required under Section 00170, complies with applicable Contract 
provisions, including, without limitation, 00170.07, and complies with applicable trucking 
services agreement provisions. The work or service provider will not be considered a 
Subcontractor under the Contract, but the work or services will be considered to have been 
performed by the Contractor’s own organization for the purposes of determining compliance 
with 00180.20(a). If the trucking services are provided by an owner/operator: 
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• Attach a copy of the data required under 00170.65(b)(4) to the trucking services 

agreement; and 
• Each truck shall have the name of the owner/operator clearly displayed on the side 

of the truck. 
 
00180.21(b)  Submittal of Requests - Replace the paragraph that begins "The 
Subcontractors shall also otherwise …" with the following paragraph: 
 
The Subcontractors shall also otherwise be and remain in compliance with the Agency's 
Conflict of Interest Guidelines. (See 00170.78.) 
 
00180.21(d)  Terms of Subcontracts - Replace the paragraph that begins " Subcontracts 
shall provide that work performed under …" with the following paragraph: 
 
All subcontracts shall provide that Work performed under the subcontract shall be conducted 
and performed according to, and shall include, the pertinent requirements, provisions, terms, 
and conditions of the Contract. Compliance with 00170.07 is required. All subcontracts, 
including Contractor's with the first-tier Subcontractors and those of the first-tier 
Subcontractors with their Subcontractors, and any other lower-tier subcontracts shall contain 
a clause or condition that if the Contractor or a Subcontractor fails, neglects, or refuses to 
make payment to an Entity furnishing labor or Materials in connection with the Contract, the 
Entity may file a complaint with the Construction Contractors Board, unless payment is 
subject to a good-faith dispute as defined in ORS 279C.580. Additionally, according to the 
provisions of ORS 279C.580, subcontracts shall include: 
 

(Use the following subsection .30 when the project meets the criteria listed below. 
Contact the State Specifications Engineer with any questions. 

 
1) The Interstate 5 Rose Quarter Project; 
2) The Interstate 205 Abernethy Bridge Project; 
3) The Interstate 205 Freeway Widening Project; 
4) The State Highway 217 Northbound Project; or 
5) The State Highway 217 Southbound Project. 
6) Contracts that have an advertisement date on or after January 1, 2022 when all 

of the following apply: 
a) The Contract will have a value of $20 million or more; and 
b) The contracting agency is a state contracting agency; and 
c) Any portion of the Project Site is located within Multnomah, Clackamas or 

Washington County.) 
 
00180.30  Materials, Equipment, and Work Force - Add the following paragraph to the end 
of the subsection: 
 
ORS 279C.537 (Oregon House Bill 2007 (2019), Sections 17, 18 and 18a) applies to the 
Contract. The ORS 279C.537 requirements include but are not limited to the requirement that 
at least 80 percent of the total fleet of motor vehicles powered by diesel engines and 
equipment powered by nonroad diesel engines used on the site and in the course of 
performing the Contract must be (a) motor vehicles powered by model year 2010 or newer 
diesel engines and (b) equipment powered by nonroad diesel engines, whether or not 
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capable of being powered by alternative fuel, that meet or exceed United States 
Environmental Protection Agency Tier 4 exhaust emission standards for nonroad 
compression ignition engines (ORS 279C.537(2)). ORS 279C.537(4) contemplates the 
Oregon Department of Environmental Quality (DEQ) will establish minimum standards and 
that ODOT, the Oregon Department of Administrative Services and the Oregon Department 
of Justice will adopt administrative rules (considering the DEQ minimum standards). When 
those administrative rules are promulgated and effective, the Contractor shall fully comply 
with the requirements of the administrative rules ODOT deems applicable, which as provided 
in ORS 279C.537(4)(c) may be required as an alternative to the requirements of 
ORS 279C.537(2). 
 

(Use the following subsection .40(b) when limitations prevent all contractor work 
before a specified date. Fill in the specific date. . This subsection requires State 
Specifications Engineer approval on ALL projects.) 

 
00180.40(b)  On-Site Work - Add the following paragraph to the end of the subsection: 
 
The Contractor shall not begin On-Site Work before ___(Date)____, unless approved by the 
Engineer. 
 

(Use the following lead in sentence and subsection .40(c) when limitations are 
included in the Special Provision. Delete the limitations that do not apply.) 

 
Add the following subsection: 
 
00180.40(c)  Specific Limitations - Limitations of operations specified in these Special 
Provisions include, but are not limited to, the following: 
 
 Limitations Subsection 
 
 Cooperation with Utilities  ..........................................  00150.50 
 Cooperation with Other Contractors  .........................  00150.55 
 Railways  ..............................................................  00170.01(e) 
 On-Site Work  .......................................................  00180.40(b) 
 Contract Time  ......................................................  00180.50(h) 
 Right-of-Way and Access Delays  .............................  00180.65 
 Closed Lanes  ..................................................  00220.40(e)(1) 
 Special Events  ............................................  00220.40(e)(2)(b) 
 Limited Duration Road Closure ............................... 00220.40(f) 
 Road Closure Using Rolling Slowdown Method ..... 00220.40(g) 
 Regulated Work Areas  .........................................  00290.34(a) 
 Noise Control  ...........................................................  00290.32 
 Maintenance Under Traffic  .......................................  00620.43 
 Opening Sections to Traffic .......................................  00744.51 
 Opening Sections to Traffic  ......................................  00745.51 
 

(Use a paragraph like the following example when limitations prevent contractor 
work within the limits of the project, before a specified date or for a duration. 
Replace the example language and fill in the specific dates. This subsection 
requires State Specifications Engineer approval on ALL projects. 
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Examples: Not all right of way is secured, or not all permits are in hand, or there is 
a structure construction limitation.) 

 
The drawbridge may be temporarily closed to river traffic from ___(Date)____, to ___(Date)____ 
. 
 
The Contractor shall not begin ___(Type of Work)____ Work before ___(Date)____, unless 
approved by the Engineer. 
 

(Use the following paragraphs when the project is within irrigation districts. Obtain 
information from the Region Utilities Specialist.) 

 
[ Begin irrigation paragraphs ] 

 
When submitting the supplemental "look ahead" Project Work schedule, the Contractor shall 
show all Work that impacts the __(insert irrigation district name)__ canals and channels. 
 
Irrigators have legal rights to use irrigation water from the canals and channels of the __(insert 
irrigation district name)__ in __(insert contact office location of the irrigation district for the project)__ . 
 
During the irrigation season of __(insert date: example April 1)__ through __(insert date: example 
October 31)__, the Contractor shall not restrict the flow of water or contaminate the water of 
the __(insert irrigation district name)__ . 
 
During the non-irrigation season of __(insert date: example November 1)__ through __(insert date: 
example May 31)__, the Contractor shall allow a __(insert number of days)__ day stock water run 
approximately every 30 Days. The Contractor shall contact the __(insert irrigation district name)__ 
for the stock water run times. 
 

[ End irrigation paragraphs ] 
 
The Contractor shall be aware of and subject to schedule limitations in the Standard 
Specifications that are not listed in this subsection. 
 

(Insert the type of schedule ("A", "B", or "C") in the blank. Use the following 
guidelines for selecting type of schedule: 

• Type “A” - Single season, simple, small, or short projects 
• Type “B” - Projects with several major construction items or moderately 

complex traffic staging 
• Type “C” - Critical Path Method projects, largest / most complex projects with 

complex staging. Required for any alternative contracting methods.  
 
Obtain the schedule type from the project Scheduler and the Project Manager. 
Consult with the ODOT Sr. Cost Engineer or the ODOT Construction Claims 
Engineer, as needed.) 

 
 
00180.41  Project Work Schedules - After the paragraph that begins "One of the following 
Type…" add the following paragraph: 
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In addition to the "look ahead" Project Work schedule, a Type _____ schedule as detailed in 
the Standard Specifications is required on this Contract. 
 
00180.41(a)(1)   Schedule - Replace the paragraph that begins “10 Calendar Days prior to 
the preconstruction…” with the following: 
 
At least 10 Calendar Days prior to the preconstruction conference, the Contractor shall 
provide to the Engineer four copies of a Project Work schedule, including a time-scaled bar 
chart and narrative, showing: 
 
00180.41(b)(1)  Initial Schedule - Replace the paragraph that begins “10 Calendar Days 
prior to the preconstruction…” with the following: 
 
At least 10 Calendar Days prior to the preconstruction conference, the Contractor shall 
provide to the Engineer four copies of a time-scaled bar chart Project Work schedule 
showing: 
 
00180.41(b)(2)  Detailed Schedule - Replace the paragraph that begins “In addition to the 
above requirements …” with the following: 
 
In addition to the above requirements, and within 30 Calendar Days after the Notice to 
Proceed, the Contractor shall provide the Engineer one digital copy and four paper copies of 
a detailed time-scaled bar chart Project Work schedule indicating the critical course of the 
Work. The digital copy shall be compatible with the current version of Microsoft Project, the 
current version of Primavera P6 by Oracle, or another scheduling program approved by the 
Engineer. 
 
00180.41(c)(1)  Initial Schedule - Replace the paragraph that begins “10 Calendar Days 
prior to …” with the following: 
 
At least 10 Calendar Days prior to the preconstruction conference, the Contractor shall 
provide to the Engineer one digital copy and four paper copies of a time-scaled bar chart 
Project Work schedule. The digital copy shall be compatible with the current version of 
Microsoft Project, the current version of Primavera P6 by Oracle, or another scheduling 
program approved by the Engineer. The initial schedule shall show: 
 
00180.41(c)(2)  Detailed Project Work Schedule - Replace the paragraph that begins “In 
addition to the above requirements …” with the following: 
 
In addition to the above requirements, and within 30 Calendar Days after First Notification, 
the Contractor shall provide the Engineer one digital copy and four paper copies of a detailed 
time-scaled critical path method (CPM) network Project Work schedule and computer 
analysis printout, both clearly indicating the critical path. The digital copy shall be compatible 
with the current version of Microsoft Project, the current version of Primavera P6 by Oracle, 
or another scheduling program approved by the Engineer. The first submitted detailed time-
scaled critical path method (CPM) network Project Work schedule shall also contain a listing 
of the quantity of Work for each activity, when appropriate, in common units of measure. 
 

(Use the following subsection .42 when requested by the Utility Coordinator or the 
Region Environmental Coordinator.) 
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00180.42  Preconstruction Conference - Add the following to the end of this subsection: 
 

(Use one of the following options when requested by the Utility Coordinator. Delete 
the option that does not apply.) 

 
[ Option 1 - Use the following paragraph when requested by the Utility Coordinator. 
] 

 
[ Begin Option 1 ] 

 
The Contractor shall conduct a group Utilities scheduling meeting with representatives from 
the Utility companies involved with this Project and the Engineer before the preconstruction 
conference. The Contractor shall incorporate the Utilities time needs into the Contractor's 
schedule submitted at the preconstruction conference. 
 

[ End Option 1 ] 
 

[ Option 2 - Use the following paragraphs and bullet lists when requested by the 
Utility Coordinator for large projects with complex utility issues. Be sure to also 
include subsection 00150.50(c). Delete the language in orange parentheses that 
does not apply and delete all orange parentheses.] 

 
[ Begin Option 2 ] 

 
 
Before beginning On-Site Work and before the preconstruction conference, the Contractor 
shall conduct a Utility scheduling meeting with representatives from the Utilities involved with 
this Project and with the Engineer. The Contractor shall incorporate the time needs of the 
Utilities into the Contractor's schedule submitted at the preconstruction conference. 
 
The Contractor shall submit a written Utility Coordination Report to the Engineer not later 
than seven Calendar Days after the Utility scheduling meeting. The Utility Coordination 
Report shall: 
 

• Identify each specific Utility; 
• Identify Utility contact names and numbers; 
• Identify dates for Utility scheduling for the entire Project; 
• Contain documents showing that the Contractor has accomplished Utility locates; and 
• Contain documents showing that Utility locates, along with applicable construction 

activities, have been reviewed and discussed on-site with Utility representatives. 
 
The Contractor shall hold monthly Utility coordination meetings with Utilities and the Engineer 
to coordinate Project activities with Utilities and on-going Utility relocation work. The 
Contractor shall hold monthly Utility coordination meetings in the office or in the field, as 
appropriate. The Utility coordination meetings shall include, but not be limited to: 
 

• Detailed discussions of existing and abandoned Utilities, 
• Detailed discussions of de-energizing and re-energizing service lines, 
• Detailed discussions of critical locations for potholing of Utilities, 
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• Detailed discussions of Project activities, and 
• Detailed discussions of on-going Utility relocations in upcoming Project activity areas. 

 
During the monthly Utility coordination meetings, the Utilities will provide Utility drawings and 
discuss the scope, extent, locations, and significance of all Utility facilities before the 
Contractor begins work in a new activity area. The Contractor shall incorporate this 
information into the Project schedules and furnish the Utilities copies of the updated Project 
schedules. 
 
The Contractor shall plan and schedule all Utility adjustment operations well in advance of 
On-Site Work. When the Contractor becomes aware of Utility conflicts not previously 
identified, the Contractor shall notify the applicable Utilities in writing the same Calendar Day. 
The Contractor shall allow Utilities at least (___ week(s))( ___ Calendar Day(s)) to relocate 
(adjust) the Utility conflicts not previously identified. 
 

[ End Option 2 ] 
 

(Use the following paragraph and bullet list when sensitive cultural sites require 
protection during construction.) 

 
At the preconstruction conference, or at a mutually agreed upon time at least 10 Calendar 
Days prior to beginning ground disturbing activities, the Contractor shall meet with the 
Engineer to discuss sensitive cultural sites on the Project. In attendance at this conference 
shall be: 
 

• The Contractor’s supervisory personnel. 
• Any Subcontractors (including contract archaeological monitors) and supervisory 

personnel who will be involved in ground disturbing activities. 
• Agency archaeology representative or region environmental coordinator. 
• When applicable, tribal representative(s) or monitor(s). 

 
00180.43  Commencement and Performance of Work - Replace the bulleted list with the 
following: 
 

• Provide adequate Materials, Equipment, labor, and supervision to perform and 
complete the Work within the Contract Time or the adjusted Contract Time; 

• Perform the Work as vigorously and as continuously as conditions permit, and 
according to a Project Work schedule that ensures completion within the Contract Time 
or the adjusted Contract Time; 

• Not voluntarily suspend or slow down operations without prior written approval from the 
Engineer, and if approved submit an updated Project Work schedule according to 
00180.41 that ensures completion within the Contract Time or the adjusted Contract 
Time; and 

• Not resume suspended Work without the Engineer’s written authorization. 
 
00180.50(c)  Beginning of Contract Time - Replace this subsection, except for the 
subsection number and title, with the following: 
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When the Contract Time is stated in Calendar Days, counting of Contract Calendar Days will 
begin on the day the Contractor begins On-Site Work as defined in 00110.20. 
 
00180.50(d)  Recording Contract Time - Replace the paragraph that begin with “On 
Contracts with Calendar…” with the following paragraph: 
 
On Contracts with Calendar Day counts, the Engineer will furnish the Contractor a weekly 
statement of Contract Time charges. The statement will show the number of Calendar Days 
counted for the preceding week and the number of Calendar Days remaining prior to the 
established completion date for the specified Work in 00180.50(h). 
 
Add the following subsection: 
 
 

(Use one of the following .50(h) lead-in sentence options, according to the number 
of completion times to be used. 
 
This subsection requires State Specification Engineer approval on ALL projects. 
 
Note: If either durable pavement markings (00865) or high performance pavement 
markings (00866) are required, and the completion date is after September 15, 
check with the Scheduler and request multiple completion times. 
 
Note: If permanent seeding (01030) or planting (01040) is required, and the 
completion date is outside the planting seasons (see 01030.43(b) or 01040.41 and 
.42), check with the Scheduler and request multiple completion times.) 
 

[ Begin lead-in sentence options ] 
 
[ Option 1 - Use to specify one completion time. ] 

 
00180.50(h)  Contract Time - There is one Contract Time on this Project as follows: 
 

[ Option 2 - Use to specify two completion times. ] 
 
00180.50(h)  Contract Time - There are two Contract Times on this Project as follows: 
 

[ Option 3 - Use to specify three completion times. ] 
 
00180.50(h)  Contract Time - There are three Contract Times on this Project as follows: 
 

[ End lead-in sentence Options ] 
 

(Use one or more of the following paragraphs as needed to specify one or more 
INTERIM completion dates. Fill in the blanks. Copy one of the paragraphs if needed 
for projects with two interim completion times. Delete paragraphs that do not 
apply. Replace “X” with a sequential number, starting with “1” for the first 
paragraph used.) 
 

[ Begin interim completion date options. ] 
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(X)  The Contractor shall complete all Work to be done under the Contract, except for 
__________________, not later than ____________________. 
 
(X)  The Contractor shall complete all Work to be done under the Contract required to 
____________ not later than _____________________. 
 
(X)  The Contractor shall complete all Work to be done under the Contract, except for 
__________, before the elapse of ___ Calendar Days, or not later than 
________________, whichever occurs first. 
 
(X)  The Contractor shall complete all Work to be done under the Contract required to 
__________ before the elapse of ___ Calendar Days, or not later than 
________________, whichever occurs first. 

 
[ Example: “The Contractor shall complete all Work to be done under the Contract 
required to remove and replace Span 5 of Bridge No. 02025, including reinstalled 
end panel, final ACP wearing course, and permanent bridge rails; and reopen the 
Santiam Highway (US20) to two traffic lanes, before the elapse of 110 Calendar 
Days, or not later than July 31, 2016, whichever occurs first.”] 
 

[ End interim completion date options. ] 
 

(Use ONE of the following paragraphs to specify a single completion time, or as 
the FINAL paragraph for projects with multiple completion times. Fill in the blanks. 
Delete paragraphs that do not apply. Remove parentheses. Replace “X” with a 
sequential number when there are multiple completion times, or delete “(X)” 
entirely when there is only one completion time.) 

 
[ Begin final completion date options. ] 

 
(X)  The Contractor shall complete all Work to be done under the Contract, except for 
(seeding establishment) (and) (plant establishment), before the elapse of ___ Calendar 
Days, or not later than __________________, whichever occurs first. 
 
(X)  The Contractor shall complete all Work to be done under the Contract before the 
elapse of ___ Calendar Days, or not later than __________________, whichever occurs 
first. 
 
(X)  The Contractor shall complete all Work to be done under the Contract, except for 
(seeding establishment) (and) (plant establishment), not later than __________________. 
 
(X)  The Contractor shall complete all Work to be done under the Contract not later than 
_____________________.  

 
[ End final completion date options. ] 

 
(Use the following subsection .65 when right-of-way access delays are necessary. 
Fill in the blanks with the appropriate information.) 

 
00180.65  Right-of-Way and Access Delays - Add the following paragraph and bullet to the 
end of this subsection: 
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It is anticipated that the ending date of an anticipated delay for the following properties will 
be as shown: 
 

• File ___(R/W file number) (Stations right and left)____ not later than ___(Date)___. 
 
00180.70(b)  Contractor’s Responsibility during and after Suspension - Replace the 
paragraph that begins "During periods of suspension of the Work …" with the following 
paragraph: 
 
During periods of suspension of the Work, the Contractor shall continue to be responsible for 
protecting and repairing the Work according to 00170.80, and for ensuring that a single 
designated representative responsible for the Project remains available according 
to 00150.40. 
 

(Use the following subsection .85(b)(1) when the project has been identified as 
100% preservation.) 

 
00180.85(b)(1)  Single Contract Time - Replace this subsection, except for the subsection 
number and title, with the following: 
 
The Liquidated Damages per Calendar Day* are 15.0 percent of C divided by T as defined 
in this Section. 

 
C = The Contractor’s Bid amount for the Contract. 
T = The total Calendar Days between the latest completion date or time listed 
under 00180.50(h) in the Solicitation Documents and the Bid Opening that will result in the 
greatest value for T. 
 

* Calendar Day amounts are applicable when the Contract time is expressed on the 
Calendar Day or fixed date basis. 

 
(Use the following subsection .85(b)(2) when the project has multiple Contract 
Times in 00180.50(h).) 

 
00180.85(b)(2)  Multiple Contract Times - Add the following paragraph and bullet list to the 
end of this subsection: 
 
The Agency determined percentages of the value of Work required to be complete by the 
Contract Times listed under 00180.50(h) are as follows: 
 

[ Include one of the following bullets for each Contract Completion Time in 
00180.50(h). Fill in the blank with the percentage of all Work to be done, calculated 
based on the preliminary Engineer's Estimate and for each listed Contract Time. 
Show percentages to the nearest 1% and ensure that the last percentage listed is 
100 percent.) 

 
• For Contract Time 00180.50(h)(1) the Agency determined percentage of Work is 

_____ percent. 
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• For Contract Time 00180.50(h)(2) the Agency determined percentage of Work is 
100 percent. 

 
(Use the following lead-in paragraph and subsection .85(c) on projects that have 
lane closures and where there is a need to have Liquidated Damages to encourage 
the Contractor to finish the work on time. Normal limits (weekend closure 
limitations) are listed in the Standard Specs subsection 00220.40(e). Any Specific 
limits for all appropriate closures must be inserted in the Special Provisions 
subsection 00220.40(e) Lane Restrictions. 
 
Delete the orange parentheses and use the references to 00220.40(f) only when 
00220.40(f) is included in the project. Otherwise, delete the references and orange 
parentheses.) 

 
Add the following subsection: 
 
00180.85(c)  Lane Closures - Lane closures beyond the limits specified will inconvenience 
the traveling public and will be a cost to the Agency. 
 
It is impractical to determine the actual damages the Agency will sustain in the event Traffic 
Lanes are closed beyond the limits listed in 00220.40(e) (or 00220.40(f)). Therefore, the 
Contractor shall pay to the Agency, not as a penalty, but as liquidated damages, $500 per 15 
minutes, or for a portion of 15 minutes, per lane, for any lane closure beyond the limits listed 
in 00220.40(e) (or 00220.40(f)). In addition to the liquidated damages, all added cost for 
traffic control measures, including flagging, required to maintain the lane closures beyond the 
allowed time limits, will be at no additional cost to the Agency. The required traffic control 
measures will be as determined by the Engineer. 
 
The Engineer will determine when it is safe to reopen lanes to traffic. Assessment of 
liquidated damages will stop when all lanes have been safely reopened. Any liquidated 
damages assessed under these provisions will be in addition to those listed in 00180.85(b). 
 

(Use the following lead-in paragraph and subsection .85(d) on projects that have 
limited access roadways, allow the Rolling Slowdown Method of traffic control 
listed in 00220.40(g), and where there is a need to have Liquidated Damages to 
encourage the Contractor to finish the work on time. Normal limits (weekend 
closure limitations) are listed in the Standard Specs subsection 00220.40(e) 
 
If subsection .85(c) Lane Closures is not used, delete ", but not in addition to 
00180.85(c) above for closure of the same lanes". Delete all orange parentheses.) 

 
Add the following subsection: 
 
00180.85(d)  Rolling Slowdown Closures - Rolling slowdown closures beyond the limits 
specified will inconvenience the traveling public and will be a cost to the Agency. 
 
It is impractical to determine the actual damages the Agency will sustain in the event Traffic 
Lanes are closed by the Rolling Slowdown Method. Therefore, the Contractor shall pay to 
the Agency, not as a penalty, but as liquidated damages, $500 per 20 minutes, or for a portion 
of 20 minutes, per lane, for any lane closure beyond the 20-minute limit listed in 00220.40(g). 
In addition to the liquidated damages, any added cost for traffic control measures, including 
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flagging or pilot cars, required to maintain the lane closures beyond the allowed time limits, 
will be at no additional cost to the Agency. The required traffic control measures will be as 
determined by the Engineer. 
 
The Engineer will determine when it is safe to reopen lanes to traffic. Assessment of 
liquidated damages will stop when all lanes have been safely reopened. Any liquidated 
damages assessed under these provisions will be in addition to those listed in 00180.85(b)(, 
but not in addition to 00180.85(c) for closures of the same lanes). 
 

(Use the following lead-in paragraph and subsection .85(e) on projects that will be 
stopping or holding traffic and where there is a need to have Liquidated Damages 
to encourage the Contractor not to delay traffic in long queues. Use when 
requested by the traffic designer or Project Manager.) 

 
Add the following subsection: 
 
00180.85(e)  Traffic Delays Beyond 20 Minutes - Stopping or holding vehicles beyond the 
limits specified will inconvenience the traveling public and will be a cost to the Agency. 
 
It is impractical to determine the actual damages the Agency will sustain in the event traffic 
is stopped or held longer than the 20-minute limit listed in 00220.02. Therefore, the Contractor 
shall pay to the Agency, not as a penalty, but as liquidated damages, $500 per 20 minutes, 
or for a portion of 20 minutes, for stopping or holding traffic longer than 20 minutes. In addition 
to the liquidated damages, any added cost for traffic control measures, including flagging, 
required to stop or hold traffic beyond the 20-minute time limit, will be at no additional cost to 
the Agency. The required traffic control measures will be as determined by the Engineer. 
 
Assessment of liquidated damages will stop when the Engineer determines that traffic is no 
longer stopped or held beyond the 20-minute limit. Any liquidated damages assessed under 
these provisions will be in addition to those listed in 00180.85(b). 
 
00180.90(a)  Termination for Default - In the paragraph that begins "Termination of the 
Contract for default…", add the following bullet to the end of the bullet list: 
 

• Has liquidated and delinquent debt owed to the State or any department or agency of 
the State. 

 
00180.90(b)  Substituted Performance - Replace the paragraph that begins “According to 
the Agency's procedures…” with the following: 
 
According to the Agency's procedures, and upon the Engineer's recommendation that 
sufficient cause exists, the Agency, without prejudice to any of its other rights or remedies 
and after giving the Contractor and the Contractor's Surety at least 10 Calendar Days' written 
notice, may: 
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