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EXHIBIT A.1 -  
Statement of Work and Delivery Schedule for Construction Contract Administration and Construction Engineering & Inspection (“CA/CEI”)

Construction Project Name:       (the “Project”)

Project Location:      .          
Local Public Agency (LPA):      [Delete if not applicable]
Price Agreement/Contract No.:     ;  WOC No.:     ; Amendment No.:     
Key No.:      
[The following table applies only to WOCs and WOC amendments. Delete table if using this SOW template in a project-specific contract because contact information is already included in contract Exhibit J.]
	Name:

Address:

Phone:

Fax:

Email:
	Agency’s Project Manager (“APM”) for CA/CEI Phase
[Enter name and contact info for APM. The APM is responsible for the day-to-day oversight and review of Consultant Services/Deliverables. The APM may or may not also be named as the WOC Administrator.]

	Name:

Address:

Phone:

Fax:

Email:
	Consultant’s Project Manager (“PM”)

for CA/CEI Phase 
______@_____.com


	
	
	
	


	Name:

Phone:

Email:
	Agency’s Contract  Administrator for the WOC
[The ODOT individual responsible for administration of the WOC must be identified.]
	Name:

Phone:

Email:
	Alternate Contact for Consultant

[this information is optional]


1. General instructions for CA/CEI SOW (“SOW”) template use. This template includes standardized language approved by the Construction Section - Contract Administration Unit and DOJ. Adherence to these instructions is required to expedite review and approval of your Contract, PA, WOC or amendment.
a. Use Track Changes when editing:
· Insert the unedited CA/CEI SOW into the Contract, PA, WOC or amendment (per 1.b below) before making any edits. After the CA/CEI SOW is inserted, turn Track Changes on and leave all Track Changes showing for any needed reviews.
b. Inserting the CA/CEI SOW template into WOC or PSK documents:
· For WOCs, copy entire CA/CEI SOW starting with the heading on page 1 through the very end of template and paste into WOC (or WOC amendment) overwriting  the “Exhibit A” heading through the end of Exhibit A - section F. Leave in the WOC the applicable attachment language for BOC and DBE provisions. 
· For Contracts or PAs, copy CA/CEI SOW starting with the heading on page 1 through the end of section F and paste into the Contract or PA (or amendment) overwriting everything in Exhibit A.

c. Task (and sub-task) numbering is standardized. Do not change task numbers when deleting unneeded tasks. If tasks or subtasks are not applicable to the project, delete the provisions of the task, subtask or section. Leave the heading and the number/letter formatting assigned to the heading, followed by “RESERVED”.
2. Conditional legal sufficiency review exemption: As of 11/3/16, DOJ has approved a conditional class exemption from legal review for Contracts, PAs, WOCs and amendments using the current version of the CA/CEI SOW template. The basic requirements and limitations of the exemption are set forth in the instructions below. If other services totaling more than $150K (or the then current threshold for DOJ review) are included, DOJ review and approval will be required according to the generally applicable DOJ legal sufficiency review requirements in OAR 137-045-0030 and OAR 137-045-0050. 
3. Instructions, conditions and limitations for the class exemption from legal sufficiency review:

a. Use only the current approved template for CA/CEI SOW available at the following Internet site: https://www.oregon.gov/ODOT/CS/OPO/pages/sow.aspx. The version date is shown in the form number (date code is last 6 digits) at the top of page 1. Do not use versions stored in your personal folders, project files or email attachments. 

b. Only the current RFP, PA, WOC, Contract and amendment forms approved for use by DOJ may be used, and they must be without revision (except for blue highlighted areas and as provided in the DOJ approved instructions applicable to specific provisions of the template) under this class exemption for the CA/CEI SOW.  The instructions in the CA/CEI SOW cannot be changed without prior DOJ review and approval.  
c. What types of changes to the CA/CEI SOW are allowed and when do additions, deletions or revisions require review and approval by the Construction Section - Contract Administration Unit, DOJ or both?
i. Text/fields with blue highlight should be reviewed and revised with project-specific information or deleted if specific items are not applicable. Provisions with yellow-highlighted instructions allowing for deletions if not applicable should be reviewed and deleted if not applicable to the Project. Such revisions are generally allowed under the exemption without the Construction Section - Contract Administration Unit and DOJ review, provided substantive task language is not added.  
ii. Deleting non-applicable tasks - Tasks or Contingency Tasks with instructions to delete if not applicable to the project may be deleted without Construction Section - Contract Administration Unit and DOJ review if not applicable to the project. 

iii. Deleting required tasks- Tasks with instructions stating “must be included without any additions, deletions or revisions” (including those that also say “except as noted below”) are normally required. They may be deleted in whole or in part, but only to the extent such deletions do not alter ODOT’s intent or expectations or change or eliminate intended or necessary elements of the task or the overall Services. Deletions of required tasks in whole or in part will require review and approval of the CA/CEI SOW by the Construction Section - Contract Administration Unit prior to submission to OPO.
iv. For additions, deletions or revisions outside of blue-highlighted areas or outside of areas allowing for changes with specific instructions saying “as noted below”, or changes that exceed what is permitted by the instructions for the foregoing areas:

· The CA/CEI SOW must be approved by the Construction Section - Contract Administration Unit prior to submission to OPO (regardless of the task costs) email CACEI@odot.state.or.us; and

· The CA/CEI SOW and WOC/contract/amendment must be reviewed and approved by DOJ prior to execution if the total cumulative cost for all such revisions or additions exceeds $150,000 per BOC estimate for the revised or added tasks. If the total cumulative cost for such changes does not exceed $150,000, ODOT must promptly send the CA/CEI SOW (and the corresponding WOC, Contract or amendment) with those changes showing as Track-Changes to DOJ (with cc to OPO’s Technical Development Coordinator, Kim Rice) for review following execution of the WOC, Contract or amendment. When submitting such changes, include a request that the CA/CEI changes be approved for future general use as permissible additions or modifications to the templated CA/CEI SOW, or explain that the changes were intended only for the one-time use.

v. Examples of changes that are either within or outside of the DOJ exemption and Construction Section - Contract Administration Unit review: 

· The original WOC/contract included $243,000 for preliminary engineering and design services which received DOJ review. The current amendment adds $160,000 for CA/CEI Services. CA/CEI task 2.7 is normally required but is deleted in its entirety (and all other revisions are for project-specific information in blue-highlighted areas). This amendment would require Construction Section - Contract Administration Unit review and approval prior to submission to OPO, but would not trigger DOJ review (see instruction 3.c.iii above).

· The WOC/contract is for $215,000 in CA/CEI Services. CA/CEI task 2.7 shows a cost of $110,000 in the BOC and this is the only task revised outside of the blue-highlighted areas or areas with instructions allowing for revision. This would require Construction Section - Contract Administration Unit review and approval prior to submission to OPO but would not require DOJ review (see instruction 3.c.iv) until after execution because the non-exempt task revisions are less than $150,000.
· Tasks 2.3 and 2.7 are revised outside of areas allowed for revision and a new task was added at 4.6. Per the BOC, the estimated cost of task 2.3 is $43,000, task 2.7 is $66,000 and task 4.6 is $51,000. These CA/CEI SOW changes would require the Construction Section - Contract Administration Unit review and approval prior to submission to OPO because a task was added and there are changes to tasks outside of areas where revisions are allowed (see instruction 3.c.iv).  The revisions would also require DOJ review and approval prior to execution because the aggregate cost of the revised tasks revised combined with the added task is above $150,000.
· The original WOC was for $141,000 in design Services and was not reviewed by DOJ. Now the WOC is being amended to add $32,000 for CA/CEI Services. Two of the CA/CEI tasks, with a combined estimated cost of $11,000, were revised outside of areas where revisions are allowed. This would require Construction Section - Contract Administration Unit review and approval of CA/CEI task revisions prior to submission to OPO. The original WOC and any amendments, including the current amendment for CA/CEI Services, must also go to DOJ for review and approval prior to execution of the amendment because the total amount for non-exempt tasks is $152,000.
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[Include the following paragraph without revision.]

A. PROJECT DESCRIPTION AND OVERVIEW OF SERVICES
This Exhibit A.1 includes the statement of work for CA/CEI Services (CA/CEI SOW) required for the Project.  The delivery schedule is provided in the “Deliverables and Schedule” section of each task in section E.2.
The CA/CEI Services will culminate when Agency issues Final Acceptance of the Project and Consultant has completed all tasks and provided all deliverables as required.  
Note:  Reference to “PA or Contract” in this CA/CEI SOW means whichever is applicable. “PA” is applicable if this is a WOC or WOC Amendment. “Contract” is applicable if this is a Contract or Contract Amendment. 

Background

[Provide in this Section Project-specific information to outline the general scope of the construction Project. If the CA/CEI Services is a new WOC or Contract, enter a Project description and background information. If the CA/CEI Services are being added as an amendment and the background is unchanged {as it normally should be}, just leave this section blank except for a note that says “The background for the Project is unchanged”.]
The background for the Project is unchanged.
Phases of Services [Leave this language in if adding CA/CEI as an amendment. Otherwise delete this “Phases of Services” language.]

The Services are divided into the following       phases:
(If this is an amendment, list any previous Preliminary Engineering (PE) phases of the Services for the Project completed under this WOC/Contract.)

· Preliminary Engineering/Design
· Design Acceptance
· Final Design and Bidding Assistance
· CA/CEI 
Definitions and Acronyms [Include the following without additions, deletions or revisions.]

	DEFINED TERMS

	Acceptance
	In this CA/CEI SOW, “Acceptance” or “Accept” means that Agency has reviewed the deliverable(s) submitted by Consultant and finds the deliverable(s) submitted in reasonable compliance with applicable requirements. Agency Acceptance does not release Consultant from liabilities due to any Errors or Omissions with respect to Consultant's Services and deliverables.

	Change Orders
	Include Contract Change Order (CCO), Extra Work Order (EWO), and State Force Order (SFO)

	Inspector
	Representative of Consultant, with appropriate certifications, authorized to inspect and report on construction contract performance.

	Standard Specifications
	Oregon Standard Specification for Construction (“OSSC”)- current version in effect during CA/CEI phase for this Project

	Specifications
	Includes both the Oregon Standard Specifications for Construction and the Project Specific Special Provisions, collectively referred to as the “Specifications”.


	ACRONYMS

	AASHTO
	American Association of State Highway and Transportation Officials
	
	OCR
	ODOT Office of Civil Rights

	Agency/ ODOT
	Oregon Department of Transportation
	
	OJT
	On-the-Job Training

	APM
	Agency’s Project Manager for CA/CEI Phase
	
	ORS
	Oregon Revised Statutes

	CA
	Contract Administrator
	
	OSSC
	Oregon Standard Specifications for Construction

	CA/CEI
	Contract Administration, Construction Engineering and Inspection
	
	PA
	Price Agreement

	CC
	Construction Contractor
	
	PE
	Preliminary Engineering

	CCO
	Contract Change Order 
	
	PM
	Consultant’s Project Manager for CA/CEI Phase

	CE
	Construction Engineering
	
	POR
	Professional of Record

	CECI
	Certified Environmental Construction Inspector
	
	PS&E
	Plans, Specifications and Estimates

	CPS
	ODOT Contract Payment System
	
	QA
	Quality Assurance

	DBE
	Disadvantaged Business Enterprises
	
	QAC
	Quality Assurance Coordinator

	EEO
	Equal Employment Opportunity 
	
	QA/CA Plan
	Quality Assurance & Contract Administration Plan

	EWO
	Extra Work Order
	
	QC
	Quality Control

	FHWA
	Federal Highway Administration
	
	QCCS
	Quality Control Compliance Specialist

	FIR
	Field Inspection Report
	
	RAS
	Region Assurance Specialist

	IA
	Independent Assurance
	
	RFI
	Request for Information

	IGA
	Intergovernmental Agreement
	
	RFP
	Request for Proposal

	IQAP
	Inspection Quality Assurance Program
	
	ROW
	Right of Way

	LAPM
	Local agency project manager
	
	SFM
	Survey Filing Map

	LPA
	Local Public Agency
	
	SFO
	State Force Order

	LRFD
	Load and Resistance Factor Design
	
	SOW
	Statement of Work

	NTE
	Not to Exceed
	
	WOC
	Work Order Contract

	NTP
	Notice to Proceed
	
	
	


B.
STANDARDS and GENERAL REQUIREMENTS 

[Subsections 1 thru 4 must be included without any additions, deletions or revisions except as noted in subsection 4.]
1.
Standards applicable to CA/CEI Services

Consultant shall perform all Services in accordance with the professional standard of care set forth in the PA or Contract.  
Consultant shall complete the CA/CEI Services in accordance with the current version in effect of the ODOT Construction Manual, the Quality Control Compliance Specialist ("QCCS") Handbook, the Manual of Field Test Procedures, the ODOT Inspector's Manual, and the PA or Contract.  
The standards, manuals, directives and other procedural guidance identified are not exhaustive and may not include all applicable standards for a given project.  Consultant shall be responsible for determining all applicable practices and standards to be used in performing Professional Services and Related Services.  Consultant shall inform and demonstrate to Agency if standards, directives or practices required by Agency in performance of the work are insufficient, in conflict with applicable standards, or otherwise create a problem for the design or construction.  Should the requirements of any reference, standard, manual or policy referenced conflict with another, Consultant shall request Agency in writing to resolve the conflict.
ADA Compliance – Assessment, Design, Inspection.  When the Services under a WOC include assessment or design (or both) for curb ramps, sidewalks or pedestrian-activated signals (new, modifications or upgrades), Consultant shall:

a.           Utilize ODOT standards to assess and ensure Project compliance with the Americans with Disabilities Act of 1990 (“ADA”), including ensuring that all sidewalks, curb ramps, and pedestrian-activated signals  meet current ODOT Highway Design Manual standards; and shall 

b.            Follow ODOT’s processes for design, modification, upgrade, or construction of sidewalks, curb ramps, and pedestrian-activated signals, including using the ODOT Highway Design Manual, ODOT Design Exception process, ODOT Standard Drawings, ODOT Construction Specifications, providing a temporary pedestrian accessible route plan and current ODOT Curb Ramp Inspection form.

When the Services under a WOC Contract include inspection of curb ramps, sidewalks or pedestrian-activated signals (new, modifications or upgrades), all such inspections shall include inspection for compliance with the standards and requirements in a. and b. above.  In addition, at Project completion, Consultant shall send an ODOT Curb Ramp Inspection Form 734-5020 to the address on the form as well as to ODOT’s Project Manager for each curb ramp constructed, modified, upgraded, or improved as part of the Project. The completed form is the documentation required to show that each curb ramp meets ODOT standards and is ADA compliant. ODOT’s fillable Curb Ramp Inspection Form and instructions are on the forms webpage. 
Above references to curb ramps, sidewalks or pedestrian-activated signals also include, when applicable, shared use paths, transit stops, park-and-rides and on-street parking. 
Unless otherwise specified in a WOC or Contract, the most current version of applicable standards, manuals, directives and other procedural guidance shall apply.  Unless otherwise specified, the system of measurement and language used in all deliverables will be English.

2.
General Requirements

As required in ORS 672.002 to 672.325, Consultant shall provide appropriate supervision and control with a licensed Professional Engineer in responsible charge of the CA/CEI Services.
All Inspection work must be performed by Agency-certified Inspectors as required by the Agency’s Inspection Quality Assurance Program (“IQAP”). Consultant’s Agency-certified Inspectors shall diligently monitor the work of the Construction Contractor (“CC”) in order to determine whether the Project is constructed in compliance with the construction contract documents and any applicable current standards and Agency manuals or procedures, including but not limited to those listed in the PA or Contract. All Quality Control (“QC”) monitoring tasks must be performed by individual(s) certified by the Agency’s Technician Certification Program. 
Consultant shall immediately advise Agency of any construction or planned construction which fails to conform to the construction contract requirements applicable to the Project.  Consultant shall also immediately advise Agency of any design errors or deficiencies or other problems that could have a negative impact on the Project construction schedule or construction cost. In addition, Consultant shall immediately advise Agency of any construction which Consultant knows, or with the exercise of professional care should know, fails to conform to the federal or state standards applicable to construction of the project.

3.
Communication

Communication is an important element to the successful completion of the Project and CA/CEI Services. All communication and deliverables covered under this CA/CEI SOW shall be directed to the APM (or such other individual as designated in writing to Consultant).

To the extent possible, all transmittals from Consultant to Agency must include the Contract#, PA# and WOC# if applicable, Project name and the Agency’s key number. The key number must be used as part of the document control system established by Agency and Consultant. Formats for the document control system shall be discussed at the initial meeting between Agency and Consultant pertaining to the CA/CEI Services.

The CC for the Project will be determined through the competitive bidding or proposal process.  When the CC has been determined, Consultant shall establish appropriate contacts with that firm prior to the Pre-Construction Conference.
4.
Roles and Responsibilities

Agency
The APM is Agency’s primary point of contact for Consultant. The APM has the authority to review and accept, or recommend Acceptance of, all Consultant deliverables. The APM may distribute deliverables to appropriate Agency personnel for review and approval. 

Agency has overall authority in scope, schedule and budget of the Project. All construction Change Orders [Contract Change Orders (“CCO”), Extra Work Orders (“EWO”) and State Force Orders (“SFO”)] prepared by Consultant are subject to Agency review and approval prior to implementation by the CC.  Authority to approve all CCOs, EWOs and SFOs shall be as outlined in the ODOT Construction Manual, Chapter 3 - Delegated Authority and in Delegation Letters.  

Agency is responsible for the following: 

[The following must be included without any additions, deletions or revisions except as noted below.]
· Execution of Intergovernmental Agreements (“IGAs”) related to the Project 

· Attend Pre-Construction Conference

· Material verification sampling and testing 

· Concrete and Asphalt mix design review

· Providing a link to Agency’s construction forms website and hardcopy forms as needed
· Providing survey handoff package to CC [Delete if not applicable.]
· Approving construction CCOs, EWOs and SFOs.

· Approving requests for overrun or increase in Project authorization 
· All contact with Federal Highway Administration (“FHWA”) or other federal agencies

· All contact with Native American Tribes
· Reviewing and processing monthly pay estimates for construction contract through the ODOT Contract Payment System (“CPS”)
· Providing training to Consultant on web-based CPS program

· Final Project Acceptance

· Providing access to Agency-owned Right of Way (“ROW”) and easements

· Providing facilitator for Cooperative Arrangement (“Partnering”) if needed

· Performing periodic quality, quantity and labor compliance documentation reviews

· Inspecting Project specific fabricated items [Do NOT delete this item without written approval from the ODOT Structure Services Engineer.  No separate task for fabrication inspection services will be allowed.]
· Providing the Structure Cost Data [Delete if Consultant will be responsible for this task in Task CE 1.3.]
· Reviewing shop drawings, submittals, and RFI’s related to Agency designed work that requires Agency POR review and approval [Delete if Consultant is POR and will be responsible for this task.]
· Providing Consultant and CC with necessary survey files [Delete if Consultant will be responsible for this task.]
· Drafting of final as-constructed drawings [Delete if Consultant will be responsible for this task.]
· Design modifications, as required [Delete if Consultant will be responsible for this task.]
Consultant: 

[The following must be included without any additions, deletions or revisions.]
· Unless specifically stated otherwise in a particular task, Consultant shall provide all labor, equipment and materials to manage, coordinate and complete all tasks and provide all deliverables as set forth in this CA/CEI SOW (collectively, the “CA/CEI Services”) in accordance with the delivery schedules identified.

· Changes to Consultant’s Project Manager are subject to Agency approval and will require written notice to Agency prior to the change.

· If Consultant is performing the Construction Inspection, Quality Control Manager and Quality Control Compliance Specialist functions, then Consultant’s Key Persons (as identified on the approved QA/CA Plan) may not be substituted or replaced unless approved in writing by Agency.
· Consultant is not responsible for the means, methods, operating procedures or safety precautions of any CC or other entity.

Local Public Agency (“LPA”) is responsible for the following: [Delete the following responsibilities if a Local Public Agency is not a partner in the construction contract.] 
[If the LPA is a partner in the construction contract, the following must be included without any deletions, except as noted below. No additions or revisions are allowed without the review and approval by the ODOT Construction Section - Contract Administration Unit. Ensure the CA/CEI SOW tasks are consistent with the list below.]
· Access to LPA owned ROW and easements

· Attend Project meetings

· Review and comment on progress submittals

· Coordination with other outside agencies

· Provide Consultant with existing Project information including As-Constructed drawings, pavement typical sections, utility maps, etc.

· Sign CCOs, EWOs, SFOs and Request for Increase/Overrun in Project Authorizations prepared by Consultant prior to submittal to Agency for approval

· Provide a Letter of Acceptance for Project at completion (per task CE 5.4)

· Provide public outreach on the Project [Delete if Consultant will be responsible for this task.]
C.
REVIEW, COMMENT and SCHEDULE REQUIREMENTS

[The following must be included without any additions, deletions or revisions with the exception of the blue highlighted field.]
· Consultant shall complete all CA/CEI tasks and deliverables in a timely manner to avoid unnecessary delays in the construction Project. Consultant shall provide written notice to Agency at the first sign of delays caused by Agency, Consultant, CC, or any other entity that may delay completion of the Project or otherwise have a negative impact on the construction schedule.
· Consultant shall notify APM immediately (within 2 business days) upon discovery of any changes in the Project that may impact scope, schedule or budget of the Project or CA/CEI Services. 
· Consultant shall submit all deliverables to APM or designee unless otherwise stated in specific tasks.
· All deliverables are considered draft until reviewed and accepted by Agency. Consultant shall make revisions to address Agency comments and submit revised deliverable(s) to APM within 5 business days of receipt of Agency review comments, unless a different timeframe is stated in specific tasks or otherwise agreed to in writing by Agency. If no revisions are necessary, the submittal will be considered final.
D.
FORMAT REQUIREMENTS 

[The following must be included without any additions, deletions or revisions.]
· Deliverables shall be submitted to Agency in the format described in the ODOT Construction Manual and individual tasks. 

· ODOT Forms – Consultant shall use ODOT forms where required. Construction related forms referenced in this CA/CEI SOW are available on line at: https://www.oregon.gov/ODOT/Construction/Pages/Forms.aspx 
· Each draft and final text-based or spreadsheet-based deliverable shall be provided in MS Office file formats (i.e., Word, Excel, MS Project, etc.) and must be fully compatible with version used by Agency. 

· Additional format requirements may be listed with specific tasks or deliverables throughout the CA/CEI SOW or in the PA or Contract.

E.1
TASKS, DELIVERABLES and SCHEDULE 

[The following paragraph must be included without any additions, deletions or revisions.]
Task Numbering: For purposes of standardization, task numbers in this SOW may be non-sequential due to deletion of unneeded tasks from Agency’s CA/CEI SOW template. For convenience to the reader, the task numbering for the CA/CEI phase will use the standard task number prefaced with “CE” (CE-1, CE-2).
TASK CE-1
PROJECT MANAGEMENT OF CA/CEI SERVICES

[The following paragraph and task CE 1.1 and 1.2 must be included without any additions, deletions or revisions.]
This activity is continuous throughout the duration of these CA/CEI Services.  Consultant shall guide and direct the CA/CEI Services and Consultant’s team in conformance with all applicable requirements of the CA/CEI Services and the Project’s goals and objectives.  Consultant shall monitor progress of the Project and CA/CEI Services
Task CE-1.1
Coordination 

Consultant shall provide leadership, direction and control of these CA/CEI Services.  

Consultant shall:

· Direct Consultant’s team with regard to overall CA/CEI activities and team meetings. 

· Maintain liaison, communication and coordination between Consultant’s staff, APM, local agency project manager (LAPM) if applicable, CC and Agency staff to facilitate timely, efficient operations for all involved. 
Deliverables and Schedule:

· On-going coordination and communication as needed to appropriately manage the CA/CEI Services (no tangible deliverables for this task).

Task CE-1.2
Status Reports and Invoices
Consultant shall prepare up to __ Monthly Status Reports throughout the duration of the CA/CEI Services.  See Section E.2, Project Schedule. 
The Monthly Status Report must:

· Describe the previous month’s Consultant activities. For fixed-price method of compensation, identify staffing used for that reporting period. For other compensation methods, the staffing used must be identified in the invoice backup documentation. [Note: T&M is the industry standard for CA/CEI services.]

· Describe the planned activities for the next month.

· Identify any issues or concerns that may affect the CA/CEI Services and budget or the Project schedule and Project budget.

If the construction Project schedule milestones are significantly revised, Consultant shall attach the updated Project schedule and submit with Monthly Status Report. Consultant shall submit the Monthly Status Reports to APM with the monthly Consultant invoice.
[Invoice Preparation -  shall not be listed as a task and/or deliverable (and shall not include costs in BOC) unless ODOT has on file a signed Certification of Invoicing and ODC Billing Practices from the Consultant that indicates invoice preparation is charged to each project and is not included in the firm’s overhead. Firm’s approved for invoice prep charges are identified in the Billing Rate Share Drive maintained by OPO. The invoice limitation does not apply to project status reports, which are a required deliverable to be submitted with monthly invoices.]
Deliverables and Schedule:
Monthly Status Report - Submitted to APM with the monthly invoice no later than the 5th calendar day of the month following the reporting month.
Task CE-1.3
Structure Cost Data [CONTINGENCY TASK, See CA/CEI SOW Section F]
[Delete task 1.3 language and mark as “RESERVED” if the Project is a state funds only project or if there is no structure involved with this Project. Structure Cost Data is an FHWA requirement. Include this task without any additions, deletions or revisions if Project involves a structure and there are federal funds, or any chance of federal funds, in the Project.]  
[Alternatively, if Agency staff is available, they may complete this task. Currently, the data cannot be input remotely into the database.]  
Agency will prepare structure cost data sheets for the structure(s) and enter cost data on Agency’s computers. Agency’s Bridge Program System Analyst may contact Consultant for reviews or clarifications of structure cost data if needed. 

Consultant shall provide any or all of the following if requested by Agency:

· Review of structure cost data sheets (sent via email to Consultant)

· Clarifications of structure cost information as requested by Agency via phone or email
Deliverables and Schedule:

· Reviews of structure cost data sheets (if requested by Agency); within 3 business days
· Clarifications and responses to questions regarding cost data (upon request by Agency)

TASK CE-2
CONSTRUCTION CONTRACT ADMINISTRATION/CONSTRUCTION ENGINEERING and INSPECTION (CA/CEI)
[The following must be included without any additions, deletions or revisions.]
Consultant shall support the Project’s needs by providing CA/CEI Services required for the Consultant to certify, at Second Notification and Third Notification that the Project was completed according to the Plans and Specifications for the Project.  Consultant shall engage the Professional of Record (“POR”) as required to provide engineering Services required to administer design changes that may become necessary during the construction phase of the work.
Task CE-2.1
Pre-Construction Conference 

[The following must be included without any additions, deletions or revisions except as noted.]
Consultant shall prepare for and lead [OR] attend the Pre-Construction Conference as referenced in the Specifications in 00180.42, and the ODOT Construction Manual, Chapter 11 – Before On-Site Work Begins. Attendees will include the CC, APM, LAPM, permitting agencies, local officials and others as may be appropriate to discuss the construction schedule, utility involvement, permit concerns, required documentation submittals, materials, and other items relevant to the construction of the Project. 
Consultant shall consult with the CC, LAPM (if applicable), and the APM to determine participants and schedule the Pre-Construction Conference at an agreed upon time and place.  

Consultant shall:

· Schedule the Pre-Construction Conference in cooperation with CC and APM (and LAPM, if applicable). [Delete if Consultant role is only is to “attend” the pre-construction meeting.]
· Prepare and distribute the Pre-Construction Conference agenda and minutes. [Delete if Consultant role is only to “attend” the pre-construction meeting.]
· Attend, lead, facilitate and participate in Pre-Construction Conference. [Delete if Consultant is role only to “attend” the pre-construction meeting.]
· Attend and participate in Pre-Construction Conference. [Delete if Consultant is leading the pre-construction meeting.]
Deliverables and Schedule:

· Pre-Construction Conference Agenda – 1 copy to each conference attendee and the APM 1 week prior to the scheduled conference [Delete if Consultant role is only to “attend” the pre-construction meeting.]
· Pre-Construction Conference Minutes – 1 copy to each conference attendee and the APM within 1 week after the conference [Delete if Consultant is role is only to “attend” the pre-construction meeting.]
· N/A [Delete if Consultant is leading the pre-construction meeting.]
Task CE-2.2
Cooperative Arrangement (Partnering) [CONTINGENCY TASK, See Section F]
[Use this task 2.2 without any additions, deletions or revisions, except blue highlighted fields, only if the construction contract gives the CC the option to request a formal “partnering” session for the Project according to the Specifications in 00150.05.]  

If requested by the CC or Agency, Consultant shall work with the CC, the APM and the Agency’s Partnering Consultant as needed to schedule a formal Cooperative Arrangement (Partnering) session at an agreed upon time prior to the Pre-Construction Conference. 
Consultant shall:

· Schedule the Cooperative Arrangement session.

· Work with Agency’s Partnering Consultant to build agenda.

· Attend and participate in the Cooperative Arrangement session.

· Follow through with any commitments made at the Cooperative Arrangement session.

Deliverables and Schedule:

· Agenda for Cooperative Arrangement session – Submit 1 copy to each meeting attendee and the APM 5 business days prior to the scheduled meeting.

· Brief summary of Cooperative Arrangement session and list of action items – Submit 1 copy to each meeting attendee and the APM within 5 business days after the meeting.
Task CE-2.3
Quality Assurance & Contract Administration Plan 

[The following must be included without any additions, deletions or revisions except blue highlighted fields.]
Consultant shall prepare a Quality Assurance & Contract Administration Plan (“QA/CA Plan”) for the CA/CEI Services for the Project, using Agency form 734-2857 (as may be amended from time to time by Agency) which is available electronically on the following website: https://www.oregon.gov/ODOT/Construction/Pages/Forms.aspx. 
The QA/CA Plan must identify Consultant’s certified quality assurance and construction inspection personnel and the personnel responsible for each of the major construction-related tasks identified in this CA/CEI SOW. 

Consultant shall submit a draft QA/CA Plan (electronically via email) to the APM for review and comment.  Agency will review the draft QA/CA Plan and return any comments to Consultant within 5 business days. Consultant shall respond to Agency comments and revise the draft QA/CA Plan as necessary.   

Consultant shall prepare the final QA/CA Plan making all required revisions per the Agency draft review comments.   Agency will issue approval or return any additional comments to Consultant within 5 business days of receipt of the final QA/CA Plan. If necessary, Consultant shall revise the final QA/CA Plan to address Agency’s additional comments.  No on-site inspection or QC monitoring tasks may be performed by Consultant until receipt of Agency approval of the final QA/CA Plan.

Consultant shall make any necessary updates to the QA/CA Plan as work progresses, and submit the updated QA/CA Plan to the APM for review and approval.

Deliverables and Schedule:

· Draft QA/CA Plan (form 734-2857) - Submit to APM no later than 5 business days following the date of NTP for CA/CEI phase. 
· Final QA/CA Plan (form 734-2857) - Submit to APM within 5 business days of receiving Agency comments on draft QA/CA Plan.
· Updated QA/CA Plan (form 734-2857) - Submit to APM within 5 business days of changes that require the update. 
Task CE-2.4
Construction Contract Administration

[The following must be included without any additions, deletions or revisions.]
Consultant shall provide day-to-day administration of the construction contract. Consultant shall complete contract administration tasks as outlined in the ODOT Construction Manual, the Manual of Field Test Procedures, the Non-Field-Tested Materials Accepted Guide, the ODOT Inspector’s Manual, QCCS Handbook, Qualified Products List (“QPL”), the Contract Plans and Specifications, and this CA/CEI SOW.

The Agency will perform periodic reviews on all Project quality, quantity, labor compliance and Civil Rights documentation. The reviews will be performed by the Agency’s Region Assurance Specialist (“RAS”) per the ODOT Construction Manual, Chapter 12B - Quality, Section 12B-3(b), and the Office of Civil Rights (“OCR”) per the ODOT Construction Manual, Chapter 18 – Workforce and Small Business Equity Programs. Consultant shall resolve all documentation deficiencies noted during the periodic reviews prior to the next scheduled review.  Final documentation reviews by the RAS and OCR Field Coordinator will be performed as directed in the ODOT Construction Manual. 

In addition to any other requirements identified in the reference standards identified above, Consultant shall:
· Issue First Notification when on-site construction work begins.

· Monitor overall budget and costs included in the Project Construction Authorization as outlined in the ODOT Construction Manual, Chapter 5 – Construction Authorization.

· Monitor and evaluate the construction schedule and determine whether the CC is proceeding in a manner that will result in timely Project completion in conformance with the construction contract documents.  If the CC is not proceeding in this manner, document the delay and determine and pursue the appropriate action as outlined in the ODOT Construction Manual, Chapter 13 – Contract Time. 

· Review Contractor’s Request for Subcontract Consent (form 734-1964), prepare the PM’s Report on Contractor’s Request for Subcontract Consent as outlined in the ODOT Construction Manual, Chapter 14 – Subcontracts, and review and approve CC’s request for rental of operated equipment as outlined in Chapter 14 – Subcontracts.

· Perform Labor Compliance monitoring as required by the construction contract and the ODOT Construction Manual – Chapter 19 Labor Compliance. Tasks include, but are not limited to:

· Develop tracking documents to verify and confirm receipt of all certified payroll reports for weeks worked from CC and all subcontractors throughout construction of the Project.
· Receive and review weekly certified payroll reports, including the signed Statement of Compliance/Certification page, from the CC and all subcontractors.  

· Perform owner-operator checks.

· Request revised or corrected certified payroll reports and proof of wage payments as needed.

· Conduct interviews of CC’s and subcontractors’ employees at least once every six months.

· Prepare Employee Interview Report (form 734-3478).

· Prepare and sign the Project Manager’s Labor Compliance Certification (form 734-1734) listing CC and all subcontractors, number of payroll reports received, and number of employees interviewed.

· Perform Equal Employment Opportunity (“EEO”) monitoring as required by the construction contract and the ODOT Construction Manual. Tasks include, but are not limited to:

· Receive and review the CC’s Paid Summary Reports (form 734-2882) as outlined in the ODOT Construction Manual, Chapter 18 – Workforce and Small Business Equity Programs.

· Receive and review CC’s EEO, DBE, and OJT/Apprenticeship compliance reports, if required, as outlined in the ODOT Construction Manual, Chapter 18 – Workforce and Small Business Equity Programs.

· Conduct Commercially Useful Function (“CUF”) reviews on all DBE contractors and subcontractors as outlined in the ODOT Construction Manual, Chapter 18 – Workforce and Small Business Equity Programs.

· Prepare, submit and coordinate processing of CCO, EWO, SFO as outlined in the ODOT Construction Manual, Chapter 15 – Change Orders, Force Account, Work by Public Forces, and Chapter 12G – Extra Work Performed on a Force Account Basis. Change Orders may include, but are not limited to, modification to the plans, specifications, and contract time. Consultant may be liable for payment of the cost for any CCOs, EWOs and SFOs authorized without obtaining prior review and approval by Agency.  Only ODOT has the authority to approve and authorize changes to the construction contract including CCOs, EWOs, or SFOs.

· Prepare, track and submit to Agency Force Account billings from CC. 

Deliverables and Schedule:

· First Notification – Issue when on-site construction work begins. Distribute original and copies per distribution list on Agency’s First Notification Form.

· Resolution of any documentation deficiencies as noted on the Documentation Review Report per the RAS review. Deficiencies -must be resolved prior to next review.

· Contractor’s Request for Subcontract Consent – Review and prepare a Project Manager’s Report on Contractor’s Request for Subcontract Consent form within 14 calendar days after receipt from CC. Distribute original and copies per distribution list on form (there is no deliverable associated with review and approval of CC’s request for rental of operated equipment).

· CC submitted EEO, DBE and OJT/Apprenticeship compliance reports and the Paid Summary Reports (form 734-2882) and submit to Agency monthly and as directed in the ODOT Construction Manual, Chapter 18 – Workforce and Small Business Equity Programs.

· CC submitted certified payroll reports, including the signed Statement of Certification/Compliance page, Employee Interview Reports (form 734-3478) and any wage and hour related correspondence - Maintain in Consultant’s files for the Project. Submit originals with final Project documentation per task 5.4. 

· Draft CCO and EWO or SFO documents with supporting documents (cost estimate and justification) - Submit to APM by date agreed to when work was requested.

Task CE-2.5
Monthly Preliminary Progress Estimates

[The following must be included without any additions, deletions or revisions except blue highlighted fields.]
Consultant shall prepare and enter all source documents as “paynotes” into the monthly preliminary progress estimate using the Agency’s Contract Payments System (“CPS”) for CC’s work performed through the last working day of the month. (Refer to the ODOT Construction Manual Chapter 12D Quantities). 

After all paynotes are entered, Consultant shall generate the Preliminary Progress Payment Report, print it out and review it with the CC for concurrence on quantities being paid for the previous month’s work.
No later than the 5th of the month, Consultant shall notify the APM via e-mail that the progress estimate is ready for upload. Following a review, the APM will upload progress estimate no later than the 8th of the month.  
Deliverables and Schedule:

· Monthly Preliminary Progress Estimate - Completed and ready for APM review by the 5th of the month (no later than the 8th) following each month in which CC’s work was performed. Submit a signed, original hard copy of the Preliminary Progress Payment Report distributed to Agency, with a copy to the LAPM if applicable.
Task CE-2.6
Project Progress Meetings

[The following must be included without any additions, deletions or revisions except in blue highlighted fields or as noted below.]
Consultant shall conduct periodic Project Progress Meetings with the CC and others as needed, including but not limited to, APM, permitting agencies, local officials, and LAPM, if required. The Project Progress Meetings are intended to promote Project progress, proper communications, effective working relationships and timely issue resolution.

Consultant shall conduct additional activity-specific technical kick-off meetings for various activities required by the construction contract.  These activities may include, but are not limited to:

[Add or delete items in the following list as individual project requires:]

· Concrete Deck Placement

· Drilled Shafts

· Asphalt Concrete Pavement
· Hazardous Materials Handling

· Mitigation Planting

Consultant shall:

· Schedule Project Progress Meetings as needed, or as agreed to by APM (and LAPM if applicable). Project Progress Meetings are recommended to be held weekly during active construction periods, but may be held less frequently during periods of low construction activity. 

· Prepare Project Progress Meeting agendas and inform attendees.

· Attend and participate in Project Progress Meetings.

· Record and distribute Project Progress Meeting minutes.

ASSUMPTIONS FOR BUDGETING PURPOSES: Project Progress Meetings are assumed to be weekly (during active construction) with no more than __ Consultant staff attending and __ number of meetings are assumed, see Section E.2 Project Schedule.
Deliverables and Schedule:

· Project Progress Meeting agendas – Submit via email, 1 copy to each attendee and 1 copy to APM 2 business days prior to scheduled meeting.

· Project Progress Meeting minutes – Submit via email, 1 copy to each attendee and 1 copy to APM within 5 business days after the meeting.

·  Request to cancel Project Progress Meetings based on inactive construction period – Submit written request electronically to APM at least 2 business days prior to scheduled meeting.

Task CE-2.7
Shop Drawing and Submittal Review

[The following must be included without any additions, deletions or revisions except as noted below.]
Consultant shall review construction shop drawings and working drawings submitted either electronically or in paper form by the CC.  If electronic submittals are received, Consultant shall process them according to the ODOT Guide to Electronic Shop Drawing Submittal. Consultant shall log in the submittal when it arrives, track the submittal to ensure timely response, and log out the reviewed submittal when it is returned to the CC. Consultant shall conduct submittal review in accordance with the Specifications in 00150.35 and the ODOT Construction Manual, Chapter 16 – Working Drawings.  
Consultant shall:

· Maintain 1 of the as-submitted copies in the Project files 
· Conduct review and prepare 5 mark-up/comment copies of the shop drawing. Stamped Drawings must be signed and dated by the POR and marked as either RV = Reviewed, or RVC = Reviewed with Comment. Unstamped Drawings shall be marked as AP = Approved, AX = Approved as Noted, or RC = Returned for Correction.

· Include construction contract number on all shop drawings.

Consultant shall review the following submittals as required using the guidelines in ODOT’s Construction Manual, Chapter 16 – Working Drawings, the ODOT Guide to Electronic Shop Drawing Submittal, and the Specifications in 00150.35:

[Add or delete items in the following list as individual project requires.]

· Traffic control plans
· Erosion control plans
· Pollution control plans
· Quality control plan and personnel
· Construction schedules (baseline and monthly updates)
· Machine control survey submittals

· Drainage structures (manholes and inlets) shop drawings

· Work containment plans and systems

· Bridge removal plans

· Shoring and falsework calculations and drawings

· Reinforcing steel shop drawings

· Prefabricated steel shop drawings

· Prefabricated concrete shop drawings

· Pile and driving equipment submittal

· Bridge rail and protective fencing shop drawings

· Retaining wall calculations and drawings

· Sign bridge shop drawings

· Drilled shaft submittals

· Lighting pole and traffic signal pole submittals

· Blue or green sheet submittals for traffic signal or electrical equipment and materials

· Landscaping and irrigation submittals

· Others as required by construction contract specifications

Consultant shall prepare shop drawings for non-standard permanent signs in accordance with the Specifications in 00940.03, and for steel sign supports in accordance with the Specifications in 00930.02. Based on field survey information, Consultant shall review and verify all new sign post lengths.

Deliverables and Schedule:

· Return approved shop drawings with comments: 

Hard-copy Submittals (within time frame established in construction contract specified requirements)-

· 1 copy to APM (transmittal only)

· 2 copies (1 for field and 1 for home office) to CC 

· 1 copy maintained in Project files 

· 1 copy to Agency Materials Unit when applicable (Portland office for steel shop drawings; Portland or Eugene office for pre-cast shop drawings, depending on location of fabrication facility)

· Electronic Submittals

· 1 electronic PDF mark-up/comment copy to APM, CC, Project Files, and Agency Materials Unit

· POR-provided shop drawings for non-standard signs and steel sign supports (due within 5 business days of request):

· 1 copy to APM (transmittal only)

· 2 copies (1 for field and 1 for home office) to CC 

· 1 copy maintained in Project files

· 1 copy to Agency Materials Unit when applicable (Portland office for steel shop drawings; Portland or Eugene office for pre-cast shop drawings, depending on location of fabrication facility)
Files Retained by Consultant:

Consultant shall maintain files of all reviewed shop drawing submittals according to the retention period set forth in the terms and conditions of the PA or Contract. ODOT may request these files at any time during the retention period.  Consultant shall provide the files to ODOT within 14 calendar days of the request.
Task CE-2.8
Consultation During Construction

[The following must be included without any additions, deletions or revisions except blue highlighted fields.]
Consultant shall provide consultation and technical Services regarding design issues raised during construction of the Project. Consultant shall clarify construction contract documents and provide written responses to Requests for Information (“RFIs”). The design consultation will occur only as required and may be ongoing throughout the CA/CEI Services and the Project.
Upon request of the CC or Agency during construction, Consultant shall:

· Clarify construction contract documents.

· Respond to field inquiries.

· Engage the services of the POR on all matters involving design changes.
NOTE: Design requests must be initiated by either Agency or Consultant using a Change Request Form or a RFI.  A response to a RFI may also initiate a Change Request or a formal contract amendment for Consultant or CC.   No work shall be conducted on a Change Request until the APM approves the request and the appropriate change order document is approved. The Change Request must clearly outline Consultant’s cost, the estimated construction cost, and the cause of the change.

ASSUMPTIONS FOR BUDGETING PURPOSES: This task assumes up to __ RFIs, each requiring up to __ hours of staff time for preparation and documentation of the response.
Deliverables and Schedule:

· Written documentation of responses to CC or Agency inquiries.  Submit 1 copy to APM within 2 business days of inquiry, unless other delivery date is agreed to by APM.
Task CE-2.9
Design Modifications [CONTINGENCY TASK, See CA/CEI SOW Section F]

[The following must be included without any additions, deletions or revisions.]
If Consultant or CC determines that design modifications may be necessary, Consultant shall discuss potential changes with APM, LAPM and POR prior to verbally agreeing on changes with CC or preparing the appropriate Change Order documents, depending upon the type of work (changed work, extra work, or force account work). Upon request of the APM, Consultant shall work with the POR to prepare detailed engineering design revisions necessitated by conditions encountered during construction.  These design revisions must be accompanied by the necessary Change Order documents (CCO, EWO or SFO) to make them a part of the construction contract. 
Deliverables and Schedule:

· Design details for modifications (prepared or approved by the POR for appropriate changes to Project design) - Submit to APM at date agreed to when work was requested.

· Draft CCO and EWO or SFO documents with supporting documents (cost estimate and justification) - Submit to APM at date agreed to when work was requested.
Task CE-2.10
Claim(s) Support [CONTINGENCY TASK, See CA/CEI SOW Section F]
[The following must be included without any additions, deletions or revisions except blue highlighted fields.]
If authorized by APM, Consultant shall provide support to Agency to review and respond to any and all claims submitted by the CC as specified in the Specifications in Section 00199 – Disagreements, Protests and Claims. Consultant tasks for claim(s) support may include but are not limited to:
· Prepare memoranda and supporting documentation (photo logs, inspection reports, memos, drawings, etc.) related to claims.
· Provide consultation related to claims (in person, via telephone or email).

· Attend claim resolution meetings.
· Prepare a claim decision in conformance with the requirements of the Specifications in 00199.40(b).
ASSUMPTIONS FOR BUDGETING PURPOSES: This task assumes no more than __ hours for claim(s) support. Assume up to __ claim submittal, each requiring __ staff to do __ days of preparation and attend up to __ all day meetings for each claim, plus Consultant Principal and PM reviews and clerical assistance.
Deliverables and Schedule:

The deliverables for claim(s) support may include but are not limited to:
· Memoranda and supporting documentation (photo logs, inspection reports, memos, drawings, etc.) related to claims

· Consultation related to claims (in person, via telephone or email)

· Attendance at claim resolution meetings
· Claim decision that satisfies the Specifications in 00199.40(b)
Task CE-2.11
Public Records Request Support [CONTINGENCY TASK, See CA/CEI SOW Section F]

[The following must be included without any additions, deletions or revisions except blue highlighted fields.]
If authorized by APM, Consultant shall provide support to Agency to review and respond to public records requests submitted by the CC, attorneys or anyone else that may have an interest in the Project, as referenced in the ODOT Construction Manual Chapter 12 Records and the ODOT Records Manual. 
Requests for records may also come from other State Agencies such as the Bureau of Labor and Industries (“BOLI”). 

Consultant’s primary review of records shall be of records in Consultant’s possession or control.  Consultant will not be allowed access to the records or files of Agency, but Agency may provide prescreened documents to Consultant to facilitate Consultant’s Services under this task. 
Consultant shall not provide any records in response to a Public Records Request or a request from another State Agency without approval from the APM.
Consultant shall provide public records request support (as needed for the Project and subject to the other requirements set forth in this task) including but not limited to the following tasks:

· Respond to requestor for clarification and questions 
· Coordinate with the AMP to determine whether litigation has been filed on the Project.

· Determine, in consultation with the APM, which records are being requested and whether any exemptions or privileges apply to the requested records

· For Public Records Requests:

· Provide the requestor with an initial estimate

· Submit written estimate via email to requestor in order to receive their notice to proceed.  
· Upon receipt of requestor’s notice to proceed, copy the requested records and redact any requested records on the exempted list

· For records requests from other State Agencies (e.g. BOLI requests)

· Copy and provide requested records within the time frame specified by the requestor.

ASSUMPTIONS FOR BUDGETING PURPOSES: This task assumes no more than __ hours for public records request(s) and State Agency records request(s) support. Assume up to __ records request(s), each requiring __ staff to do __ days of preparation, PM review and clerical assistance.

Deliverables and Schedule:

The deliverables for records request(s) support may include but are not limited to:
· Providing an initial response to the requester in writing within 10 business days after receiving the request. 

· Providing an initial estimate of the cost for the requestor (for Public Records Requests only)
· Providing redacted copies of the requested records to the requestor (for Public Records Requests)

· Providing the requestor copies of the records, if requested by a State Agency   

TASK CE-3
CONSTRUCTION, ENVIRONMENTAL COMPLIANCE AND WORK ZONE MONITORING AND INSPECTION

[The following must be included without any additions, deletions or revisions.]
Consultant shall provide on-site monitoring and inspection of construction for conformance with, and shall enforce compliance with, construction contract documents.  Consultant shall coordinate and conduct on-site monitoring and inspections so they do not cause unnecessary adverse impacts to the construction schedule.  On-site monitoring and inspections must occur at critical times during the construction process based on Consultant’s evaluation of the CC’s schedule, construction contract documents and as outlined in the ODOT Construction Manual, the Manual of Field Test Procedures and the ODOT Inspectors Manual.  
Consultant shall have certified Inspector(s) on site during all critical times during the construction process.  Consultant shall monitor the CC’s quality control process for compliance with the construction contract requirements.  All persons involved in performing inspection duties must be certified through the Agency's Inspection Quality Assurance Program (“IQAP”) in the discipline for the work they will be inspecting. Consultant’s Inspectors must be certified prior to commencement of any on-site work by the CC.
If circumstances occur that prevent the use of a Certified Inspector, Consultant may assign specific tasks to a non-certified individual.  Refer to the IQAP for a list of limited duties that may be performed by non-certified personnel. 
The following are the approved ODOT Inspector Certifications currently in place in the Inspection Quality Assurance Program: [DO NOT DELETE ANY PART OF THIS LIST.]
· Certified Bridge Construction Inspector (“CBCI”)

· Certified Environmental Construction Inspector (“CECI”)

· Certified Traffic Signal Inspector (“CTSI”)
· Certified General Inspector (“CGI”)
· Certified Asphalt Concrete Pavement Inspector (“ACP”)
· Certified Drilled Shaft Inspector (“CDSI”)

Consultant shall perform work zone monitoring as required by the ODOT Construction Manual, ODOT Inspectors Manual and the construction contract documents. Accordingly, Consultant shall monitor and enforce the following for compliance to construction contract requirements:
· Permit compliance during construction

· Temporary Traffic Control measures

· Erosion Control installation and maintenance

· Turbidity Monitoring (if required)

Consultant shall monitor the CC to verify the following deliverables are completed and submitted (to the extent the deliverables are required by the construction contract documents). If the documents are not submitted to the Consultant, then the Consultant shall take appropriate action to require compliance by the CC:
· Temporary Protection and Direction of Traffic Reports

· Erosion Control Monitoring Reports

· Turbidity Monitoring Reports

Task CE-3.1
Environmental Compliance and Mitigation Monitoring 
[The following must be included without any additions, deletions or revisions except blue highlighted fields or as noted below.]
This task involves conducting environmental inspection site visits during the construction phase of the Project, typically to document compliance with the environmental permits, including effectiveness of best management practices, avoidance and minimization measures, challenges encountered and corrective actions. 

Consultant shall:

· Perform compliance and mitigation monitoring related to environmental conservation measures agreed upon with State and Federal regulatory agencies through permit conditions and as included in the construction contract.  
· Conduct site environmental inspections site visits to assist CC, LAPM and Agency in maintaining compliance with issued regulatory permits and the special provisions.  

· Provide documentation of the construction process relative to this environmental compliance.  
· Coordinate and schedule monitoring visits coincident with activities that have significant environmental components.  

· Evaluate onsite conditions and construction techniques during environmental inspections site visits to assess compliance with Project permits, the Pollution Control Plan, the Erosion and Sediment Control Plan, proposed site rehabilitation measures, and general environmental conservation measures.  
· Identify deficiencies and potential permit compliance issues and provide guidance to Agency, LPA and CC to aid in avoiding potential regulatory agency involvement or violations.  
· Provide input and clarifications during construction activities to facilitate biological functioning as outlined in Project permits, based on the Project’s significant site rehabilitation measures (to offset Project impacts)

In the event that deficiencies are noted, Consultant’s Environmental Specialist shall immediately bring the deficiency to the attention of the CC, APM, LAPM and ODOT Environmental and recommend a corrective course of action to comply with environmental regulations, performance standards, and permit conditions. 

Consultant shall review the CC's following submittals for compliance with the construction contract and permits: [Add or delete items in the following list as individual Project requires.]

· Temporary Water Management Plan (“TWMP”), 

· Work Containment Plan and System (“WCP/WCS”), 

· Erosion and Sediment Control Plan (“ESCP”), 

· Pollution Control Plan (“PCP”), and

· Weed Control Work Plan (“WCWP”).  

Consultant shall conduct up to __ environmental inspection site visits and prepare brief construction environmental inspection report or monitoring memorandums summarizing site conditions and providing recommended measures to facilitate permit compliance and correct deficiencies. 
Deliverables and Schedule:

· Reviewed CC-submitted Erosion Control Monitoring Reports (Form 734-2361) for compliance no later than 14 calendar days after each inspection site visit.  Maintain in the Project files and submit with final Project documentation as defined in Task 5.4.
· Completed Consultant construction monitoring memorandums– If compliance issues are noted, document the deficiencies, recommendations and corrective action taken to correct deficiencies. Submit 1 copy to CC, APM (and LAPM on LPA projects), within 5 business days after the monitoring site visit. 

· General Daily Progress Reports / Project Diary – Complete daily when performing onsite visits. Maintain in Project files and submit originals with final Project documentation as defined in task 5.4

· Project Photography / Photo Logs – Submit with reports (when applicable) and final Project documentation as defined in task 5.4.

Task CE 3.1.1
Endangered Species Consultation for the Federal-Aid Highway Program (“FAHP”) 

[Delete task 3.1.1 language and mark as “RESERVED” if not applicable to the Project. If applicable, the following must be included without any additions, deletions or revisions except blue highlighted fields or as noted below.]
This task involves conducting FAHP Programmatic environmental inspection site visits during the construction phase of the Project and post construction phase. 
If the project utilized the FHWA Programmatic Endangered Species Consultation for the FAHP Environmental Inspections shall conform to the FAHP User’s Guide. 

FAHP Environmental inspections site visits are required of all projects implemented under the FAHP Programmatic Biological opinion. 
For the FAHP, this includes at least 1 FAHP environmental inspection site visit and environmental inspection report for the Project for each construction year, and a FAHP environmental completion inspection site visit at Project completion and a Project Completion Report, and As-Built Report.  
FAHP environmental inspections by Consultant shall be completed by a qualified Biologist or when approved by the ODOT Region Environmental Unit, an ODOT CECI.  

Professional Licenses, Registrations and Qualifications

For Services under CE Task 3.1.1, the Consultant is the Professional of Record for the work, which shall be executed by a qualified Biologist or other qualified professional meeting the following minimum qualifications: 3 full years of environmental analysis or resource project management experience and a Bachelor’s degree that included 30-quarter or 20-semester hours in biology, environmental science, physical science, natural science, or closely related field. Individuals who make determinations of effect under the Endangered Species Act (“ESA”) and prepare ESA documentation must also have ODOT Biologist certification (as per Technical Services Bulletin GE12-01(B) or updated). Additional qualifications may be required for certain tasks.
The number of FAHP environmental inspection site visits shall correspond with construction stages that include high risk environmental items and best management practices. The Consultant, through the Biologist or approved CECI, shall review high risk items related to the following:

[List all activities anticipated to require environmental inspection, as applicable, based on FAHP guidance listed above, this will require the APM to discuss the list of activities with the Region Environmental Unit and the Project Biologist. Add or delete items in the following list as individual project requires.] 

· Erosion and Sediment Control

· Pollution Control/ Containment

· Sensitive Areas (No work zones)

· Site Restoration

· Fish and Wildlife Protection

· Native materials designated for avoidance 

· Cleared Vegetation

· Native materials (soil, streambed substrate, logs, trees) designated for use in restoration 

· Herbicide treatment buffers 

· Fish screens and in-water work area isolation

· High stream flow events

· In-water work [e.g., bank stabilization, pile driving] 

· Containment practices and structures 

· Treated wood 

· Hydro-acoustic impact minimization measures implementation
· Bank stabilization/ site restoration implementation 
[Complete the blue highlighted fields below.]
Consultant shall conduct a minimum of 1 FAHP environmental inspection site visit and up to __ FAHP environmental inspection site visits and prepare an environmental inspection report summarizing site conditions and providing recommendations of measures to facilitate permit compliance and correct deficiencies 

Consultant shall conduct 1 FAHP environmental completion inspection site visit and prepare the final Project Completion Report summarizing site conditions and providing recommended measures to facilitate permit compliance and documentation of any corrected deficiencies

ASSUMPTIONS FOR BUDGETING PURPOSES: This task assumes no more than __ environmental site inspection(s) for Endangered Species Consultation for the FAHP.  Assume up to __ hours for each FAHP environmental site inspection(s) and environmental inspection report by either an ODOT certified Biologist or, if approved by a CECI.

Deliverables and Schedule:
· A draft and final Environmental Inspection Report for each inspection site visit using Agency’s template report 734-2902 (for the FAHP, it is available on the FAHP website – and submitted to the Agency and the Region Environmental Unit (“REU”).  The draft Environmental Inspection Report due no later than 14 calendar days after each inspection.  Final Environmental Inspection Report due no later than 14 calendar days after receiving final comments from Agency. 
· Final Project Completion Report - summarizing site conditions, recommended measures to facilitate permit compliance and documentation of any corrected deficiencies, submitted to the REU within 60 calendar days of Second Notification.
· As-Built Report – Submit 1 electronic (PDF copy) each to APM (and LAPM on LPA projects) within 30 calendar days of conducting the final site visit. The As-Built drawings can be handwritten markups of the plan sheets.  

Task CE 3.1.2
Restoration As-Built Report. 

[Delete task 3.1.2 language and mark as “RESERVED” if not applicable to the Project. If applicable, the following must be included without any additions, deletions or revisions.]
Consultant shall prepare a Restoration As-Built Report to document restoration completion.  Consultant’s Restoration As-Built Report must document construction and effectiveness of onsite restoration for the Project.  Prior to preparation of the report, Consultant shall conduct 1 site visit within 30 days of restoration construction completion to determine if restoration measures were constructed according to Project permits.  The Restoration As-Built Report must include a narrative summary describing Project construction and restoration as well as maps, and representative photographs with descriptions. 

Consultant shall visit the site to collect data regarding restoration conditions, planting survival, and to evaluate if corrective measures are necessary.  As part of this work, Consultant shall conduct the quarterly plant establishment site visits (in accordance with Section 01040 of the Standard Specifications) during the spring, summer and fall the first year after Acceptance of initial planting and seeding (unless otherwise specified in the construction contract).  During the site visits, Consultant shall record general site conditions, hydrology, plant cover, plant communities, erosion, and related aspects of the restoration.  Consultant shall conduct inspections that document plant stress and planting survival.  Consultant shall provide recommendations for replacement plantings and invasive species controls (if necessary).  Consultant shall establish photo point locations and shall take photographs to document annual site conditions.
Deliverables and Schedule:  

Restoration As-Built Report – Submit 3 hard copies and 1 electronic (PDF copy) each to APM (and LAPM on LPA projects) within 30 calendar days of conducting the site visit.

Task CE 3.1.3
Biology Restoration Monitoring Report.  

[Delete task 3.1.3 language and mark as “RESERVED” if not applicable to the Project. If applicable, the following must be included without any additions, deletions or revisions.]
After the first year of site visits, Consultant shall prepare the first annual Biology Restoration Monitoring Report to document compliance with the permits issued for the Project, following ODOT standards. (Additional annual monitoring reports will be prepared by Agency or LPA if required.) 
Consultant shall utilize Agency’s template reports and shall document the condition of mitigation or enhancement, features, and the restoration of the site including planting survival estimates, any deficiencies noted during the monitoring period, and recommendations to facilitate permit compliance.
Deliverables and Schedule:  
First Annual Restoration Monitoring Report – Submit 3 hard copies and 1 electronic (PDF copy) each to APM (and LAPM on LPA projects) within 30 calendar days of conducting the site visit.

Task CE-3.2
Construction Activity Monitoring
[The following must be included without any additions, deletions or revisions.]
Consultant shall monitor construction activities during construction of the Project utilizing Agency-certified Inspectors and require compliance with the construction contract documents. Consultant shall provide inspection concurrently with the CC’s operation. Consultant shall coordinate closely with CC to ensure on-site inspections are coordinated with the construction schedule. Consultant shall perform inspections as detailed in the ODOT Construction Manual and the ODOT Inspectors Manual. Consultant shall prepare General Daily Progress Reports of construction for days Consultant is on site. Consultant shall take photos of the various construction activities and keep a current digital photo-log of critical construction activities. The photo-log must be kept up to date throughout construction and available for review by Agency.  
Consultant shall determine and document all pay quantities for work and materials incorporated into the Project.  As required by the ODOT Construction Manual, Chapter 12D – Quantities, Consultant shall prepare source documents (“Paynotes”) for all pay items and include supporting documentation to support each payment. Consultant shall keep quantity documentation current at all times and available for Agency review upon request.

Deliverables and Schedule:
· General Daily Progress Reports – Complete each day Consultant is on-site. Make available for review at Consultant’s field office or home office.  Originals submitted to Agency with final Project documentation submittal per task 5.4.

· Current Digital Photo-log of construction activities - Make available for Agency review at Consultant’s field office or home office as needed. Submit photo logs with the final Project documentation in task 5.4. 

· Source Documents “Paynotes” - Field notes, calculations, receipts, invoices, reports used to determine Project pay quantities, installation sheets, and other supporting documentation – Complete as work is performed (and enter data monthly per task 2.5). Make available for Agency review as needed and submit with final Project documentation per task 5.4.

· CC’s EEO/DBE and OJT/Apprenticeship reports, if required – Submit as required by construction contract.
Task CE-3.3
Quality Control Monitoring (Non-Field Tested and Field-Tested Materials) 
[The following must be included without any additions, deletions or revisions.]

Consultant shall document the work and Non-Field-tested materials incorporated into the Project by completing Field Inspection Reports (FIRs) as required by the ODOT Construction Manual, Chapter 12C – Quality and the Non-Field-Tested Materials Acceptance Guide. Consultant shall log the FIRs and other supporting quality documentation into the applicable Test Summary and keep up to date and available for review by Agency. Consultant shall maintain the Non-Field-Tested Materials Test Summary (Test Summary “A”) as detailed in the ODOT Construction Manual.

Consultant shall monitor the CC’s Quality Control (“QC”) program for conformance with requirements of the ODOT Manual of Field Test Procedures and the construction contract documents.  Consultant shall coordinate with the ODOT Region Quality Assurance Coordinator (“QAC”) to confirm that adequate verification and independent assurance (“IA”) testing is performed.  
Agency staff will perform the verification and IA testing; it is not a Consultant task under this CA/CEI SOW.  
Consultant shall monitor the CC’s QC Program. Oversight of the QC Program is conducted by the 
QCCS who is experienced and certified in all areas of field material testing and documentation.  According to the Agency’s Technician Certification Program, the QCCS is required to maintain certification in at least the following disciplines:  CAgt, CEBT, CAT 1, CDT and QCT.  The QCCS is required to maintain certification in these material testing disciplines throughout the duration of all the CA/CEI Services.  The QCCS shall follow the requirements of the Quality Assurance Program located in Section 2 of the ODOT Manual of Field Test Procedures and the roles and responsibilities outlined in the QCCS Handbook. 
The following are the approved Technician Certifications currently in place in the Technician Certification Program: [DO NOT DELETE ANY PART OF THIS LIST.]
· Certified Aggregate Technician (“CAgT”)

· Certified Embankment and Base Technician (“CEBT”)

· Certified Density Technician (“CDT”)

· Certified Asphalt Technician I (“CAT-I”)

· Certified Asphalt Technician II (“CAT-II”)

· Certified Mix Design Technician (“CMDT”)

· Quality Control Technician (“QCT”)

· Concrete Control Technician (“CCT”)

· Concrete Strength Testing Technician (“CSTT”) 

Consultant shall:

· Review and monitor the CC's documentation for the quality of all materials incorporated into the Project.

· Verify that all materials furnished and placed on the Project comply with the approved specifications.

· Certify that the documentation confirms that all materials comply with construction contract requirements.

· Maintain the Test Summary for Non-Field Tested Materials and Field-Tested Materials (Test Summary “A”, “B” and “B-QA”) as detailed in the ODOT Construction Manual, Chapter 12B Quality.

· Identify and monitor CC’s quality control technicians and require proper and current certification(s), and require that proper testing frequencies and procedures are being followed.  Monitoring must be done by Consultant staff experienced in all areas of field testing and documentation and certified by ODOT’s Technician Certification Program for the specific tests being monitored.

· Take appropriate action if CC’s quality contract technicians do not have proper or current certifications or if proper testing frequencies and procedures are not being followed. 

· Obtain, review and compile all required Project quality documentation in accordance with the ODOT Construction Manual and the construction contract documents.

· Communicate with Agency’s QAC to facilitate timeliness and efficiency in the verification and IA testing work and compliance with all requirements of the ODOT Manual of Field Test Procedures and contract documents.

· Compare CC’s QC test results to ODOT’s verification test results to verify they are within IA parameters.

· Take appropriate action and work with APM to resolve any discrepancies between CC’s QC test results and the ODOT verification test results.

· Prepare quality price adjustments as necessary for materials.

Deliverables and Schedule:
· Field Inspection Reports (“FIRs”) and Non-Field-Test Summaries - Maintained with Project files throughout the Project and available for Agency review as needed.  Submit originals to Agency with final Project documentation per task 5.4.

· Field-Test Summaries and other Project field-tested materials quality documentation - Make available for Agency review throughout the Project.  Submit originals to Agency with final Project documentation per task 5.4.

Task CE-3.4 ADA Ramp Inspection 
[Delete task 3.4 language and mark as “RESERVED” if not applicable to the Project. This task is required if there are any ADA ramps being constructed on the Project. If applicable, the following must be included without any additions, deletions or revisions except blue highlighted fields.]
Consultant shall perform inspection of CC installed ADA ramps, review and respond to CC Working Drawings and Sidewalk Ramp Plan, and attend all preplacement meetings as required in the Specifications in Section 00759. 
Consultant shall: 

· Conduct a submittal review according to the Specifications in 00150.35 of CC’s Working Drawings and Sidewalk Ramp Plan submitted either electronically or in paper form.

· Maintain 1 of the as-submitted copies in the Project files. 

· Review, respond and return any corrections or comments to the CC’s Working Drawings and Sidewalk Ramp Plan according CE Task 2.7 Shop Drawing and Submittal Review.   

· Attend all Preplacement Conference(s) as noted in the Specifications in 00759.03.
· Determine and obtain information from the POR if there is an approved design exception on any ADA Ramps. 

· Perform ADA Ramp Inspection(s) according to the most current version of the ADA Ramp Inspection form (734-5020) and the latest Agency guidance on smart level tools.  
· Complete ADA Ramp Inspection form(s) (734-5020) and attach this documentation to Agency source documents “Paynotes” as noted in Task CE 2.5 Monthly Preliminary Progress Estimates and Task CE-3.2 Construction Activity Monitoring.
If a design change has occurred impacting an ADA ramp and Task CE-2.9 Design Modifications is authorized, Consultant shall coordinate with the POR to provide additional or modified plan(s) to CC as part of Task CE-2.9. 

ASSUMPTIONS FOR BUDGETING PURPOSES: This task assumes no more than ______ ADA Ramp Inspection(s). This task assumes up to _____ Preplacement Conference(s).  Each Preplacement Conference is expected to last no more than ______ hours, with no more than _____ Consultant staff in attendance.

Deliverables and Schedule:

The deliverables for ADA ramp review and inspection include, but are not limited to:
· Return Working Drawings and Sidewalk Ramp Plan submittals to CC within the time frames in the Specifications in 00150.35.

· Documentation of all ADA ramp inspection forms to support “Paynotes” in the Project documents as noted in Task CE 2.5 Monthly Preliminary Progress Estimates and Task CE-3.2 Construction Activity Monitoring. 

· Submittal of fully complying ADA Ramp Inspection form (734-5020) to ODOTStandards@odot.state.or.us monthly upon completion of inspection and “paynote” documentation.

· Submittal of approved design exception accompanying the ADA Ramp Inspection form (734-5020), if applicable to ODOTStandards@odot.state.or.us monthly upon completion of inspection and “paynote” documentation.
TASK CE-4
CONSTRUCTION SURVEYING  

[If applicable, the following must be included without any additions, deletions or revisions. Delete task language (or subtasks) and mark as “RESERVED” if not applicable to the Project.]  
If construction surveying does apply, review guidance with subtasks and delete any subtasks that do not apply. Delete and mark as “RESERVED” either 4.1 or 4.2 as applicable, depending on whether CC is performing survey work under the construction contract.]

Consultant's licensed Land Surveyor shall provide land surveying Services and deliverables that conform to all state statutes pertaining to survey and land boundary laws. These include, but are not limited to, the following Oregon Revised Statutes (ORS): 
· ORS Chapter 92 - Subdivisions and Partitions 

· ORS Chapter 93 - Conveyancing and Recording

· ORS Chapter 209 - County Surveyors 

· ORS Chapter 672 - Professional Engineers; Land Surveyors; Photogrammetrists; Geologists
Consultant’s survey personnel shall perform all construction surveying tasks in accordance with the most recent version of the ODOT Construction Surveying Manual for Contractors, as required to ensure conformance of the Project construction with the approved plans and specifications. Consultant shall provide qualified personnel to verify the Project is constructed to the lines and grades as shown, specified, or established.
Task CE-4.1
Coordination, Calculations and Quality Assurance (QA) of Construction Contractor’s Survey Work

[If CC is performing construction survey and staking, the following must be included without any additions, deletions or revisions except blue highlighted fields. Delete this task and mark as “RESERVED” if CA/CEI Consultant is performing construction survey and staking required under task 4.2.]  

Consultant shall:

· Coordinate with APM and CC as needed to require compliance with and verify that the construction survey work completed by the CC for the Project is in conformance with the approved plans, specifications and applicable laws.

· Attend and participate in a pre-survey meeting with the CC, APM, and (LAPM if applicable) and others as may be appropriate. 
· Coordinate with CC, APM and (LAPM if applicable) to determine participants and to schedule the pre-survey meetings at an agreed-upon time no later than 14 calendar days prior to beginning construction. 
· Prepare and distribute the meeting agenda to APM and other participants at least 4 business days prior to meeting. 
· Prepare and distribute the meeting minutes to APM and other participants within 1 week of meeting. 
· Perform QA review of CC’s survey data such as, but not limited to, office calculations and stake-out information. 

· Provide memo indicating dates and times grade calculation checks were performed and the results of the calculation checks along with copy of notification to CC on items not in compliance from calculation checks and when/what corrections were made.
· Perform QA review of CC’s field survey work. Provide memo indicating dates and times the survey field checks of CC’s survey work were performed and the results of the field checks along with copy of notification to CC on items not in compliance with approved construction plans and when/what corrections were made.

· Provide a map, digital ASCII file of the coordinates, and field notes as applicable,  of horizontal and vertical control points (from the construction contract plans) for use by the CC's surveyor.

· Prepare horizontal and vertical alignment print outs, construction grade data, including annotated cross sections (from the construction contract plans) for use by the CC's surveyor.

ASSUMPTIONS FOR BUDGETING PURPOSES: This task assumes no more than ______ 1-day site visit(s) by a 2 person survey crew for construction surveying.
Deliverables and Schedule:

· Pre-survey meeting agenda – Submit 1 copy to each conference attendee and the APM 4 business days prior to the scheduled meeting. Pre-survey meeting minutes – 1 copy to each meeting attendee and the APM within 1 week after the meeting. 
· Memo regarding grade calculation checks – Submit via email to CC with copy to APM within 5 business days of receipt of survey data from CC.
· Memo regarding survey field checks – Submit via email to CC with copy to APM within 5 business days of request.
· Map, digital ASCII file of the coordinates and field notes as applicable, of horizontal and vertical control points – Submit original to CC at the pre-construction or pre-survey meeting. 
· Horizontal and vertical alignment print outs, construction grade data, including annotated cross sections – Submit original to CC at the pre-construction or pre-survey meeting.
Task CE-4.2
Construction Survey and Staking 

[If CC is NOT performing construction survey and staking, the following must be included without any additions, deletions or revisions except blue highlighted fields or as noted below. Delete this task and mark as “RESERVED” if CA/CEI Consultant is performing task 4.1.]  

Consultant shall provide all construction surveying for control of the Project as required to establish the position, orientation and elevation of the work from control stations, including furnishing and setting construction stakes and marks, reference marks, and additional control stations.

Consultant shall:

· Attend and participate in a pre-survey meeting with the CC, APM, and (LAPM if applicable) and others as may be appropriate. 
· Coordinate with CC, APM and (LAPM if applicable) to determine participants and to schedule the pre-survey meetings at an agreed-upon time no later than 2 week(s) prior to beginning construction. 
· Prepare and distribute the meeting agenda to APM and other participants at least 4 business days prior to meeting. Prepare and distribute the meeting minutes to APM and other participants within 1 week of meeting. 
· Coordinate with APM and CC to discuss and agree upon the extent of construction survey needs in order for the Project to be successfully constructed in the correct location and in accordance with the approved plans and specifications for the work.

· Verify all initial horizontal and vertical control stations in the proximity of the Project.

· Establish additional control stations as necessary to control the Project. 
· Make supporting calculations as required to establish the position of all elements of the Project.  Make calculations in accordance with established Agency policies and procedures.  Calculations must be sufficient to establish the correct position, orientation, and elevation of the work within required tolerances from control stations.   
· Prepare horizontal and vertical alignment construction grade data from the construction contract plans. Provide calculations, field notes, and survey drawings for the layout and control of the work as are required to construct the Project.
· Perform staking of the Project clearing limits.

· Set stakes to define the temporary signs for each stage of construction.

· Perform staking for approximate ROW and easements.

· Perform staking to delineate existing wetlands and other regulated work areas. [Delete if not applicable to the Project.]
· Perform staking for retaining walls including foundations and copings. [Delete if not applicable to the Project.]
· Provide staking necessary for construction of all roadways and sidewalks as follows:

· Slope stakes for construction of earthwork, including intersections and match lines

· Grade hubs for subgrade

· Grade hubs for top of rock

· Staking for finish grades 

· Permanent drainage, including manholes, inlets and pipes

· Temporary and permanent striping
· ADA Ramps
· Provide staking for curbs and curb returns, driveways, utility vaults, water quality facilities as applicable.

· Provide staking for permanent signs. [Delete if not applicable to the Project.]
· Provide staking for traffic signals and illumination. [Delete if not applicable to the Project.]
· Provide staking for permanent stormwater treatment facilities. [Delete if not applicable to the Project.]
· Provide staking for guardrail and barriers. [Delete if not applicable to the Project.]
· Provide staking for seeding and plantings. [Delete if not applicable to the Project.]
· Provide other staking as required by construction contract specifications

· Provide staking necessary for construction of the bridge, as follows: [Delete this bullet and the following sub-bullets if not applicable to the Project.]
· Substructure Elements:

· Piling

· Drilled shafts

· End bents and wingwalls

· Columns and cross beams 

· Beam seats and bearing pads

· Superstructure Elements:

· Horizontal alignment and deck edges

· Bridge deck soffit and finish grade elevations

· Bridge end panels

· Asphalt concrete pavement buildup for finish grade on precast deck elements.
ASSUMPTIONS FOR BUDGETING PURPOSES: This task assumes no more than __ 1-day site visit(s) by a 2 person survey crew for construction surveying.
Deliverables and Schedule: [Double-click checkbox(s) below to select applicable distribution option(s).]
 FORMCHECKBOX 
 Submit the deliverables below to CC and APM (required for projects on or connected to an ODOT facility).

 FORMCHECKBOX 
 Submit the deliverables below to CC and the LAPM. Provide via email a copy of transmittal letter to APM.

· Calculations, survey drawings and grade reports for layout and control of the work - Submit electronically at least 2 business days prior to staking a specific element. Keep copies in the Project file.  If required by APM, hard copies shall be provided.
· Staking reports (field notes, cut sheets, and survey drawings) for the specific items that have been staked out - Submit electronically within 1 day after staking of the specific element is complete. If required by APM, hard copies shall be provided.
Task CE-4.3
Locate, Recover and Reference Monuments [CONTINGENCY TASK, See CA/CEI SOW Section F]
[If monuments are disturbed or destroyed during the construction activities of this Project then this task must be included.  If the utility relocation or clearing activities disturb or destroy monuments prior to or during construction due to the Project needs, then this task must be accomplished. The following must be included without any additions, deletions or revisions except blue highlighted fields.]

Consultant shall recover and reference monuments (as indicated below) in the location of the ROW identified in the control, recovery and retracement survey.  Consultant shall document in field notes the monuments either found, or not found during the search phase. Consultant shall ensure compliance with the requirements of ORS 209.155.
For all monuments not destroyed during construction activities, Consultant shall note in the field notes that:

· All monuments were recovered (include date),
· All monuments exist per the control, recovery and retracement survey, or

· All monuments are within the new ROW and do not need to be reset.

The monuments may or may not be retied to confirm their original surveyed positions.  This decision will be made based on Consultant surveyor’s professional judgment. 
Consultant shall:

· Recover monuments shown on the control, recovery and retracement survey to confirm they either still exist or were destroyed during construction. Consultant shall note destroyed monuments that are within the Project limits.

· Locate and recover any new monumentation within the Project work zone which were placed after the original field search and survey ties, which may include research of county records as appropriate.  Agency may provide monuments tied prior to construction not filed with the control, recovery and retracement survey.
· Use Agency point number range for control points and monuments.

Deliverables and Schedule: [Double-click checkbox(s) below to select applicable distribution option(s).]
 FORMCHECKBOX 
 Submit the deliverables below to APM (required for projects on or connected to an ODOT facility).

 FORMCHECKBOX 
 Submit the deliverables below to the LAPM. Provide via email a copy of transmittal letter to APM.

· ASCII File of located monuments with monument point numbers and coordinates and any other electronic files (such as .fwd, .alg, ASCII, etc.) created or produced for the Project documenting Monumentation surveying -  Submit within 14 calendar days after recording of the survey filing map (SFM) with the appropriate County Surveyor's office.

· Original field notes and 1 electronic .pdf copy - Submit within 14 calendar days after recording of the SFM with the appropriate County Surveyor's office.
Task CE-4.4
Right of Way (“ROW”) Monumentation  

[If new ROW is purchased for a Project then this task must be accomplished. Label this subtask as “Contingency” if it is not known at time of WOC/Contract execution whether or not it is needed. The following must be included without any additions, deletions or revisions except blue highlighted fields.] 

Consultant shall document the location of the ROW lines at the completion of the Project construction.  Consultant shall preserve the location of the monuments found prior to construction and shall document the ROW lines for all property acquired for the Project. 
Unless otherwise approved by the Agency, Consultant shall monument the new ROW using the Boundary Method in conformance with the ODOT Monumentation Policy and the Survey Filing Map Standards (available on the Internet at http://cms.oregon.gov/ODOT/HWY/GEOMETRONICS/Pages/documents.aspx). Consultant may be assigned the method of monumentation, which could be the Network Method, Boundary Method, or a combination of both methods which are defined in the ODOT Monumentation Policy.
Consultant shall set control and ROW monuments, as applicable, within 60 calendar days after issuance of Second Notification. 
Deliverables and Schedule:  [Double-click checkbox(s) below to select applicable distribution option(s).]
 FORMCHECKBOX 
 Submit the deliverables below to APM (required for projects on or connected to an ODOT facility).

 FORMCHECKBOX 
 Submit the deliverables below to the LAPM. Provide via email a copy of transmittal letter to APM.

[For LPA projects not on or connected to an ODOT facility, revise the blue highlighted formats below, if necessary, per LPA requirements.]
· Bentley MicroStation.dgn file displaying the control and monuments as applicable – Submit within 14 calendar days after recording of the SFM with the appropriate County Surveyor's office.
· Bentley Inroads.alg(s) file with centerline(s), control and monument data, and report of alignment(s) showing coordinates, bearing, stations, etc., per Bentley Inroads standard reports – Submit within 14 calendar days after recording of the SFM with the appropriate County Surveyor's office.
· Final report of monument station and offset relationship to the alignment(s) – Submit within 14 calendar days after recording of the SFM with the appropriate County Surveyor's office.
· Agency ROW files and copies of all deeds, court judgments, etc., from the appropriate County – Submit within 14 calendar days after recording of the SFM with the appropriate County Surveyor's office.

· Original field notes and 1 copy in .pdf format – Submit within 14 calendar days after recording of the SFM with the appropriate County Surveyor's office.

· Final ASCII file of all control and monument points set – Submit within 14 calendar days after recording of the SFM with the appropriate County Surveyor's office.
Task CE-4.5
Monumentation Survey Filing Map (SFM)

[If tasks 4.3 or 4.4 are included in the CA/CEI SOW then this SFM task must be accomplished. Label this subtask as “CONTINGENCY” if it is not known at time of WOC/Contract execution whether or not it is needed. The following must be included without any additions, deletions or revisions except blue highlighted fields.] 

Consultant shall create SFM in accordance with Agency Survey Filing Map Standards, County and ORS 209 requirements.  Consultant shall ensure preservation of existing survey markers in conformance with Chapter 6.2 of the ODOT Construction Survey Manual for Contractors.    

Consultant shall monument any newly acquired ROW in accordance with Survey Filing Map Standards for Right of Way Monumentation.
Consultant shall submit the survey to the appropriate county for filing on archival Mylar or acceptable media per county requirements.  

Deliverables and Schedule: 
· SFM –File at the appropriate County Surveyor's office within 45 calendar days after setting monuments.
[Double-click checkbox(s) below to select applicable distribution option(s).]
 FORMCHECKBOX 
 Submit the deliverables below to APM (required for projects on or connected to an ODOT facility).

 FORMCHECKBOX 
 Submit the deliverables below to the LAPM. Provide via email a copy of transmittal letter to APM.
· Final recorded SFM and narrative regarding methodologies used – Submit within 14 calendar days after recording of the SFM with the appropriate County Surveyor's office.
TASK CE-5
PROJECT CLOSE-OUT

[The following must be included without any additions, deletions or revisions.]

Consultant shall complete interim and final on-site inspections and submit all Project records required for final payment and Project Acceptance.

Task CE-5.1
Final Inspection(s) and Submittals 

[The following must be included without any additions, deletions or revisions except blue highlighted fields or as noted below.]
Consultant shall issue Second Notification when all on-site bid item and CCO, EWO and SFO work is completed per the Specifications, in 00150.90(a) and 00180.50(g) (Refer to the ODOT Construction Manual, Chapter 13 – Contract Time.)
Consultant shall:

· Schedule a review of the Project at a time close to completion of on-site work. 
· Schedule and lead a Project Final Inspection with CC and Agency within 15 days after receiving notice from the CC that all punch list items, final trimming and cleanup according to the Specifications in 00140.90 have been completed. 
· Prepare a punch-list of items to be corrected by the CC.  
· Once the punch-list items have been corrected, meet at Project site with Agency (and LPA if applicable) for a follow-up to the Final Inspection.  
· Prepare and send the Recommendation of Project Acceptance to APM, once CC has satisfactorily completed all construction contract work and fulfilled its obligations concerning Project documentation. (Refer to the ODOT Construction Manual, Chapter 36 – Acceptance of Project.) 
· Include a letter from the LPA or other funding source stating that it accepts the Project as being complete. [Delete if not applicable to the Project.]
· Notify the POR of any stormwater facilities that have been constructed on ODOT ROW.  [Delete if not applicable to the Project, see CE task 5.5.]
· Complete the Prime Contractor Performance Evaluation annually and within 60 calendar days of Second Notification and submit to Agency after receipt back from CC. 

· Send the Contractor Construction Process Feedback form to the CC upon completion of construction. (Refer to the ODOT Construction Manual, Chapter 34 – Contractor Performance Evaluation). 

· Complete the Project Managers Narrative Form after issuance of Second Notification and receipt of Contractor Construction Process Feedback form, but prior to issuance of Third Notification, and distribute electronic and hard copies as noted on the form.  (Refer to the ODOT Construction Manual, Chapter 37 – Submittal of Final Project Documentation.)
· Issue Third Notification to CC after all construction contract work and inspections are complete, and all required documentation is submitted per Oregon Standard Specifications for Construction, according to the Specifications in 00150.90. (Refer to the ODOT Construction Manual, Chapter 40 – Third Notification.)

Deliverables and Schedule: 
· Second Notification - due within 2 business days of completion of on-site work. Distribute original and copies per distribution list on Agency’s Second Notification Form.
· Recommendation of Project Acceptance - Submit original to APM upon completion of final inspection per Construction Manual Chapter 36.
· LPA or other funding source letter of Project Acceptance [Delete if not applicable to the Project.]
· Project Manager’s Narrative Form. Due after claims expiration date, but prior to Third Notification

· Third Notification – due within 2 business days of completion of all construction contract work. Distribute original and copies per distribution list on Agency’s Third Notification Form.

· Prime Contractor Performance Evaluation and Contractor Construction Process Feedback forms – Submit to CC annually, and within 60 calendar days of issuance of Second Notification. Original signed forms to Agency upon receipt from CC. If CC does not sign and return, submit unsigned forms to Agency within 15 calendar days of sending to CC.
Task CE-5.2
As-Constructed Plans 

[Delete task language and mark as “RESERVED” if not applicable to the Project. Label this task as “CONTINGENCY” if it is not known at time of WOC/Contract execution whether or not it is needed. If applicable, the following must be included without any additions, deletions or revisions or as noted below.]
Consultant shall prepare as-constructed plans in conformance with the following reference documents as applicable to the Project:
1. Bridge Plans,  Section 2 “Drafting Practices” of the Bridge Design and Drafting Manual (“BDDM”) 
2. Roadway Plans,  ODOT Contract Plans Development Guide, Vol. 1 Chapter 16.  

3. Traffic Plans: 
· Traffic Signal Plans, ODOT Signal Design Manual 
· Sign Plans, ODOT Traffic Sign Design Manual
· Illumination Plans, follow the same file naming conventions as Signals and Signs, except use “IL” extension:  key number + TR + IL1. Example: “10104TR.IL1” would be the file name for key number 10104.) https://www.oregon.gov/ODOT/Engineering/Documents_TrafficStandards/Lighting-Policy-Guidelines.pdf 
The following clarifications or exceptions or both to the above reference documents apply to Consultant-prepared as-constructed plans:

· For all traffic and ODOT bridge plans, Consultant shall prepare as-constructed Mylars. 

· As-constructed plans must be reviewed and approved by the POR prior to submittal to ODOT. 

· The submittal and distribution requirements are specified in the “Deliverables” section of this task.
· Following submittal to ODOT, the APM will coordinate any needed reviews by the ODOT Tech Center for projects on or connected to ODOT facilities. 

· For LPA bridges, Consultant shall prepare as-constructed 11x17 pdf electronic drawings, Mylar drawings are not required. 

Deliverables and Schedule:

In addition to the deliverables listed below, Consultant shall submit paper format of as-constructed mark-ups to APM (if requested) for Tech Center reviews when projects are on or connected to ODOT facilities. 

[Delete individual sections below for Bridge, Roadway, or Traffic Plans if they not applicable to the Project. Add formats (such as paper or Mylar, etc.) if required by LPA. Otherwise, LPA can get copy of PDF from FTP site linked below.]
1. Bridge Plans (required for all ODOT and LPA Projects with bridges): 

[Delete As-Constructed Bridge Plan language if not applicable to the Project. If applicable, the following must be included without any additions, deletions or revisions except as noted below.]
Consultant shall submit as-constructed plans within 90 calendar days of issuance of Second Notification as follows: 
· Electronic files package: MicroStation file and PDF file output that shows all red-line as-constructed markups of plan sheets (and additional files listed below, if applicable to the Project) 

· Follow the file naming convention required in the Bridge Design and Drafting Manual (linked above).  
· In the “AsConstructedPlans” folder on the ODOT FTP directory (available at the following link): ftp://ftp.odot.state.or.us/AsConstructedPlans/, create a subfolder under the “Bridge” folder using the ODOT key number for the subfolder name.  
· Place the MicroStation and PDF files in the key number folder.

· [Delete this bullet and sub-bullets if not needed for the Project.] Also place copies in same FTP folder of the following reports/records prepared/submitted in earlier phases: 

· Copy of Final Foundation report.

· Copy of Pile Records. (If applicable).

· Copy of Final Hydraulic Reports (scour analysis report included in this report)

· Send email notification to APM, LAPM (if applicable) and to ODOTBridgeEngineeringSection@odot.state.or.us after placing files on FTP site (include link to applicable FTP subfolder in email).
· Mylar plan sheets: (size according to the Bridge Design and Drafting Manual) stamped and signed as-constructed markups.  Submit 1 set to ODOT Bridge Section (4040 Fairview Industrial Drive SE MS#4; Salem, OR 97302-1142). [ODOT Projects only, delete this bullet if not applicable to the Project.] PDF plan sheets: (11 inch x 17 inch size) stamped and signed as-constructed markups. Send email notification to APM (and LAPM if applicable) and submit signed, final copy containing final construction notes in electronic PDF format to: ODOTBridgeEngineeringSection@odot.state.or.us [LPA Projects only, delete this bullet if not applicable to the Project.]
2. Roadway Plans 
[Delete As-Constructed Roadway Plan language if not applicable to the Project. If applicable, the following must be included without any additions, deletions or revisions except as noted below.]
Consultant shall submit stamped and signed as-constructed plans within 30 calendar days of issuance of Third Notification as follows:

· Electronic PDF file that includes all roadway plan sheets showing red-line as-constructed markups 

· Use file naming convention as shown in Contract Plans Development Guide, Vol 1.
· In the “AsConstructedPlans” folder on the ODOT FTP directory ftp://ftp.odot.state.or.us/AsConstructedPlans/  create a subfolder under the “Roadway” folder using the ODOT key number for the subfolder name.  Place the PDF file in the key number folder. 
· Send email notification to APM (and LAPM if applicable) and to mapsandplans@odot.state.or.us after placing files on FTP site (include link to applicable FTP subfolder in email).
3.  Traffic Plans (Traffic Signal, Traffic Sign, or Illumination)
[Delete As-Constructed Traffic Plan language if not applicable to the Project. If applicable, the following must be included without any additions, deletions or revisions except as noted below.]
Consultant shall submit stamped and signed as-constructed Traffic Plans (i.e. traffic signal, traffic sign, or illumination plans) within 30 calendar days of issuance of Third Notification as follows: 

· Electronic files package: MicroStation file and PDF file output that shows all red-line as-constructed markups of plan sheets (also submit MicroStation file if Project is on or connected to an ODOT facility)

· Use file naming convention as shown in the applicable manuals referenced above.

· In the “AsConstructedPlans” folder on the ODOT FTP directory (available at the following link): ftp://ftp.odot.state.or.us/AsConstructedPlans/ , create a subfolder under the “Traffic” folder and use the ODOT key number for the subfolder name. Place the MicroStation file (if applicable) and PDF file(s) in the in the key number folder.
· Send email notification to APM, LAPM (if applicable) and to TEOS.info@odot.state.or.us after placing files on FTP site (include link to applicable FTP subfolder in email).
· Mylar plan sheets:  (11 inch x 17 inch size) Submit 1 set to ODOT Traffic Section (4040 Fairview Industrial Drive SE, Salem OR 97302). This is only required if on or connected to an ODOT facility showing hand drafted as-constructed markups.  
Task CE-5.3
Structure Load Rating 

[Delete task 5.3 language and mark “RESERVED” if the Project does not include a structure. If applicable, the following must be included without any additions, deletions or revisions.]
ODOT Bridge Section has implemented the Load and Resistance Factor Rating (“LRFR”) method, based on the 2011 AASHTO Manual for Bridge Evaluation (“MBE”) with interim revisions.  All bridges in Oregon (regardless of the owner) will be rated following the ODOT LRFR Load Rating Procedures. ODOT owned bridges will use the Oregon Specific Live Load Factors and all other bridges will use the re-calibrated National Live Load Factors.
Consultant shall perform load ratings in conformance with the LRFR procedures and software specified in the ODOT LRFR Manual (current edition at time load rating work is performed), including all reference standards incorporated into the manual in section 1.3.1.

The ODOT LRFR Manual and all resources and templates that must be used for LRFR load rating procedures, as described in the ODOT LRFR Manual, are available on line at the following link: ftp://ftp.odot.state.or.us/Bridge/LoadRating/LRFR.
For structure types that are not covered in the ODOT LRFR Manual - as stated in Section 13.2 of the ODOT LRFR Manual; it is expected that the methodology and workflow be as consistent as possible with the other structure types already covered in the manual. All load ratings in LRFR follow the same Load and Resistance Factor methodology.

Consultant shall base load rating on the final construction contract plans and modified to reflect as-constructed conditions. Consultant shall develop load rating reports for the bridge completed for the Project based on the ODOT load rating format. 

Deliverables and Schedule: 
Submit within 90 calendar days after Second Notification -
· For ODOT Projects only: 
· Provide a PE Stamped load rating calculation book with CD containing all electronic files to Agency. 
· Submit 1 set to ODOT Bridge Section (4040 Fairview Industrial Drive SE MS#4; Salem, OR 97302-1142).  
· The submittal must conform to the requirements detailed in the “Deliverables” section of the ODOT LRFR Manual.  
· For local agency owned bridges: 

· Provide a PE Stamped load rating calculation book with a CD containing all electronic files to Agency. 

· Provide a second copy of the bound and PE stamped load rating calculation book and CD to Agency, which will then be delivered to the LPA.
· Submit both sets to ODOT Bridge Section (4040 Fairview Industrial Drive SE MS#4; Salem, OR 97302-1142). 

Task CE-5.4
Submittal of Final Project Documentation
[The following must be included without any additions, deletions or revisions.]

Consultant shall: 

· Organize and submit the final Project quality, quantity and labor compliance documentation as detailed in the ODOT Construction Manual, Chapter 37 – Submittal of Final Project Documentation. 
· Review documentation with Agency’s assigned RAS and OCR Field Coordinator prior to submitting to Agency.
· Upon issuance of Second Notification, perform a final review with the RAS of all Project quality and quantity documentation and mutually agree that all contractual requirements have been met and recommend Acceptance.  
· Perform a final review and submit the final labor compliance documentation to the APM for Acceptance.  
· Submit all quality, quantity and labor compliance documentation to the RAS who will forward to the ODOT Construction Section, Contract Administration Unit for review, Final Acceptance and archiving of the Construction Contract documentation.

· Complete any quality, quantity and labor compliance documentation associated with plant establishment work completed after the final Project documentation has been submitted to the RAS for review and documentation Acceptance (within 14 calendar days after the plant establishment work has been completed).

· Prepare and submit all certified payroll reports, including the signed Statement of Certification/Compliance page, Employee Interview Reports (form 734-3478), and Project Manager’s Certification of Labor Compliance (form  734-1734) for the plant establishment work to the APM for review and Acceptance (within 14 calendar days after the plant establishment work has been completed).
Deliverables and Schedule: 
· All final Project quality, quantity and labor compliance documentation, excluding documentation related to plant establishment work. The original documents must be submitted to Agency’s RAS within 60 calendar days after Second Notification.
· All Project quality, quantity and labor compliance documentation related to plant establishment work. The original documents must be submitted to Agency’s RAS within 14 calendar days after plant establishment work. 
Task CE 5.5
ODOT Stormwater Operation and Maintenance (“O&M”) As-Constructed Package 
[This task is required when a stormwater facility is constructed on ODOT ROW and the Consultant is the POR.  Delete task 5.5 language and mark as “RESERVED” if not applicable to the Project or the Consultant is not the POR. For any LPA stormwater facilities on the LPA’s ROW, the ODOT stormwater as-constructed package submittal to ODOT is not required.  If applicable, the following must be included without any additions, deletions or revisions, except blue highlighted fields] 

Consultant shall prepare a Stormwater O&M as-constructed package that includes each stormwater facility assigned a drainage facility identification number.  

Consultant shall:

· Provide photos for each stormwater facility assigned a drainage facility identification number.

· Follow naming conventions for each “pdf” file using the facility’s drainage facility identification number (for example of “pdf” file name for facility with ID number D00325:  D00325_as_built_package.pdf).  

· Prepare a draft and final as-constructed package for submittal to the Agency.  

· Prepare and submit a draft and final Project report – submittal form and copy the APM.

Each as-constructed package shall contain, in electronic PDF format:

· Photos for each stormwater facility according to the photo convention outlined in Chapter 4, Section 4.6.6 of ODOT’s Hydraulics Manual (latest edition) and  ODOT Technical Bulletin GE 16-02(B).  

· Construction plan cover sheet followed by the applicable Geo/Hydro/Enviro Stormwater (GJ) sheets including detail sheets and each stormwater facility that show redline as-constructed markups. 

Deliverables and Schedule:

The deliverables for Stormwater Operation and Maintenance As-Constructed Packages include:

· Draft submittal of ____ as-constructed package(s) for each stormwater facility assigned a drainage facility identification number in Adobe “pdf” format within 30 calendar days following the issuance of Second Notification to the APM and ODOT’s Geo-Environmental’ s Hydraulics Engineering Program Leader.  

· Final submittal of ____ as-constructed package(s) for each stormwater facility assigned a drainage facility identification number in Adobe “pdf” format within 60 Calendar Days following the issuance of Second Notification to the APM and ODOT’s Geo-Environmental’ s Hydraulics Engineering Program Leader.  

E.2 PROJECT SCHEDULE
[The following must be included without any additions, deletions or revisions except blue highlighted fields or as noted below.]
Schedule Assumptions 

The Project is scheduled for a _____ bid opening for the CC.  It is anticipated that the CC will receive NTP no later than _____. Agency shall issue the CC Notice of Award and NTP in accordance with the Specifications in Section 00130. 

· All construction work, with the exception of plant establishment work is assumed to be completed by _____.  
· The plant establishment period is assumed to be a 1–year period.

· All work for this CA/CEI SOW is to be completed within 30 calendar days of Consultant issuing Third Notification to the CC. 

· Construction Contract Completion Date as specified in the Specifications in 00180.50 of the construction contract is _____.  
· Third notification to the CC is assumed to be issued on or before __________.  
[Make sure expiration date of the WOC/Contract is at least 12 months later than the assumed date of third notification.] 
[The CA/CEI Deliverables Summary Checklist includes a list of deliverables and schedule applicable to this CA/CEI SOW. This checklist is a contract administration tool only and is not incorporated in the WOC/Contract.]
F.
CONTINGENCY TASKS 

 [Contingency Task Instructions: The CA/CEI SOW may have tasks and deliverables that can reasonably be anticipated but may or may not be needed, depending on conditions that arise or change during a project period.  This condition dependent work is considered to be contingency work and must be planned for in the CA/CEI SOW and budget.  Any contingency tasks or deliverables in the CA/CEI SOW must be within the scope of Services of the Request for Proposal (RFP).  In the CA/CEI SOW, clearly label each contingency item as “Contingency” and include a defined task, deliverable(s) and a schedule (normally listed as a number of calendar days from NTP for the contingency task). Also enter a summary of the contingency tasks in Table below.] 

[If no Contingency Tasks, delete text and table below and mark Section F as “Reserved”.] 
The table below is a summary of contingency tasks that Agency, at its discretion, may authorize Consultant to produce. Details of the contingency tasks and associated deliverables are stated in the task section of this CA/CEI SOW. Consultant shall complete only the specific contingency task(s) identified and authorized via written (email acceptable) NTP issued by Agency's APM. If requested by Agency, Consultant shall submit a detailed cost estimate (within the NTE amount(s) in the Contingency Task Summary Table) for the agreed-to contingency Services within the scope of the contingency task.

If Agency chooses to authorize some or all of these tasks, Consultant shall complete the authorized tasks and deliverables per the schedule identified for each task. The NTP will include the contingency task name and number, due date for completion, and agreed-to NTE for the authorized contingency task.

Each contingency task is only billable (up to the NTE amount identified for the task) if specifically authorized per NTP. In the table below, the “NTE for Each” amount for a contingency task includes all labor, overhead, profit, and expenses for the task. The funds budgeted for contingency tasks may not be applied to non-contingency tasks without a fully executed amendment. The total amount for all contingency tasks authorized shall not exceed the maximum identified in the table below. Each authorized contingency task must be billed as a separate line item on Consultant’s invoice.

Contingency Task Summary Table [Revise to reflect contingency tasks identified in the CA/CEI SOW.]
	Contingency Task Description
	(UNIT)

NTE 
	Max Quan.
	Method of Comp.
	Contingency NTE Amount

	Task CE-1.3
Structure Cost Data
	$
	1
	__
	$

	Task CE-2.2 Cooperative Arrangement (“Partnering”)
	$
	1
	__
	$

	Task CE-2.9  Design Modifications
	
	
	
	

	Task CE-2.10  Claims Support
	$
	1
	__
	$

	Task CE-2.11
Public and Other State Agencies Records Request 

	$
	1
	__
	$

	Task CE-4.2  Construction Survey and Staking
	$
	1
	__
	$

	Task CE-4.3  Relocate, Recover and Reference Monuments  
	$
	1
	__
	$

	Task CE-4.4  Right of Way Monumentation  
	$
	1
	__
	$

	Task CE-4.5 Monumentation Survey Filing Map
	$
	1
	__
	$

	Task CE-5.5 Storm Water Operations and Maintenance (O&M” Manuals
	$
	1
	__
	$

	
	
	
	
	

	Total NTE For All Contingency Tasks:
	$__________
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