

Use this form to review and document scope of work modifications proposed by the grantee. The results of this review will determine whether the OWEB Project Manager can authorize the scope of work modification. If OWEB Project Manager has questions regarding the modification parameters, they need to consult with their OWEB Program Manager.

Grant number:	Date:
Original project description:	
Proposed scope of work change:	
Background on proposed change:	

Review and consider the following when approving modifications to the grant scope of work: Review project summary/background information to better understand original scope of work. Consider how modification fits original grant objective(s) and desired ecological outcome(s). Review evaluation to determine if modification aligns or conflicts with TRT concerns or conditions Does the modification involve a monitoring or EM component? If so, contact the OWEB EM Coordinator Yes No 1. Answer the following questions. If either 1a or 1b is answered "No", then either consult with your OWEB Program Manager or notify the grantee that the modification is denied. 1a. Location. Is the requested modification within the same watershed as initially reviewed by the TRT? No Yes 1b. Technical. Is the requested modification similar in scope and/or anticipated to achieve similar ecological benefit to what was initially reviewed by the TRT? Yes No 2. Answer questions 2a & 2b. The OWEB Project Manager can approve the modified scope of work subject to receipt of any additional new or modified documentation, i.e. permits or landowner agréements. 2a. Permitting. Can the requested modification be implemented without any new permits or modifications to the existing permits? If No, please explain which permit is required and if it is new or modified. Yes No 2b. Landowner Agreements. Can the modification be implemented under existing landowner agreement(s) without revision or addendum? If no, please explain: Yes No 3. Answer the following guestions to determine OWEB project manager actions needed to approve a modified scope of work: 3a. Budget & potential impact to funded actions: Will the change in work scope negatively impact the fiscal Yes Nο considerations of other funded project component? Yes No Is a revised budget required? Yes No Is a budget amendment necessary? No Is a fund source change required? Yes

	Is a time extension required?	Yes	NO
	Does the Project Abstract need to be revised?	Yes	No
	Do the Project Metrics need to be updated?	Yes	No
	If yes to any of the above, consult OWEB Federal Re	porting staff before	e proceed
3c. C	Other considerations, associated risks, or any outside pe	erceptions if approv	/ed.
	is required from grantee to document and complete mo Revised Scope of Work	odification approva	l:
	Modification justification & explanation of how original will be met.	ecological outcome	S
	Project map showing original components vs. modified/a components or actions.	additional	
	Pre-project photos and revised PP map covering any new actions.	v components or	
	If required, addendum to the landowner agreement(s).		
	Excel table of scope changes (optional)		
OWF	B Project Manager Comments:		
0112			
Recon	nmendation for Approval: Board's Project Manager		
recom	nmends approval of the requested scope of work modification	n.	
OWE	B Project Manager signature	Date	

3b. Project Management: