
Freeze Design

Jan/Feb Mar/Apr May/Jun Jul/AugSep/Oct Nov/Dec

2005 2006

Project Element/Action

SFEIS

Hydrology 
Study
ESA BA/BO

Field Surveys/Analysis Documentation

Design 

Complete Data Analysis USFWS Review/Approve BA

Publish

Public Involvement Public Open House –
Date TBD

Jurisdictional Transfer

404/401 Permit Process

LRAPA Permit Process

IAMP/AMP Process

BLM Resource 
Management Plan 
(RMP) Amendment

BLM Letter of 
Consent (LOC)

5/17/06

WEP Milestones

Federal Review
60 day min.

1-4 Years

Prepare Analysis/Documentation

Sep/Oct

Post-ROD/Pre-Construction Activities

Nov/Dec

Coordination

See reverse for definition of 
acronyms.

Notes:

Design Mitigation PE/Final design & ROW

Discussions are underway with participating agencies 
to determine sequencing and timing of milestones.

= Reviewable Action

11/15
USFWS Issue BO

Respond to comments 
30 day min.

= Action Requiring Other Agency Approval

R
R

Submittal of ROD to FHWA

Lane Co/L-COG Permit

SFEIS Appeal BLM RMP ROD

BLM LOC ROD

BLM LOC

ODOT Submits LOC 
Request

Final Design & 
ROW: 2 years min.
Construction: 3 years

R Milestone schedule is based on minimum time 
requirements – additional time may be required.

=  Milestone

=

12/15

IAMP - OTC Adoption

404 Permit Application

Execute IGA

AMP Adoption


