SP00180 (Special Provisions for the 2024 Book) (Bidding on or after: 0512-01-243
Last updated: 015-253-243)

SECTION 00180 - PROSECUTION AND PROGRESS

(Follow all instructions and make all edits with “Track Changes” turned on. If there are
no instructions [orange text] above a subsection, paragraph, sentence, or bullet, then
include it in the Project. Delete all orange text before preparing the final document. All
other modifications to this Section will require State Specifications Engineer approval
and the State Specifications Engineer will obtain approval from the Department of
Justice.)

Comply with Section 00180 of the Standard Specifications modified as follows:
(Use the following lead in sentence and subsection .40(c) when limitations are
included in the Special Provision. Delete the limitations that do not apply.)

Add the following subsection:

00180.40(c) Specific Limitations - Limitations of operations specified in these Special
Provisions include, but are not limited to, the following:

Limitations Subsection
Cooperation with Utilities ..., 00150.50
Cooperation with Other Contractors ................cc........ 00150.55
RaAIWAYS ...vvviiiiiiiiii 00170.01(e)
Contract TiMe .....uuuue e 00180.50(h)
Right-of-Way and Access Delays ..........ccccccceeeniinns 00180.65
Closed Lanes ........ccccceeeiiiiiiiiiiiiieee e 00220.40(e)(1)
Special Events .......cccooooiiiiiiiiiiiiiiccciceeecee, 00220.40(e)(2)(b)
Limited Duration Road Closure ..............cvvvvvvvvvnnnnn. 00220.40(f)
Road Closure Using Rolling Slowdown Method ..... 00220.40(g)
Regulated Work Areas ..........ccccvvvvvveviviniinnnnnnnnnnn, 00290.34(a)
NOISE CONrOl ... 00290.32
Maintenance Under Traffic ........ccccovvviviiiiiiiiiiiiiiiiinns 00620.43
Opening Sections to Traffic..........cccccoiiiiiii e, 00744.51
Opening Sections to Traffic ........ccooeeveiiiiiiiiinen, 00745.51

(Use the following paragraphs when the Project is within irrigation districts. Obtain
information from the Region Utilities Specialist.)

[ Begin irrigation paragraphs ]

When submitting the supplemental "look ahead" Project Work schedule, the Contractor shall
show all Work that impacts the __(insert irrigation district name) _ canals and channels.




Irrigators have legal rights to use irrigation water from the canals and channels of the __(insert
irrigation district name) _ in __ (insert contact office location of the irrigation district for the project)

During the irrigation season of __(insert date: example April 1) through __(insert date: example
October 31) , the Contractor shall not restrict the flow of water or contaminate the water of
the  (insert irrigation district name)

During the non-irrigation season of __(insert date: example November 1)  through __(insert date:
example May 31) _, the Contractor shall allow a __ (insert number of days)  Dday stock water run
approximately every 30 Days. The Contractor shall contact the __ (insert irrigation district name)
for the stock water run times.

[ End irrigation paragraphs ]

The Contractor shall be aware of and subject to schedule limitations in the Standard
Specifications that are not listed in this subsection.

00180.41 Project Work Schedules -
(Use the following paragraphs and bullets on Projects that have curb ramps.)

After the paragraph that begins "The Contractor shall submit a Project Work schedule
meeting the requirements..." add the following paragraphs:

Submit an overall sequencing and phasing plan showing the timeline for construction of all
curb ramps. Submit a list of individual curb ramps or groups of curb ramps not to exceed 32
curb ramps to include in the schedule for approval by the Engineer.

The Contractor shall include the following curb ramp tasks in the Project Work schedule:

+ Contractor initial site visit(s) for ramp existing conditions;

« Submittal of Working Drawings for each ramp, submitted to the Agency according to
00759.03(c);

« Submittal of Curb Ramp Plan(s); and
* Preplacement Conference(s).

(Use the following paragraph and bullets on Projects that have curb ramps.)

In the paragraph that begins "The Contractor shall submit a supplemental “look ahead”
Project Work schedule each week to the Engineer.” add the following bullets to the end of
the bullet list:

+ Identify date of curb ramp site visit to include Contractor and Agency, to review Working
Drawings;

* |dentify curb ramp resubmittal of Working Drawings, as required according to 00759.03;
* |dentify the anticipated date of curb ramp closure;

+ Identify the field markings for excavation limits for curb ramps;

* |dentify when the curb ramp formwork begins;



+ Identify when the curb ramp Concrete placement begins; and
* |dentify the anticipated opening curb ramp date.

(Insert the type of schedule ("A", "B", or "C") in the blank. Use the following
guidelines for selecting type of schedule:
» Type “A” - Single season, simple, small, or short projects
« Type “B” - Projects with several major construction items or moderately
complex traffic staging
» Type “C” - Critical Path Method projects, largest/ most complex projects with
complex staging. Required for any alternative contracting methods.

Obtain the schedule type from the project Scheduler and the Project Manager.
Consult with the ODOT Sr. Cost Engineer or the ODOT Construction Claims
Engineer, as needed.)

After the paragraph that begins "One of the following Type..." add the following paragraph:

In addition to the "look ahead" Project Work schedule, a Type schedule as detailed in
the Standard Specifications is required on this Contract.

(Use the following subsection .42 when requested by the Utility Coordinator or the
Region Environmental Coordinator.)

00180.42 Preconstruction Conference - Add the following to the end of this subsection:

(Use one of the following options when requested by the Utility Coordinator. Delete
the option that does not apply.)

[ Option 1 - Use the following paragraph when requested by the Utility Coordinator. |
[ Begin Option 1]

The Contractor shall conduct a group Utilities scheduling meeting with representatives from
the Utility companies involved with this Project and the Engineer before the preconstruction
conference. The Contractor shall incorporate the Ultilities time needs into the Contractor's
schedule submitted at the preconstruction conference.

[ End Option 1]

[ Option 2 - Use the following paragraphs and bullet lists when requested by the
Utility Coordinator for large projects with complex utility issues. Be sure to also
include subsection 00150.50(c). Delete the language in orange parentheses that
does not apply and delete all orange parentheses.]

[ Begin Option 2 ]

Before beginning On-Site Work and before the preconstruction conference, the Contractor
shall conduct a Utility scheduling meeting with representatives from the Utilities involved with
this Project and with the Engineer. The Contractor shall incorporate the time needs of the
Utilities into the Contractor's schedule submitted at the preconstruction conference.



The Contractor shall submit a written Utility Coordination Report to the Engineer not later
than seven Calendar Days after the Utility scheduling meeting. The Utility Coordination
Report shall:

» |dentify each specific Utility;

 |dentify Utility contact names and numbers;

+ Identify dates for Utility scheduling for the entire Project;

» Contain documents showing that the Contractor has accomplished Utility locates; and

» Contain documents showing that Utility locates, along with applicable construction
activities, have been reviewed and discussed on-site with Utility representatives.

The Contractor shall hold monthly Utility coordination meetings with Utilities and the Engineer
to coordinate Project activities with Utilities and on-going Ultility relocation work. The
Contractor shall hold monthly Utility coordination meetings in the office or in the field, as
appropriate. The Utility coordination meetings shall include, but not be limited to:

» Detailed discussions of existing and abandoned Utilities,

+ Detailed discussions of de-energizing and re-energizing service lines,

» Detailed discussions of critical locations for potholing of Utilities,

» Detailed discussions of Project activities, and

» Detailed discussions of on-going Ultility relocations in upcoming Project activity areas.

During the monthly Utility coordination meetings, the Utilities will provide Utility drawings and
discuss the scope, extent, locations, and significance of all Utility facilities before the
Contractor begins work in a new activity area. The Contractor shall incorporate this
information into the Project schedules and furnish the Utilities copies of the updated Project
schedules.

The Contractor shall plan and schedule all Utility adjustment operations well in advance of
On-Site Work. When the Contractor becomes aware of Utility conflicts not previously
identified, the Contractor shall notify the applicable Utilities in writing the same Calendar Day.
The Contractor shall allow Utilities at least (___ week(s))( ____ Calendar Day(s)) to relocate
(adjust) the Utility conflicts not previously identified.

[ End Option 2 ]

(Use the following paragraph and bullet list when sensitive cultural sites require
protection during construction.)

At the preconstruction conference, or at a mutually agreed upon time at least 10 Calendar
Days prior to beginning ground disturbing activities, the Contractor shall meet with the
Engineer to discuss sensitive cultural sites on the Project. In attendance at this conference
shall be:

+ The Contractor’s supervisory personnel.

* Any Subcontractors (including contract archaeological monitors) and supervisory
personnel who will be involved in ground disturbing activities.



» Agency archaeology representative or region environmental coordinator.
*  When applicable, tribal representative(s) or monitor(s).

Add the following subsection:

(Use one of the following .50(h) lead-in sentence options, according to the number
of completion times to be used.

This subsection requires State Specification Engineer approval on ALL Projects.

Note: If either durable pavement markings (00865) or high performance pavement
markings (00866) are required, and the completion date is after September 15,
check with the Scheduler and request multiple completion times.
Note: If permanent seeding (01030) or planting (01040) is required, and the
completion date is outside the planting seasons (see 01030.43(b) or 01040.41 and
.42), check with the Scheduler and request multiple completion times.)
[ Begin lead-in sentence options ]
[ Option 1 - Use to specify one completion time. ]
00180.50(h) Contract Time - There is one Contract Time on this Project as follows:
[ Option 2 - Use to specify two completion times. ]
00180.50(h) Contract Time - There are two Contract Times on this Project as follows:
[ Option 3 - Use to specify three completion times. ]
00180.50(h) Contract Time - There are three Contract Times on this Project as follows:
[ End lead-in sentence Options |
(Use one or more of the following paragraphs as needed to specify one or more
INTERIM completion dates. Fill in the blanks. Copy one of the paragraphs if needed
for Projects with two interim completion times. Delete paragraphs that do not
apply. Replace “X” with a sequential number, starting with “1” for the first
paragraph used.)

[ Begin interim completion date options. ]

(X) The Contractor shall complete all Work to be done under the Contract, except for
, hot later than

(X) The Contractor shall complete all Work to be done under the Contract required to
not later than




(X) The Contractor shall complete all Work to be done under the Contract, except for
, before the elapse of __ Calendar Days, or not later than
, Whichever occurs first.

(X) The Contractor shall complete all Work to be done under the Contract required to
before the elapse of _ Calendar Days, or not Ilater than
, Whichever occurs first.

[ Example: “The Contractor shall complete all Work to be done under the Contract
required to remove and replace Span 5 of Bridge No. 02025, including reinstalled
end panel, final ACP wearing course, and permanent bridge rails; and reopen the
Santiam Highway (US20) to two traffic lanes, before the elapse of 110 Calendar
Days, or not later than July 31, 2016, whichever occurs first.”’]

[ End interim completion date options. ]|

(Use ONE of the following paragraphs to specify a single completion time, or as
the FINAL paragraph for Projects with multiple completion times. Fill in the blanks.
Delete paragraphs that do not apply. Remove parentheses. Replace “X” with a
sequential number when there are multiple completion times, or delete “(X)”
entirely when there is only one completion time.)

[ Begin final completion date options. ]
(X) The Contractor shall complete all Work to be done under the Contract, except for

(seeding establishment) (and) (plant establishment), before the elapse of  Calendar
Days, or not later than , whichever occurs first.

(X) The Contractor shall complete all Work to be done under the Contract before the
elapse of __ Calendar Days, or not later than , Whichever occurs
first.

(X) The Contractor shall complete all Work to be done under the Contract, except for
(seeding establishment) (and) (plant establishment), not later than

(X) The Contractor shall complete all Work to be done under the Contract not later than

[ End final completion date options. ]|

(Use the following subsection .65 when right-of-way access delays are necessary.
Fill in the blanks with the appropriate information.)

00180.65 Right-of-Way and Access Delays - Add the following paragraph and bullet to the
end of this subsection:

It is anticipated that the ending date of an anticipated delay for the following properties will
be as shown:

« File (R/W file number) (Stations right and left) not later than (Date) .




(Use the following subsection .85(b)(1) when the Project has been identified as
100% preservation.)

00180.85(b)(1) Single Contract Time - Replace this subsection, except for the subsection
number and title, with the following:

The Liquidated Damages per Calendar Day* are 15.0 percent of C divided by T as defined
in this Section.

C = The Contractor’s Bid amount for the Contract.

T =The total Calendar Days between the latest completion date or time listed
under 00180.50(h) in the Solicitation Documents and the Bid Opening that will result in the
greatest value for T.

* Calendar Day amounts are applicable when the Contract time is expressed on the
Calendar Day or fixed date basis.

(Use the following subsection .85(b)(2) when the Project has multiple Contract
Times in 00180.50(h).)

00180.85(b)(2) Multiple Contract Times - Add the following paragraph and bullet list to the
end of this subsection:

The Agency determined percentages of the value of Work required to be complete by the
Contract Times listed under 00180.50(h) are as follows:

[ Include one of the following bullets for each Contract Completion Time in
00180.50(h). Fill in the blank with the percentage of all Work to be done, calculated
based on the preliminary Engineer's Estimate and for each listed Contract Time.
Show percentages to the nearest 1% and ensure that the last percentage listed is
100 percent.)

* For Contract Time 00180.50(h)(1) the Agency determined percentage of Work is
percent.

* For Contract Time 00180.50(h)(2) the Agency determined percentage of Work is
100 percent.

(Use the table below to fill in the dollar amount in the blank in .85(c), (d), or (e).

Facility Type AADT Volumes | LD per lane, per 15
or 20 minute period

Freeway > 50,000 $ 2000

Freeway < 50,000 $ 1000

Other Highways > 30,000 $ 1500

Other Highways < 30,000 $ 500

(Use the following lead-in paragraph and subsection .85(c) on Projects that have
lane restrictions and where there is a need to have Liquidated Damages to
encourage the Contractor to finish the work within the time limits. Standard lane
restrictions are listed in the Standard Specs subsection 00220.40(e)(1). Any Project



Specific restrictions for all appropriate closures must be inserted in the Special
Provisions subsection 00220.40(e)(1) Lane Restrictions.

Delete the orange parentheses and use the references to 00220.40(f) only when
00220.40(f) is included in the Project. Otherwise, delete the references and orange
parentheses.

DO NOT USE .85(c) for full road closures that are more than 24 hours. Liquidated
damages for full road closures require an interim completion time in 00180.50(h).)

Add the following subsection:

00180.85(c) Lane Closures - Lane closures beyond the limits specified will inconvenience
the traveling public and will be a cost to the Agency.

It is impractical to determine the actual damages the Agency will sustain in the event Traffic
Lanes are closed beyond the limits listed in 00220.40(e) (or 00220.40(f)). Therefore, the
Contractor shall pay to the Agency, not as a penalty, but as liquidated damages, $ __ per
15 minutes, or for a portion of 15 minutes, per lane, for any lane closure beyond the limits
listed in 00220.40(e) (or 00220.40(f)).

The Engineer will determine when it is safe to reopen lanes to traffic. Assessment of
liquidated damages will stop when all lanes have been safely reopened. Any liquidated
damages assessed under these provisions will be in addition to those listed in 00180.85(b).

(Use the following lead-in paragraph and subsection .85(d) on Projects that have
limited access roadways, allow the Rolling Slowdown Method of traffic control
listed in 00220.40(g), and where there is a need to have Liquidated Damages to
encourage the Contractor to finish the work on time. Normal limits (weekend
closure limitations) are listed in the Standard Specs subsection 00220.40(e)

If subsection .85(c) Lane Closures is not used, delete ", but not in addition to
00180.85(c) above for closure of the same lanes”. Delete all orange parentheses.)

Add the following subsection:

00180.85(d) Rolling Slowdown Closures - Rolling slowdown closures beyond the limits
specified will inconvenience the traveling public and will be a cost to the Agency.

It is impractical to determine the actual damages the Agency will sustain in the event Traffic
Lanes are closed by the Rolling Slowdown Method. Therefore, the Contractor shall pay to
the Agency, not as a penalty, but as liquidated damages, $  per 20 minutes, or for a
portion of 20 minutes, per lane, for any lane closure beyond the 20-minute limit listed
in 00220.40(g).

The Engineer will determine when it is safe to reopen lanes to traffic. Assessment of
liquidated damages will stop when all lanes have been safely reopened. Any liquidated
damages assessed under these provisions will be in addition to those listed in 00180.85(b)(,
but not in addition to 00180.85(c) for closures of the same lanes).



(Use the following lead-in paragraph and subsection .85(e) on Projects that will be
stopping or holding traffic and where there is a need to have Liquidated Damages
to encourage the Contractor not to delay traffic in long queues. Use when
requested by the traffic designer or Project Manager.)

Add the following subsection:

00180.85(e) Traffic Delays Beyond 20 Minutes - Stopping or holding vehicles beyond the
limits specified will inconvenience the traveling public and will be a cost to the Agency.

It is impractical to determine the actual damages the Agency will sustain in the event traffic
is stopped or held longer than the 20-minute limit listed in 00220.02. Therefore, the Contractor
shall pay to the Agency, not as a penalty, but as liquidated damages, $  per 20 minutes,
or for a portion of 20 minutes, for stopping or holding traffic longer than 20 minutes.

Assessment of liquidated damages will stop when the Engineer determines that traffic is no
longer stopped or held beyond the 20-minute limit. Any liquidated damages assessed under
these provisions will be in addition to those listed in 00180.85(b).
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