
Environmental & 
Hydraulic 

Engineering 
Section    

EHES reviews 
potential 

project lists                            

EHES reviews 
potential 

project lists                            

Field 
Scoping 
Process                             

Culvert 
Maintenance 

Engineer & Fish 
Passage Lead 

review & 
approves 
proposed 

project list                            

EHES Reviews 
Design 

Acceptance 
Packages 

suggests design 
adjustments

EHES Reviews 
Final Design 
Packages for 
submital to 
ODFW for 

concurance 
(Submit to NOAA 

if ESA listed 
Species are 

present)

DUE MARCH 1 DUE OCT 1ST DUE FEB 28TH

Region

Regions 
evaluate and 
desk scope 
potential 

project lists  
(Initiation Forms 

due)                            

Field 
Scoping 
Process                             

Regions 
compile 

scoping data, 
confirm desk 

scope 
estimates & 

Identify design 
Resources

Regions 
Submit 

proposed 
projects for 

review  
(submit F2 

Forms)             

With approved 
project lists 

Regions initiate 
CRPA Design 

Phase                

Regions 
complete 

Design 
Acceptance 

Packages and 
distribute for 

review

Regions 
complete Final 

Design 
packages and 
distribute for 
acceptance         

ODOT submits 
stamped plans, 
estimates, and 

specifications for 
bidding             

(Follow project 
schedule, may 

be different 
based on 

funding source)    

Bid Review & 
Acceptance         

Construction 
Support

DUE JAN DUE OCT 1ST DUE JAN 31ST

ODFW

ODFW 
evaluates 

projects for:           
Passage Priority      

Category 1 
Habitat & 
Current or 

Historic NMF

ODFW Confirms 
that potential 

Project List 
meets 

sideboards of 
agreement                    

Field 
Scoping 
Process                             

ODFW to provide 
ODOT with site 
information for 
each potential 
repair project: 
NMF Species 

presence, 
Migratory 

Timeframes, FP 
impediments, FP 

improvement 
suggestions                    

ODFW Reviews  
Design Packages 
suggests design 
adjustments or 

concurs for 
Contracting and Bid 

Packages           

DUE MAY 31ST DUE OCT 1ST DUE MARCH 31ST

Culvert Repair 
Programmatic 

Agreement

YEAR PRIOR TO CONSTRUCTION YEAR OF CONSTRUCTION
INITIATION / PROJECT SELECTION  FIELD SCOPING DESIGN PHASE  BID PROCESS

Assemble 
potential Culvert 

Repair Project 
List; attach 
Location, 

Infrastructure 
info, Concept of 

Repair                

Conduct Field 
Scoping;  

Include CME, 
ODOT Fish 

Biologist, & 
ODFW           

(F2 Forms to be 
initialed by 
ODFW and 
ODOT EHES 

representative 
during field 

scoping)            
(If ESA listed 
species are 

present, include 
NOAA in 

scoping and 
design process)

DFMS

Fish Passage 
Priority


	v 1.2 (2)

