
GIS Project Status Report

A = Active       

Q = Queued (waiting for resource allocation)

C = Completed      

H = On Hold

June 16, 2015

*Red = project completion or resource slippage by 25% or more

*Yellow = project completion or resource slippage by 15% or more

*Green = project on schedule

*Project Status

I  = Inactive (periodic or cyclic events)

D = Deferred (removed from GIS workload)

P = Proposed (New)
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OBDP Migration - Integration of OBDP Migration - Integration of OBDP Migration - Integration of OBDP Migration - Integration of 
OTIA III GIS data and systems to OTIA III GIS data and systems to OTIA III GIS data and systems to OTIA III GIS data and systems to 
ODOT GIS System - Phase 1ODOT GIS System - Phase 1ODOT GIS System - Phase 1ODOT GIS System - Phase 1

GIS63GIS63GIS63GIS63 H

- Passes existing HDR 
code/applications/documentation/da
ta to ODOT.
-Secures these deliverables in 
SCM repository.
-Sign off by Management

10 5/21/2015: All GIS data deliverables and software (licenses) have been 
returned to ODOT.  Managers and migration team have 'signed-off' for 
receipt and acceptance.  OBDP has been disbanded.

5/29/2015: Close this project after Steering Committee review 06/16/15.

GGGG GGGG GGGG 15.5

AAAA 1/15/2011 1/1/2012 C
H

A
D

 
B

R
A
D

Y

Project Locator Tool (STIP)Project Locator Tool (STIP)Project Locator Tool (STIP)Project Locator Tool (STIP) GIS71GIS71GIS71GIS71 M

Develop web GIS tool for locating 
and data collection for ODOT 
Projects and STIP.  Based on 
Crash Locator Tool.

200 3/5/2015: I.S. resources available.  Project reactivated. Chad Brady 
talked w/ Steve Leep about concept of Mobility app.  No obvious show 
stoppers.  Will work w/ DW and developers to determine if data and code 
are feasible.

4/16/2015: No additional work on PLT.  Waiiting for coordination w/ STIP-
FP folks who maintain the db entry screen.

4/28/2015: No additional work has been done.  Waiting for STIP-FP.  Jeff 
Flowers to submit RFW.

6/9/2015: GIS Unit waiting for Jeff Flowers to create an RFW so that 
database issues and maintenance can be resolve.  GIS Unit on standby.  
Project may move to HOLD, at some point.

6/30/2015GGGGGGGG GGGG GGGG 469

AAAA 7/1/2013 6/30/2015 P
H

IL
 

S
M

IT
H

Portland Harbor Spatial Data Portland Harbor Spatial Data Portland Harbor Spatial Data Portland Harbor Spatial Data 
MaintenanceMaintenanceMaintenanceMaintenance

GIS88GIS88GIS88GIS88 H

-Support on-going updates to GIS 
dataset
-Support on-going analysis and 
report from GIS data as requested 
by ODOT PDX Harbor Team

350 4/13/2015: No recent activity.

4/27/2015: No recent activity.

5/12/2015: No recent activity.

6/1/2015: No recent activity.

GGGGGGGG GGGG GGGG 862
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Portland Harbor Source Control Portland Harbor Source Control Portland Harbor Source Control Portland Harbor Source Control 
ReportReportReportReport

GIS88-03GIS88-03GIS88-03GIS88-03 H

- Develop maps for GeoRegion 
(DEQ designations) to show 
relevant drainage features, 
culverts, water quality facilities.  
- Locations cover Hwy 30, I-5, I-405 
and part of US-26

80 3/4/2015: As requested from DEQ via Porrland ODOT staff, additional 
pipe tracing edits completed and maps provided to customer 02/27/15.  
Waiting on their review.

4/3/2015: End date extended by Ula. Very little GISU work anticipated, 
howeer, several small tasks expected over the extended time-span.

4/27/2015: No recent activity.

5/29/2015: No recent activity.

12/31/2014

2/28/2015

6/30/2015

GGGGGGGG GGGG GGGG 83

AAAA 12/8/2014 3/31/2015
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TripCheck Basemap Data for TripCheck Basemap Data for TripCheck Basemap Data for TripCheck Basemap Data for 
Transit OptionTransit OptionTransit OptionTransit Option

GIS91-01GIS91-01GIS91-01GIS91-01 H

 - Meetings
 - Provide data as agreed to
 - Co-develop MOU and support 
agreements

40 3/4/2015: Chad Crockett (GISU) caching new version.  Includes 
recommended changes and updated OrTrans Cartographic layer.

4/13/2015: Terrain cache completed.  However, not able to generate 
service from Aerial cache.  Chad C and Chad B researching.  Chad C 
talk w/ Matt Badzinski who noted, Aerial may not be required at this time.

4/27/2015: Aerial caching issue persists.  Continued efforts to create a 
'service' include mixed version production (folder(s) on 10.0 with 10.2.2 
data).

5/26/2015: Success: aerial was referencing share drive, not the Mosaic.  
Now, reliant on Terrain cache enhancements.  Chad C working on the 
terrain and will employ Chris Wright for review.

6/9/2015: Meeting scheduled between GISU and ITS, 06/11/15, to 
discuss need vs. effort, now and for future maintenance.

6/9/2015: To display the route shields and geographical references at 
distinct zooms and location variances would require extreme 
development and maintenance of annotation layers.  Unpredictable in 
maplex and autolabel.

5/30/2015

6/30/2015

8/8/2015

YYYYRRRR RRRR YYYY 10

AAAA 2/11/2014 6/30/2014 P
H

IL
 

S
M

IT
H

GeoMetronics Online Toolkit GeoMetronics Online Toolkit GeoMetronics Online Toolkit GeoMetronics Online Toolkit 
EnhancementsEnhancementsEnhancementsEnhancements

GIS97-02GIS97-02GIS97-02GIS97-02 M

Enhance existing product to include:
 - ORCS module
 - ORGN module

40 4/13/2015: WOC at and assigned to OPO staff.   This WOC retains 
contractor for 'on-call' maintenance and support past this biennium.  
Code remains to be filed with TFS.  Contractor (i-TEN) will do this.

5/27/2015: On this date, WOC still at OPO for APM document prep and 
review.

6/1/2015: WOC back from OPO.  Creating generic deliverables to keep 
'on-call support' open for varying tasks, as intended with this contract.

12/31/2014

6/30/2015

8/15/2015

GGGGGGGG GGGG GGGG 9
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RES/RAZ Region 2 Map Updates RES/RAZ Region 2 Map Updates RES/RAZ Region 2 Map Updates RES/RAZ Region 2 Map Updates 
and Workshop Supportand Workshop Supportand Workshop Supportand Workshop Support

GIS99GIS99GIS99GIS99 H

- Develop and print maps to 
prepare for workshops w/ 
maintenance 
- Complete revisions and reprint 
final maps based on maintenance 
input.
- Lead meetings
- Compile and deliver maps

1000 3/10/2015: Using existing wetlands data, allowing contractor to begin 
DRAFT map production.  Wetlands data reviews due in 30 days, 
providing instant update when final maps produced.

4/10/2015: Map production completed for 04/15/15 meeting in Albany.

4/27/2015: Reg 2 wrkshops in progress, to be completed early spring 
'15.  Dist 4 wrkshops will be completed week of April 27.

5/12/2015: 
District 5:  Springfield District Office COMPLETED
McKenzie/Oakridge Sections May 21st
Veneta/Florence Sections, Thursday May 21st
Springfield/Eugene Section, Friday May 22nd

5/12/2015: 
District 4: Workshops COMPLETED

District 3: 
Detroit scheduled May 18th COMPLETED
McMinnville: RESCHEDULED to June 8
Salem: May 20 COMPLETED

5/13/2015: 
District 1:
Tillamook section: Tuesday June 9th, 8:30-11am
Humbug/Warrenton: Tuesday June 9thth, 1-5pm
Clatskanie: Wednesday June 10th,9:00-11:00am
Manning (Banks, OR): Wednesday June 10th, 1-3pm

6/3/2015: Revisions to DRAFT maps underway upon completion of each 
workshop.  FINAL maps will be produced for July 2015 distribution.

6/30/2015GGGGGGGG GGGG GGGG 663

AAAA 8/20/2013 12/31/2013 C
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A
D
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Y

Crash Locator Tool Enhancements Crash Locator Tool Enhancements Crash Locator Tool Enhancements Crash Locator Tool Enhancements 
(CLT V3)(CLT V3)(CLT V3)(CLT V3)

GIS103GIS103GIS103GIS103 M

-Modified measure tool to include 
1/100th mile readout
-Improved intersection search 
(include alias search and Soundex 
functionality)
-Dynamic crash data information 
resutls form
-Modified tool tip when placing 
crash
-Include connection number in 
results to CDS
-Turn on 1/100ths at zoom level 5
-Turn on hwy conncection lables by 
zoom level 5
-Turn on OT road names by zoom 
level 6
-Add connection number to map

200 3/4/2015: Final updated Cache running.  Once complete, Team and 
customer will secure resources to schedule promotion of revised 
application to production environment.

3/23/2015: Cache completed.  Data reprocessed for search tool (parsed 
out and ALIAS added) to increase search functionality and results.

3/24/2015: Plan to move to production by 03/27/15 under another URL, 
allowing GIS Unit to complete Production Testing while CAR staff 
continue working in existing application.

4/16/2015: 3/9 - promoted clt to prod to config and test.  UAT is occuring 
now.  Promotion as production version is estimated to occur 4/16-4/21

4/28/2015: Production testing nearing completion.  Waiting on customer 
to request this version replace working version.

5/21/2015: Customer having Internet Explorer 11 installed, then will 
proceed with testing.  Shawn Snyder reviewing to address browser 
issues.

6/8/2015: All enhancement have been coded.  User testing has been in 
process for some time.  Continued testing confirms that major 
enhancement not functioning through Crash coder interface.

6/9/2015: Confirmed w/ customer that 'Intersection Search' does not 
function when the application is opened through the Crash Coder Data 
Entry Program.  Customer deciding if contractor should be contacted.  
GIS Notified.

6/1/2014

8/1/2014

8/31/2014

11/30/2014

12/31/2014

3/31/2015

4/30/2015

6/30/2015

RRRRYYYY YYYY YYYY 1086
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ArcGIS 10.2 ImplementationArcGIS 10.2 ImplementationArcGIS 10.2 ImplementationArcGIS 10.2 Implementation GIS105GIS105GIS105GIS105 H

Working with TAD &ETS, build new 
ArcGIS 10.2.2 infrastructure
First phase is procurement and 
design of 10.2x environment. 
Future phases will include 
migration plans for: web, data, 
desktop and other delivery methods

248 3/4/2015: Services have not been able to reproject non OGIC data 
(typically, non-ODOT sources.).  GIS checking w/ ESRI contractor.

4/16/2015: Desktop testing is complete.  Pilot desktop rollout is 
complete.  10.2.2. desktop install are occuring week of 4/13.  Server 
testing continues.  We met w/ Critigen to get some help w/ updating code 
to work w/ new API libraries.

4/27/2015: Automated Desktop upgrade events completed.  Machines 
not left powered-on will be addressed through various means.  
Notifications to some groups while others may be addressed in user-
wide notice.

5/20/2015: Replacement file system and security/permission schema 
provided to ODOT Security/Server staff.

5/21/2015: Desktop upgrades continue through May.  Primary staff 
completed desktop migration workshop.  Two additional classes being 
scheduled to provide same class to 40 more ODOT staff.

6/8/2015: Data migration from SQL to FileGeodatabases, and 
organizational structure for File Server outlined and submitted to I.S.

12/31/2015GGGGYYYY GGGG GGGG 1398

AAAA 12/2/2013 3/31/2014 S
U
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A
N

 
M

E
A
D

TripCheck-TOCS Event Location TripCheck-TOCS Event Location TripCheck-TOCS Event Location TripCheck-TOCS Event Location 
Tools and Data RedevelopmentTools and Data RedevelopmentTools and Data RedevelopmentTools and Data Redevelopment

GIS107GIS107GIS107GIS107 H

- Technical advise and meetings 
during project planning
- Identify current data, support, 
systems
- Work with team to update/develop 
MOU, Maint, Support and Data 
Agreements for new and existing 
Geolocating systems
- Review 
decisions/discussions/notes to 
determine if correct and suggest 
options or reflect on impacts.

156 5/13/2015: Project completed 05/13/15.  Lessons Learned delivered to 
Team, from ITS/TAD P.M.-Matt Badzinski.

5/20/2015: Susan, Dave, Brett, RICS Unit…reviewed closeout 
documentation and MOU with TOCS/IS-TAD.  Management meeting to 
discuss documents.  'Almost' complete!

7/1/2014

10/1/2014

10/31/2014

3/31/2015

5/13/2015

6/30/2015

GGGGGGGG GGGG GGGG 99

AAAA 2/10/2014 2/28/2014 C
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A
D
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Y

Highway Overdimensional Load Highway Overdimensional Load Highway Overdimensional Load Highway Overdimensional Load 
Analysis (HOLPP)Analysis (HOLPP)Analysis (HOLPP)Analysis (HOLPP)

GIS109GIS109GIS109GIS109 M

-GIS extract and process min. data 
for printed publication (PDFs)
-Data format/maint plan and 
distribution to be determined in 
scoping w/ customer
-Several layers based / categorized 
on various fields, to be added to 
TransGIS or spin-off

40 3/5/2015: Kenny Skrobanek added as resource.   GIS Team reviewed 
task and elements.  Kenny will review the data and model constructed by 
ESRI Contractor before modification and processing.

4/15/2015: Meeting scheduled to review data and define preferred 
display format.

4/28/2015: GIS resource still working on preparing new model to process 
data.

5/26/2015: Review by GISU reveals that join field is missing.  Chad 
Brady is working with DBA (Jim Leamon) to resolve.

6/9/2015: Revised data received.  Kenny trying to group based on permis 
types.  Chad Brady has asked Chris Cummings to review and group 
'types' to reduce 200+ variances to 10-15 catagories.

4/1/2014

5/1/2014

6/15/2014

8/31/2014

11/30/2014

12/31/2014

3/31/2015

4/30/2015

6/30/2015

GGGGYYYY GGGG GGGG 81.5
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AAAA 7/1/2014 6/30/2015 C
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A
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B

R
A
D

Y

TransGIS 2.2.2 EnhancementsTransGIS 2.2.2 EnhancementsTransGIS 2.2.2 EnhancementsTransGIS 2.2.2 Enhancements GIS110-02GIS110-02GIS110-02GIS110-02 M

 - Adding new layers (data)
 - Defining Metadata needs
 - Researching 'Service' restart 
issues
 - Incorporating FACS-STIP 
functions and data and some 
display parameters

140 3/5/2015: Weekly team meetings continue.  Modifications occur as 
resources become available.

4/16/2015: New enhancements include:
persistant id
attribute query fixes
lat/long order fixes

5/20/2015: Cache tile gaps resolved.  Identify tool bumped to 15,000 
limit.  Code (including FACS-STIP) sent to ESRI for review to migrate to 
10.2.2.  Discussing ODOTs use of JAVA and EXTJS for dev vs WebApp 
builder.

6/5/2015: All enhancements completed.  Application will remain at this 
release until ESRI Code Review and ArcGIS 10.2.2 migration complete.

GGGGGGGG GGGG GGGG 1246

AAAA 4/1/2014 6/1/2014 S
U

S
A
N

 
M

E
A
D

ROW - Application Update - ROW - Application Update - ROW - Application Update - ROW - Application Update - 
Provide Technical Advise to I.S. Provide Technical Advise to I.S. Provide Technical Advise to I.S. Provide Technical Advise to I.S. 
DeveloperDeveloperDeveloperDeveloper

GIS111GIS111GIS111GIS111

- Updates Application interface to 
TransGIS 2.2.1
 - Update Centroids to include 
NEW IDs
- Redirects from HRWD metadata 
db to RITS db via web service
- Create MOU, Support, Maint and 
Data Agreements

80 4/15/2015: NEW Centroid ID for ROW documents received.  April 16, 
reconciliation to proceed, new field added, records deleted, as indicated.  
Data will be available on DEV SDE database for ROW developer to code 
against.

5/18/2015: Developer discovered he provided incorrect fields to update 
link/join fields.  New fields submitted to GISU which was completed 
immediately.  Service restarted and developer notified.

6/8/2015: Developer reports, recording app complete.  He is preparing 
the app for a live webserver in the DEV environment.  Waiting on ET for 
this task.  His initial testing of data  provides good results.

8/1/2014

9/30/2014

3/31/2015

5/30/2015

7/31/2015

GGGGGGGG GGGG GGGG 54.5

AAAA 9/2/2014 10/1/2014 C
H

A
D

 
B

R
A
D

Y

FMIS Web Tool for Federal FMIS Web Tool for Federal FMIS Web Tool for Federal FMIS Web Tool for Federal 
ReportingReportingReportingReporting

GIS115GIS115GIS115GIS115 H

 - Develop a web tool to display 
recent HPMS linework submittal w/ 
HPMS LRS.

45 3/24/2015: Original scope completed in test.  Three recommendations: 
Read RICS data, session refresh and option to select from multiple 
results of click event = in progress.  Customer(program & funding)will 
need to test enhancements.

4/28/2015: FMIS application is has one display/layer issue remaing to be 
resolved.  Otherwise it is ready to be used by FMIS folks.

6/9/2015: Coding issue/development completed.  GIS Unit has 
requested customer to revisit data.  200+ Permit Type options create 
display issues.  Customer to develop permit type GROUPS for useable 
display.

6/30/2015GGGGYYYY GGGG GGGG 197

AAAA 10/23/2014 10/31/2014 C
A
S
E
Y
 

R
A
G

A
IN

CHAMPS Extract-Transform-CHAMPS Extract-Transform-CHAMPS Extract-Transform-CHAMPS Extract-Transform-
Load Tool to Display in TransGIS-Load Tool to Display in TransGIS-Load Tool to Display in TransGIS-Load Tool to Display in TransGIS-
based Appbased Appbased Appbased App

GIS119GIS119GIS119GIS119

With Data Quality as the Key Goal, 
create:
 - A pilot ETL tool
 - A GIS-based app displaying the 
Access Management CHAMPS 
data
 - An MOU and Support Agreement 
for ETL, TGIS and Supporting Data 
Agreement

180 3/3/2015: This project was initially in GIS23-03 until the scope was 
further detailed.  Python scripts remain in 23-03 but all time and work 
move to GIS 119.

3/3/2015: Casey has completed the Pilot ETL work.  It will soon be 
presented to the Stakeholders for Review/Changes/Approval to move 
forward.

4/16/2015: Revising tools and associating ArcGIS Online web map.

6/8/2015: Tool has been in pilot mode for several months.  GISU making 
final revisions for AGOL app.  Access Management Team (A.Carter, M. 
Berlin) will create and provide training.

3/31/2015

4/30/2015

7/30/2015

GGGGGGGG GGGG GGGG 278
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Y

Mobility Application Time-Slider Mobility Application Time-Slider Mobility Application Time-Slider Mobility Application Time-Slider 
Tool for Project Coordination / Tool for Project Coordination / Tool for Project Coordination / Tool for Project Coordination / 
Prevent Mobility Shut-DownPrevent Mobility Shut-DownPrevent Mobility Shut-DownPrevent Mobility Shut-Down

GIS120GIS120GIS120GIS120

 - Based on OPT design, create 
application to maximize Mobility 
during adjacent projects

120 6/1/2015: GIS Unit Developers working on Time-Slider Tool in 
application.

GGGG GGGG 4.5

AAAA 7/1/2014 6/30/2015 S
U

S
A

N
 

M
E
A
D

TrainingTrainingTrainingTraining GIS11-01GIS11-01GIS11-01GIS11-01 H

- Provide Training to others
- Receive Training
- Work with HR  and vendors to 
develop/acquire training

500 3/10/2015: 
 - Change Framework: all GISU Staff (4 hr each)
 - Technology Roadshow: Casey Ragain (15 hr)
 - Project Mngmnt Mod 1: Casey Ragain (8 hr)

5/1/2015: 
April 2015:
 - Project Mgmnt mod 3&4: Casey Ragain
May 2015:
 - GIS-T in Iowa: Phil Smith

6/1/2015: 
 May 2015 continued:
 - ESRI 10.2.2 Desktop Training: GISU
 - Safety Stand-Down: GISU
 - Proj Mgmnt mod 6&7: Casey Ragain
 - Cascadia Emergency Preparedness: Joe and Moriah

GGGGGGGG GGGG GGGG 721

AAAA 7/1/2014 6/30/2015 S
U

S
A
N

 
M

E
A
D

Customer SupportCustomer SupportCustomer SupportCustomer Support GIS11-03GIS11-03GIS11-03GIS11-03 H

- Manage Remedy tickets for GIS 
issues
- Initiate Application issue response
- Provide assistance to customers

400 4/16/2015: 
   43.0  (02/15)
   42.5  (03/15)

6/8/2015: 
   24.5  (04/15)
   14.0  (05/15)

GGGGGGGG GGGG GGGG 959

AAAA 2/1/2015 3/31/2016 S
U

S
A
N

 
M

E
A
D

MOU for Customer SupportMOU for Customer SupportMOU for Customer SupportMOU for Customer Support GIS11-03-01GIS11-03-01GIS11-03-01GIS11-03-01 H

- Manage Remedy tickets for GIS 
issues
- Initiate Application issue response
- Provide assistance to customers

40 4/16/2015: MOU and process flow for support drafted, reviewed, revised 
and ready for final review.  Meeting scheduled 04/21, for Management 
Review and possible signing.

5/15/2015: MOU for cooperative customer support, reviewed, finalized 
and signed.  GIS unit sent representative to quarterly FSU meeting to 
help associate roles, provide answers to questions and foster 
communication.

5/15/2015GGGGGGGG GGGG GGGG 6

AAAA 7/1/2014 6/30/2015

K
E
N

N
Y
 

S
K
R

O
B

A
N

E
K

MetadataMetadataMetadataMetadata GIS11-04GIS11-04GIS11-04GIS11-04 H

- Develop and/or assist data 
owners in development and 
updates of metadata.
- Review and publish metadata to 
GeoPortal
- Seek metadata to support data 
from external sources

180 4/16/2015: No recent activity.

6/8/2015: No recent activity.
GGGGGGGG GGGG GGGG 343
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JO
E
 

S
E
V
E
R

S
O

N

Emergency Response Mapping / Emergency Response Mapping / Emergency Response Mapping / Emergency Response Mapping / 
GIS SupportGIS SupportGIS SupportGIS Support

GIS11-13GIS11-13GIS11-13GIS11-13 M

- Coordinate and provide tech 
advice for changing technology
- Develop, maintain and post maps
- Review hardware (plotters, 
computers, data storage/access)
- Participate in exercises

100 4/16/2015: Continued Monthly Meetings and Prep. Documentation 
review and edits. Prepared Mapping Team binders for staff. Revisions to 
Emergency Map Request Form. Staff overview of OEM emergency 
management software RAPTOR.

5/27/2015: GIS Unit Emergency Support Team met w/ Greg Ek-Collins 
and Luci Moore to review their needs and show them what GIS have 
developed.  Discuss practise scenarios in near future.

6/4/2015: Work w/ ODOT Emergency Op to develop and update map 
products to support incident and response measure during major, 
catastrophic or widespread impacts.  Hard copy and electronic products.

GGGGGGGG GGGG GGGG 421

AAAA 5/14/2015 6/30/2015 S
U

S
A
N

 
M

E
A
D

HB4031 FIRSTNET Broadband HB4031 FIRSTNET Broadband HB4031 FIRSTNET Broadband HB4031 FIRSTNET Broadband 
Public Safety CommunicationPublic Safety CommunicationPublic Safety CommunicationPublic Safety Communication

GIS11-13-01GIS11-13-01GIS11-13-01GIS11-13-01 M

- provide data and tech advice to 
support cooperative partnership 
with DAS, in planning and public 
outreach to address priority areas 
in need of complete and dedicated 
communications network (4G)

5 5/15/2015: Sue Mead discussed project requirements with Lea Ann H-
C.  Later discussed with Adam Lake of DAS.  Provided three files 
requested, at this time:  
-Lifelines (2006)
-SPIS (2011-2014)
-Safety Corridors (2012)

GGGGGGGG GGGG 2

AAAA 1/1/2015 6/30/2015 P
H

IL
 

S
M

IT
H

Change FrameworkChange FrameworkChange FrameworkChange Framework GIS11-15-03GIS11-15-03GIS11-15-03GIS11-15-03 H

 - Unit and team meetings
 - Training and Action Review
 - Management Meetings/Coaching

20 5/28/2015: Used part of GIS Staff Meeting to discuss Actions previously 
identified, establish a lead (Phil Smith), outline Focus Areas and Action 
Items. Brainstormed several issues to pursue efficiency and consistency.

GGGGGGGG GGGG GGGG 0.5

AAAA 7/1/2014 6/30/2015 S
U

S
A
N

 
M

E
A
D

Development and Maintenance of Development and Maintenance of Development and Maintenance of Development and Maintenance of 
Data AgreementsData AgreementsData AgreementsData Agreements

GIS11-18-01GIS11-18-01GIS11-18-01GIS11-18-01 H

 - Provide templates to customers
 - Work with application and data 
owners to negotiate data delivery 
schedules and appropriate use of 
data
 - Manage annual updates of 
agreements

400 4/16/2015: Management resources at a minimum for final review.  Next 
GTFS (twice yearly update) expected request in May.  Sue Mead will 
pursue Management Review first week of May.  No other agreements in 
progress.

5/12/2015: MOU completed and signed with ODOT Service Desk.  
Review and Renew date set for May 2016.

5/13/2015: MOU completed and signed for Rail/Transit/GTFS.  
Review/Renew date set for May 2016.

6/1/2015: Reviewed TOCS Location Enhancement Data Agreement, as 
prepared by TAD PM (Matthew Badzinski).

GGGGYYYY GGGG GGGG 48

AAAA 7/1/2014 6/30/2015

C
H

A
D

 
C

R
O

C
K
E
T
T

Cached Basemaps - Cached Basemaps - Cached Basemaps - Cached Basemaps - 
Develop/update/process/store and Develop/update/process/store and Develop/update/process/store and Develop/update/process/store and 
apply cached basemapsapply cached basemapsapply cached basemapsapply cached basemaps

GIS11-24-02GIS11-24-02GIS11-24-02GIS11-24-02 MC

-TransGIS Standard Basemaps
-Speedmap Specialty Basemaps
-TripCheck Specialty Basemaps
-Crash Locator Tool Specialty 
Basemap

150 4/16/2015: TransGIS basemaps completed and in production in 
application.

6/9/2015: When new Hwynet, signed routes, etc received from RICS 
Unit, OrTrans will be updated.  Then, OrTrans Carto and OrTrans for 
CLT.  Once complete, these will trigger new cache events.

GGGGYYYY YYYY GGGG 191
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AAAA 7/1/2014 6/30/2015 C
H

A
D

 
B

R
A
D

Y

ODOT Project Tracking (OPT) ODOT Project Tracking (OPT) ODOT Project Tracking (OPT) ODOT Project Tracking (OPT) 
Web Application - Maintain Web Application - Maintain Web Application - Maintain Web Application - Maintain 
app/data/stability/software version app/data/stability/software version app/data/stability/software version app/data/stability/software version 
mitigationmitigationmitigationmitigation

GIS11-24-05GIS11-24-05GIS11-24-05GIS11-24-05 H

 - Map recent STIP projects for 
update of activity in public 
application.
 - Coordinate w/ IS to ensure new 
geographic information is added to 

60 3/24/2015: Also, awaiting 2015-2018 STIP data from Kelly Jacobsen.  25-
30% locatable.  GIS Unit identify resource to work through descriptions, 
attempting to map as many records as possible.

3/25/2015: Setting rules for large area 'buckets' of funding and other 
location protocol, yet to be established.  GISU resource will begin 
locating records week of 03/25/15.

4/16/2015: GISU resource(s) assigned and in progress mapping events.

6/9/2015: JTA tasks put on HOLD by all levels Management.  Resources 
(including  I.S./TAD/GIS) prioritized to other projects.

GGGGGGGG GGGG YYYY 240

AAAA 4/21/2015 6/30/2015 S
U

S
A
N

 
M

E
A
D

Right of Way Document Update Right of Way Document Update Right of Way Document Update Right of Way Document Update 
Process DevelopmentProcess DevelopmentProcess DevelopmentProcess Development

GIS11-24-11-01GIS11-24-11-01GIS11-24-11-01GIS11-24-11-01 M

Phased:
 - GISU instructing Lennie 
Torgerson (EAST) in best practice 
to move Document DGN footprint 
into GIS polygon format.  Then 
create centroid.  Then add 
attributes.
 - Lennie is writing the procedure to 
Engineering Design Staff.  She will 
then train Design staff in this 
process.
 - Phase 2: GIS Unit updates the 
'footprint' and 'centroid' layers.
 - Phase 3:  In 10.2.2 environment, 
allow Engineering staff to update 
the polygon and centroid data 
dynamically.

40 4/27/2015: GIS Unit identifying best practices for conversion of dgn 
polygon to GIS polygon, create centroid and add attribution to both files.  
Will relay to Lennie (EAST) for documentation and training.

6/8/2015: Kenny S (GISU) created a file gdb and process for Lennie to 
guide ROW resources through the polygon update/addition process.  
Lennie is training user and documenting process.

GGGGGGGG GGGG GGGG 12

AAAA 7/1/2014 6/30/2015

C
H

A
D

 
C

R
O

C
K
E
T
T

Speedmap - Maintain Speedmap - Maintain Speedmap - Maintain Speedmap - Maintain 
app/data/stability/software version app/data/stability/software version app/data/stability/software version app/data/stability/software version 
mitigationmitigationmitigationmitigation

GIS11-24-19GIS11-24-19GIS11-24-19GIS11-24-19 M

 - Provide Data Updates twice 
monthly, for Speed Segment File 
Geodatabase
 - Provide support of GIS 
application during updates 
(stop/start services, clear cache)

200 3/6/2015: Corridor 4 changes completed 03/06/15.

4/16/2015: No further requests received since 03/06 task completion.

4/27/2015: No requests received recently, however, ITS noted that week 
of 05/04 GISU may receive next request.  There is one more 'planned' 
update which may be the end of the changed ID events.

6/8/2015: Corridor 9 updates received from Chris Wright.  Processed 
immediately.  Waited on ITS holiday moratorium for posting.  Posting 
completed 06/04/15.

GGGGGGGG GGGG GGGG 680
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A
S
E
Y
 

R
A
G

A
IN

Coordinate, Support and Manage Coordinate, Support and Manage Coordinate, Support and Manage Coordinate, Support and Manage 
AGOL publicationsAGOL publicationsAGOL publicationsAGOL publications

GIS11-24-28GIS11-24-28GIS11-24-28GIS11-24-28 H

 - Track applications and access 
groups
 - Coordinate AGOL occurances 
and requests.
 - Make recommendations for 
appropriate use
 - Publish AGOL occurances

200 3/4/2015: Creating Galleries for each Business line.  Created one User 
Name 'ODOT GIS' from which to publish under.

4/16/2015: R&D on best practices for Agency ArcGIS Online needs.

6/4/2015: Meeting 06/11 with ESRI rep to renew AGOL subscription 
separate from DAS GEO.  This allows ODOT to maintain all aspects of 
ODOT AGOL.  Price packages will be discussed during the meeting.

6/8/2015: Casey (GISU) is developing webmap Gallery templates.  He is 
working with ODOT partners to determing Gallery 'groups'.

6/9/2015: Casey (GISU) is investigating ability to publish map/feature 
services under a program or unit name rather than an individual.  This 
'name' appears in the gallery and it is preferred to associate with a unit or 
program.

GGGGGGGG GGGG GGGG 82

AAAA 7/1/2014 6/30/2015 C
A
S
E
Y
 

R
A
G

A
IN

CHAMPS GIS Implementation CHAMPS GIS Implementation CHAMPS GIS Implementation CHAMPS GIS Implementation 
and Maintenanceand Maintenanceand Maintenanceand Maintenance

GIS11-24-31GIS11-24-31GIS11-24-31GIS11-24-31 M

- Provide continued training and 
user support
- Provide data support
- Attend various meetings

140 3/4/2015: Developing Business workflow to use GeoMetronics ORBIT 
tool which processes LIDAR for Data Mining.  Helps place/view 
accesses with higher lever of confidence.

4/16/2015: GIS Unit supplied Lidar data for pilot project to test Orbit 
software.  Access management team hopes to use Lidar to identify 
'access' points for CHAMPS Production environment.

6/9/2015: No new activity.

GGGGGGGG GGGG GGGG 204

AAAA 7/1/2014 6/30/2015

D
A
N

 
W

A
R

R
E
N

GTFS Transit Feeds - AGOL GTFS Transit Feeds - AGOL GTFS Transit Feeds - AGOL GTFS Transit Feeds - AGOL 
Application SupportApplication SupportApplication SupportApplication Support

GIS11-24-32GIS11-24-32GIS11-24-32GIS11-24-32 M

- Provide AGOL Support
*Refer to 23-60-03 for General 
Transit Support

20 5/12/2015: Transit contacting Contractor web site regarding GTFS data 
changes.  GISU waiting on fix or confirmation before semi-annual 
processing can begin.  Sue Mead sent reminder to Transit 05/29/15.

5/12/2015: Request for May update received from Joel.  (Twice yearly 
agreement)

5/28/2015: Contractor data delivery site repaired.  GIS Unit begins 
processing.

6/4/2015: Contractor site power outage and not actually working.  GIS in 
contact with contractor AND Transit Team, relaying status.  MOU 
acknowledges data acquisition dependent on Transit contractor website.

GGGGGGGG GGGG GGGG 9.5

AAAA 7/1/2014 6/30/2015 P
H

IL
 

S
M

IT
H

Contract and Service Agreement Contract and Service Agreement Contract and Service Agreement Contract and Service Agreement 
Development and ManagementDevelopment and ManagementDevelopment and ManagementDevelopment and Management

GIS11-25GIS11-25GIS11-25GIS11-25 80 4/16/2015: Casey Ragain is developing a WOC for TransGIS Help 
audio/video files w/ Gartrell = contractor.

6/8/2015: TransGIS Help audio/video contract in final revisions with OPO 
(Casey R.)

GGGG GGGG GGGG 12

AAAA 7/1/2013 6/30/2015 C
A
S
E
Y
 

R
A
G

A
IN

GPS Support for EnvironmentalGPS Support for EnvironmentalGPS Support for EnvironmentalGPS Support for Environmental GIS11-32-01GIS11-32-01GIS11-32-01GIS11-32-01 M

Infromal training, trouble-shooting 
hardware and software issues.

40 4/10/2015: SMA/BIO/WETMIT data updated from development to 
production corporate server.

5/14/2015: No recent activity.

6/4/2015: Casey assisted a Reg 3 biologist with laser range finder set-
up.  Casey assisted Greg Saurbier set up his new GeoXT.  Casey helped 
Clint Ward secure ArcPad licenses. (3 1/2 hr total)

GGGGGGGG GGGG GGGG 13

AAAA 7/1/2013 6/30/2015 C
A
S
E
Y
 

R
A
G

A
IN

GPS Support for GeoHydroGPS Support for GeoHydroGPS Support for GeoHydroGPS Support for GeoHydro GIS11-32-02GIS11-32-02GIS11-32-02GIS11-32-02 M

Infromal training, trouble-shooting 
hardware and software issues.

40 6/4/2015: Casey Ragain helped Rob Trevis set-up GPS softare on his 
new computer system.

GGGGGGGG GGGG GGGG 5
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AAAA 2/19/2015 5/15/2015

JO
E
 

S
E
V
E
R

S
O

N

OrTrans for ARNOLD Reporting OrTrans for ARNOLD Reporting OrTrans for ARNOLD Reporting OrTrans for ARNOLD Reporting 
(Federal HPMS)(Federal HPMS)(Federal HPMS)(Federal HPMS)

GIS11-33-001GIS11-33-001GIS11-33-001GIS11-33-001 H

- Coordinate w/ RICS to produce 
process to deliver system for 
Federal Reporting - Document and 
Test Process for one County

40 3/4/2015: GISU waiting for RICS lead to schedule meeting to review 
steps.

3/5/2015: Meeting held and GISU/RICSU working on tasks.

3/12/2015: GIS created an FME workbench. It pulls federal and private 
rds from OrTrans, then, matching owner_id against HGIS15 BEG_MRK 
field.  Matches = Functionally classed.  Statewide dataset In review by 
RICS Unit.

4/16/2015: GIS unit conitunes to review reports and testing done by 
RICS unit and federal DOT. Additional work may be needed pending 
results.

4/27/2015: Meeting results today: testing gone well.  A few small 
changes to output required.  Final product occurs when hwynet 2014 and 
OrTrans 2015 are complete.

6/5/2015: Once OrTrans is complete and approved, Joe will export all 
'local' FC for RICS Unit who will upload shapefile to FHWA.  Feds use to 
calculate road mileage.  OrTrans completion still a couple of weeks out.

6/30/2015GGGGGGGG GGGG GGGG 19

AAAA 9/2/2014 9/1/2015

JO
E
 

S
E
V
E
R
S
O

N

OrTrans Maintenance 2015 OrTrans Maintenance 2015 OrTrans Maintenance 2015 OrTrans Maintenance 2015 
EditionEditionEditionEdition

GIS11-33-15GIS11-33-15GIS11-33-15GIS11-33-15 H

- Coordinate w/ RICS-TransInfo 
submittal and updates
- Coordinate receipt of data from 
stewards
- Run workbenches and review 
results
- Modify data as needed
- Prepare annual products: 
OrTrans, OrTrans Carto, OrTrans 
for CLT

240 3/3/2015: Received all but one county dataset.  Seven county datasets 
have been processed.  Processing should pick now that resource to 
process has been freed up from most other tasks.  FC processing is 
keeping up w/ updates.

4/16/2015: Continued processing county datasets.  6 counties remain. 
Updating FME Workbenches to capture additional information.

4/27/2015: Three total counties remain to process. Data for 2 of them, in-
hand, third not received.  RICS is maintaining pace with the updates, as 
well.

6/5/2015: All scheduled county updates incorporated into OrTrans.  Joe 
is performing QA/QC with intent to pass upper FC to RICS Unit by 
06/10/15.

GGGGGGGG GGGG GGGG 562

AAAA 7/1/2014 6/30/2015 S
U

S
A
N

 
M

E
A
D

GIS Data Development and GIS Data Development and GIS Data Development and GIS Data Development and 
MaintenanceMaintenanceMaintenanceMaintenance

GIS21GIS21GIS21GIS21 H

- Annual TransInfo Products
- Annual AMI Products
- Cartographic (labels) Updates
- TransGIS requirements
- ITS, AMI and web app update 
support
- Review data schemas, attribution 
(NULLS), versioning
- Coordinate update events 
(change management, SAIT 
scheduling, GIS Team scheduling)

500 3/27/2015: Request made from RICS Unit, to seek updated County 
Boundary (WASH/MULT) for various reporting and map products.  
Numerous requests to DAS/BLM result in bad product.

4/16/2015: No recent promotions.  Various data in review, processing, 
request of external sources.

5/19/2015: Dan Warren edited a partial, secondary set of linework that is 
used only by the Official State Map Ptld inset.  Map is being finalized for 
publishing.  This offshoot product is good.

5/20/2015: The actual county file has not been fixed.  Brett Juul spoke w/ 
DAS in the framework meeting 5/20, and Corey will look at the process 
used in editing to attempt remediation ASAP.

5/28/2015: Update to Bend MPO boundary received from TPAU.  While 
they submit documents to Governor's Office for signature, GIS updates 
statewide polygon file.  Will post during next update event.

6/4/2015: Massive Data Posting Event Scheduled: DEV/TEST 
(WDDOTSQLL02) for 06/16/15 11:00-12:00 AM.  Production update 
scheduled for 06/18/15 10:30-11:30 AM. Change Request submitted.

GGGGGGGG GGGG GGGG 588
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AAAA 7/1/2013 6/30/2015 P
H

IL
 

S
M

IT
H

Environmental Data Development Environmental Data Development Environmental Data Development Environmental Data Development 
and Maintenanceand Maintenanceand Maintenanceand Maintenance

GIS21-01GIS21-01GIS21-01GIS21-01 H

- 2013-2015 Biennium: Data 
Development Environmental 
Support

80 5/7/2015: Last data processing: September 2013: Spotted Frog Listed 
Species and May 2014: US 97 Wildlife Crossings

5/12/2015: Cash Chesselet currently on point at Geo-environmental to 
receive wetlands and fish passage updates from discipline leads.

GGGGGGGG GGGG GGGG 9.5

AAAA 7/1/2013 6/30/2015 S
U

S
A
N

 
M

E
A
D

GeoHydro Data Development and GeoHydro Data Development and GeoHydro Data Development and GeoHydro Data Development and 
MaintenanceMaintenanceMaintenanceMaintenance

GIS21-03GIS21-03GIS21-03GIS21-03 H

- 2013-2015 Biennium:GeoHydro 
Data Development

80 6/4/2015: Deliver 'culverts_MS4_permits' OUTFALL data to Steven 
Aalbers at DEQ, per Paul Wirfs request.

GGGGGGGG GGGG GGGG 1

AAAA 1/1/2015 9/30/2015

D
A
N

 
W

A
R

R
E
N

City / County Maps 2015 EditionCity / County Maps 2015 EditionCity / County Maps 2015 EditionCity / County Maps 2015 Edition GIS23-43-2015GIS23-43-2015GIS23-43-2015GIS23-43-2015 M

 - Data updates
 - Changes in Legends, Map 
Border, etc
 - Updates to Transportation Modes
 - PDF's for printing and posting

120 4/15/2015: First meeting held with new Project Leads.  Steps and 
scenariosl as progressive time-lines reviewed.  Resources will include 
the new IIS2's, experienced IIS3's and IIS4's coordinating and reviewing.

6/9/2015: No activity at this time.  When annual data received from RICS 
Unit (T.I.G.), processes will begin.

GGGGGGGG GGGG GGGG 5

AAAA 12/10/2014 1/20/2015 S
U

S
A
N

 
M

E
A
D

Bridge Selection Criteria and Bridge Selection Criteria and Bridge Selection Criteria and Bridge Selection Criteria and 
Seismic GIS redevelopmentSeismic GIS redevelopmentSeismic GIS redevelopmentSeismic GIS redevelopment

GIS23-46-02GIS23-46-02GIS23-46-02GIS23-46-02 M

- Redevelop Seismic Program 
Routes
- Assist Bridge Section with data 
reviews
- Attributes Bridges on Seismic 
Program with additional 
classifications used for STIP 
criteria weighting
- Deliver spreadsheet and post 
both Seismic Plus Network and 
Bridge Criteria files to TransGIS

60 3/4/2015: Customer resources redirected to legislative requests. GISU 
waiting for clarification of a few bridge attributes and then the product can 
be posted.

4/16/2015: All but one record needs correction.  Customer asked to hold 
posting data until he applies the corrected attributes.

5/12/2015: Two layers posted to Temp_Test for review before next Data 
Update Event (approx 1st week June).
Review_seismic_Program_Bridges
Review_seismic_Program_Highways

2/28/2015

3/31/2015

5/15/2015

GGGG GGGG GGGG 97

AAAA 7/1/2014 6/30/2015

D
A
N

 
W

A
R

R
E
N

Director's Office RequestsDirector's Office RequestsDirector's Office RequestsDirector's Office Requests GIS23-48GIS23-48GIS23-48GIS23-48 H

Mapping, documents, data 
development/edits, minor research

40 6/10/2015: Request from Trevor Sleeman for Matthew Garrett: Two 
TERO boundary options maps for negotiations (Tribal Enmployment 
Rights Office).  Umatilla, Grande Ronde and Warm Springs Tribes.

6/11/2015: TERO maps delivered to customer 06/10/15 5:00 PM.

GGGGGGGG GGGG GGGG
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AAAA 1/9/2015 6/30/2015

D
A
N

 
W

A
R

R
E
N

2015 Legislative Session Support2015 Legislative Session Support2015 Legislative Session Support2015 Legislative Session SupportGIS23-50-2015GIS23-50-2015GIS23-50-2015GIS23-50-2015 H

Maps, analysis and data support.

180 3/4/2015: AppScan complete and OTIA Bridge Viewer app approved for 
promotion to production environment.  Additional data, Structurally 
Deficient = 'Bridges at Risk' by decade, appended to Bridges layer.  
Added to Dev TGIS.

3/4/2015: John Coplantz delivered additional pavement data to meet the 
$50M vs $40 M funding levels.  Maps completed and in review.

4/16/2015: 10 Year Pavement Funding Package Map Support provided 
for John Coplantz to Paul Mather - completed 02/26/15.

6/11/2015: Request from John Coplantz for two new versions of 
Pavement Funding Proposals for Legislative presentation by Matthew 
Garrett.  $10 Mil and $20 Mil over 10 yr period. Waiting on data from 
John.

GGGGGGGG GGGG GGGG 131

AAAA 7/1/2014 6/30/2015 M
O

R
IA

H
 

JO
Y

OTC: Data Analysis, Mapping, OTC: Data Analysis, Mapping, OTC: Data Analysis, Mapping, OTC: Data Analysis, Mapping, 
Graphics SupportGraphics SupportGraphics SupportGraphics Support

GIS23-52GIS23-52GIS23-52GIS23-52 M

Maps produced for OTC meetings 
based on standard template.

100 3/31/2015: Had 25 location requests and created 50 maps (2 maps for 
each request)

4/30/2015: April 2015: Had 4 location requests and created 8 maps (2 
maps for each request). Also had a request to update info on a prior 
request (modified 2 maps)

5/29/2015: 2 requests = 4 maps
Creation of digital OTC reference map
Worked on STIP project (23-58-201518) which will benefit future OTC 
mapping

GGGGGGGG GGGG GGGG 389

AAAA 7/1/2014 6/30/2015

M
IK

E
 

H
O

R
T
S
C

H

Rail Section SupportRail Section SupportRail Section SupportRail Section Support GIS23-55GIS23-55GIS23-55GIS23-55 M

- Update rail line data
- Promote updated line and 
crossing data for ODOT GIS use 
and to DAS GEO
- Provide other maps as needed

80 4/16/2015: Continue to review and edit rail alignments for improved 
accuracy and content.

6/9/2015: GIS Unit continues to review and edit rail alignments to 
improve accuracy and content.

GGGGGGGG GGGG GGGG 884

AAAA 7/1/2014 6/30/2015

M
IK

E
 

H
O

R
T
S
C

H

CAR Unit SupportCAR Unit SupportCAR Unit SupportCAR Unit Support GIS23-56-01GIS23-56-01GIS23-56-01GIS23-56-01 M

 - Local Government Crash Extract 
Requests

40 4/16/2015: No recent activity.

6/8/2015: No recent activity.
GGGGGGGG GGGG GGGG 75.5

AAAA 1/2/2015 12/31/2015 S
H

A
W

N
 

S
N

Y
D

E
R

CAR Unit Support: QA/QC 2-4 CAR Unit Support: QA/QC 2-4 CAR Unit Support: QA/QC 2-4 CAR Unit Support: QA/QC 2-4 
cycles per year and annual GDB cycles per year and annual GDB cycles per year and annual GDB cycles per year and annual GDB 
prep and Data Deliveryprep and Data Deliveryprep and Data Deliveryprep and Data Delivery

GIS23-56-2014GIS23-56-2014GIS23-56-2014GIS23-56-2014 M

Create an editable, versioned 
geodatabase of crash records so 
CAR Unit can correct crash 
coordinates.  Recalculate corrected 
coordinate fields.  DBA uploads 
corrections to production CDS 
"CRASH" table.

40 4/16/2015: Typically a quarterly request.  No activity for February/March 
2015.

5/29/2015: Quarterly request received.  Moriah Joy is the resource.

GGGGGGGG GGGG GGGG 33.5
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AAAA 4/1/2015 6/30/2015

D
A
N

 
W

A
R

R
E
N

STIP 2015-18 Mapping and STIP 2015-18 Mapping and STIP 2015-18 Mapping and STIP 2015-18 Mapping and 
Graphics SupportGraphics SupportGraphics SupportGraphics Support

GIS23-58-201518GIS23-58-201518GIS23-58-201518GIS23-58-201518H

 - Map STIP projects
 - Identify records w/ inadequate 
location data
 - Identify projects that fall within 
geographic and non-geographic 
'buckets' of funding
 - Post and display product through 
TransGIS and OPT applications

120 4/16/2015: Resources assigned and project mapping underway.

5/29/2015: Main body of work, geolocating projects complete.  Sent to 
region coord/Jeff Flowers to remediate a few unlocatable projects.  
Asking Jeff for data format guidance, as well.

6/8/2015: GIS rec'd feedback from Reg coords and Jeff Flowers on data 
formatting.  New deliverable recd w/ additional 'work type' field.  Lani 
Pennington was notified of discrepancies between old/new deliverable. 
GIS waiting on feedback.

GGGGGGGG GGGG GGGG 287

AAAA 1/1/2015 6/1/2015

D
A
N

 
W

A
R

R
E
N

Official State Map / Tourist MapOfficial State Map / Tourist MapOfficial State Map / Tourist MapOfficial State Map / Tourist Map GIS23-59GIS23-59GIS23-59GIS23-59 H

- Coordinate with Director's Office
- Distribute for reviews during 
update phase
- Review Annotation and requests 
for change in map content
- update msd (GIS map document) 
with newest date.
- Coordiante with Graphics for other 
document content.

200 6/10/2015: 2015-2017 Edition completed, printed and in transit for 
distribution.

GGGGGGGG GGGG GGGG 231

AAAA 7/1/2014 6/30/2015 M
O

R
IA

H
 

JO
Y

Transit Section Mapping SupportTransit Section Mapping SupportTransit Section Mapping SupportTransit Section Mapping Support GIS23-60GIS23-60GIS23-60GIS23-60 M

 - Park and Ride Maps and Data for 
TripCheck TTO
 - Annual Map Updates
 - Analysis Support

120 4/16/2015: Management resources low for MOU review.  No new transit 
project request received.

6/8/2015: MOU and process documents finalized and sixned by all 
parties.

GGGGGGGG GGGG GGGG 83.5

AAAA 7/1/2014 6/30/2015

D
A

N
 

W
A
R

R
E
N

Transit Section GTFS data Transit Section GTFS data Transit Section GTFS data Transit Section GTFS data 
processing (qtrly)processing (qtrly)processing (qtrly)processing (qtrly)

GIS23-60-03GIS23-60-03GIS23-60-03GIS23-60-03 M

 - Download data from GTFS site
 - Process data for consistent 
schema
 - Post / load data to various 
systems including TripCheck TTO

80 4/16/2015: Twice yearly GTFS update.  GISU expecting Project Request 
from Transit, sometime in May.

5/29/2015: Twice yearly GTFS update.  GISU received Project Request 
from Transit, not all feeds available, will process June

6/8/2015: Contractor website (data provider) crashed and has not been 
fully recovered.  Customers fully aware of this situation and of the impact 
to processing GTFS updates.

GGGGGGGG GGGG RRRR 75.5
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A
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R
A
D

Y

Transit Tool - OSU own/devTransit Tool - OSU own/devTransit Tool - OSU own/devTransit Tool - OSU own/dev GIS23-60-06GIS23-60-06GIS23-60-06GIS23-60-06 M

GIS Unit to attend meetings, review 
the application - providing feedback 
with emphasis on 'User Friendly' 
application / tools owned and 
maintained by OSU.

22 3/3/2015: Meeting to review research proposal tentatively set for March 
24th.

4/16/2015: Kickoff meeting on 3/24 w/ no action on GIS unit part. Web 
app was demo'ed in meeting.

6/8/2015: No recent activity.  TAC team is planning for a meeting in 
August.

6/30/2015GGGGGGGG GGGG GGGG 1

AAAA 7/1/2014 6/30/2015

D
A
N

 
W

A
R

R
E
N

Misc. small map and data productsMisc. small map and data productsMisc. small map and data productsMisc. small map and data products GIS23-62GIS23-62GIS23-62GIS23-62 M 500 5/29/2015: Proposed Safety Corridor: Map created and with customer for 
review.  Will be compared to SPIS during 2017-2021 Safety Project 
planning - for Doug Bish.

GGGGGGGG GGGG GGGG 896

AAAA 7/1/2014 6/30/2015

D
A
N

 
W

A
R

R
E
N

ODOT Maintenance Maps and ODOT Maintenance Maps and ODOT Maintenance Maps and ODOT Maintenance Maps and 
Related ProductsRelated ProductsRelated ProductsRelated Products

GIS23-64GIS23-64GIS23-64GIS23-64

 - Develop and Maintain Maps
 - Process and Review Data

100 4/16/2015: No recent activity or requests.

5/8/2015: Ray Mabey requested Digital copy of Level of Service for 
Winter Maintenance maps and updates to GIS website.

6/1/2015: Digital Winter Level of Service maps delivered to customer 
and web page updated.  Maintenance (customer) has no updates to this 
data.  Task Completed 05/12/15.

GGGGGGGG GGGG GGGG 114

AAAA 10/1/2014 9/30/2015 M
O

R
IA

H
 

JO
Y

City Limits: Perform updates, City Limits: Perform updates, City Limits: Perform updates, City Limits: Perform updates, 
acquire data from DOR, validat, acquire data from DOR, validat, acquire data from DOR, validat, acquire data from DOR, validat, 
publishpublishpublishpublish

GIS23-66GIS23-66GIS23-66GIS23-66 H

- Receive and manage data / 
notices from DOR
- Merge Annexation Polygons and 
Validate
- Notify RICS Unit of changes 
on/near State Highways

200 3/4/2015: February 2015: Completed monthly annexations, review 
Straightline charts and continued to edit existing annex layer for vertex 
digitizing errors.

3/31/2015: March 2015: Completed monthly annexations (7 docs/12 
parcels), review Straightline charts and continued to edit existing annex 
layer for vertex digitizing errors.

4/30/2015: Updated monthly annexation records, reviewed Straightline 
charts, and edited existing city limits layer

5/29/2015: Updated monthly annexation records, reviewed Straightline 
charts, and edited existing city limits layer

GGGGGGGG GGGG GGGG 471

AAAA 7/1/2014 6/30/2015

D
A
N

 
W

A
R

R
E
N

Intelligent Transportation Intelligent Transportation Intelligent Transportation Intelligent Transportation 
Systems: General Mapping and Systems: General Mapping and Systems: General Mapping and Systems: General Mapping and 
minor Data Supportminor Data Supportminor Data Supportminor Data Support

GIS23-70GIS23-70GIS23-70GIS23-70 M

 - Develop and Maintain Various 
Maps
 - Review and Process Spatial Data

60 4/27/2015: Created Transportation Incident Management (TIM) Training 
Progress Maps.  Task Completed 04/24/15.

6/8/2015: No new work for this project.

GGGGGGGG GGGG GGGG 71.5

AAAA 7/1/2014 6/30/2015 C
H

A
D

 
B
R

A
D

Y

Traffic Monitoring Systems unit Traffic Monitoring Systems unit Traffic Monitoring Systems unit Traffic Monitoring Systems unit 
supportsupportsupportsupport

GIS23-74GIS23-74GIS23-74GIS23-74 M

 - Annual Publication Maps:
   * FLOWMAP products
   * ATR map
   * AADT maps
 - GIS data reviews and publication
 - General Maps and GIS data 
support

120 4/16/2015: 04/16/15:  April Chase notes that the WOC for RoadMon 
application for Traffic Counting, is extended through August 31, 2015.  
Minimal GISU resources needed at this time.

4/27/2015: WOC pkg scheduled for review by procurement, 04/29.  
Gartrell already pre-approved draft package.

5/27/2015: Notice to Proceed sent to Gartrell Group, this day.  Meeting 
scheduled to discuss requirements 06/02/15 with Dan Warren 
representing the GIS Unit.

6/9/2015: WOC 13: RoadMon Enhancement/upgrade: First deliverable 
anticipated 06/12/15.

8/30/2015GGGGGGGG GGGG GGGG 183
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AAAA 7/1/2013 6/30/2015 S
U

S
A
N

 
M

E
A
D

Geology Section SupportGeology Section SupportGeology Section SupportGeology Section Support GIS23-85GIS23-85GIS23-85GIS23-85 M

 - Mapping
 - Analysis

32 3/23/2015: (All lidar 23-100) This request from Christopher Carman, 
Hydraulics Engineer - US101 near Ten Mile Creek for terrain info.

4/13/2015: No recent activity.

6/2/2015: (All Lidar GIS 23-100) Request from Mike Tardif, will use .las 
file to create a DTM.  This will assist Geology generate appropriate 
materials for Limited Exemption closure plan for DOGAMI-location 
45123f1120.

GGGGGGGG GGGG GGGG 5

AAAA 10/16/2013 6/30/2015

D
A

N
 

W
A
R

R
E
N

Environmental Support: Map Environmental Support: Map Environmental Support: Map Environmental Support: Map 
updates and Density Analysisupdates and Density Analysisupdates and Density Analysisupdates and Density Analysis

GIS23-97-01GIS23-97-01GIS23-97-01GIS23-97-01 M

General Support

40 5/7/2015: Mike Hortsch working with Cidney Bowman to develop map to 
display Cost/Benefit of Wildlife Collision Enhancement

5/14/2015: Cidney Bowman requested changes to the map 5/14.  She 
approved update completion and due date of 5/20.

5/19/2015: See project 23-97-12 for 'carcass' point analysis.

GGGGGGGG GGGG GGGG 73

AAAA 7/1/2013 6/30/2015 P
H

IL
 

S
M

IT
H

Environmental Support: ORBICEnvironmental Support: ORBICEnvironmental Support: ORBICEnvironmental Support: ORBIC GIS23-97-06GIS23-97-06GIS23-97-06GIS23-97-06 H

 - Provide general ORBIC support
 - Fulfill data requests to 
contractors working on ODOT 
projects
 - Coordinate the signed 
agreements required to continue to 
receive these data.
 - Maintain agreements and 
practices through periodic review

60 4/10/2015: No activity in March or April.

5/7/2015: May: Mike Hortsch Fulfilled ORBIC Request for Kristen 
Currens of MG&G for US101 at 32 St. - 35 St.

5/12/2015: Chad Crockett loaded Spring 2015 updates from ORBIC.

6/3/2015: Out-of-cycle update received 06/02/15:  Planned publishing 
during next GIS data update event (mid June).

6/10/2015: Completed request for ORBIC extract from MG&G, Florence-
Eugene Hwy, mp 40.40 - 52.69 (for KN18613).

GGGGGGGG GGGG GGGG 22.5

AAAA 1/6/2015 3/1/2015

K
E
N

N
Y
 

S
K
R

O
B

A
N

E
K

Environmental Support: Fish Environmental Support: Fish Environmental Support: Fish Environmental Support: Fish 
Passage ODFW Culvert Repair Passage ODFW Culvert Repair Passage ODFW Culvert Repair Passage ODFW Culvert Repair 
Data DevelopmentData DevelopmentData DevelopmentData Development

GIS23-97-07GIS23-97-07GIS23-97-07GIS23-97-07 H

 - Create and maintain TransGIS-
based tool, functioning like FAHP-
ESH
 - Develop GIS Data structure 
based on customer schema
 - Make AGOL data editing and 
viewing mechanism

60 4/1/2015: After GIS Team met with Beth Sandver, decision is that GIS 
Unit will develop a stand alone application based off of the TransGIS 
application with the fish passage culvert data.

4/10/2015: Cash C and his staff are populating the data layer.  Once 
completed, it will be published in TransGIS app.

6/4/2015: Cash C is waiting on Regions to submit data.  Site has been 
used for training purposes with good feedback.

5/31/2015

6/30/2015
GGGGYYYY YYYY GGGG 45
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AAAA 1/13/2015 2/13/2015

K
E
N

N
Y
 

S
K
R

O
B

A
N

E
K

Environmental Support: Wetland Environmental Support: Wetland Environmental Support: Wetland Environmental Support: Wetland 
and Biology Legacy Sitesand Biology Legacy Sitesand Biology Legacy Sitesand Biology Legacy Sites

GIS23-97-08GIS23-97-08GIS23-97-08GIS23-97-08 H

 - Add Legacy Data to GIS 
corporate database.
 - Display data in Desktop ArcGIS 
Toolbar
 - Post pdfs and other documents 
and link to GIS data.

60 3/2/2015: Customer reviewing data.  Some polygons they will select to 
edit or delete, as Cash C works through the review.

4/1/2015: GISU worked w/ Allison to prepare wetland and bio legacy 
sites feature class.  Now meets standard GIS format.  Meeting w/ 
customer: decision is to combine these w/ other ODOT wetland data for 
single comprehensive ODOT wetland layer. (Changes sco

4/10/2015: Customer knowledge base required for data review.  Allison 
returned from absense and Phil Smith is sending reminder of need for 
her team to review and provide edit instructions to GISUnit.

5/7/2015: Cash C verified he will set aside time to work with Allison to 
complete the dataset.  Once Cash and Allison are done, GIS will review 
the data.

6/4/2015: Cash, Brad & Allison discussed redundancies and 
discrepancies in data. Derived a list of sites to merge or remove.  After 
they find time to complete the purging, they will pass to GISU for 
processing.

2/28/2015

3/15/2015

4/30/2015

6/30/2015

GGGGYYYY YYYY GGGG 61

AAAA 1/13/2015 6/30/2015

B
E
C

C
A
 

B
O

U
R

S
O

N

Environmental Support: Wetland Environmental Support: Wetland Environmental Support: Wetland Environmental Support: Wetland 
Delineation Maps and Figures for Delineation Maps and Figures for Delineation Maps and Figures for Delineation Maps and Figures for 
DSL ReportsDSL ReportsDSL ReportsDSL Reports

GIS23-97-10GIS23-97-10GIS23-97-10GIS23-97-10 H

 - Prepare Maps and Figures to 
meet reporting requirements for 
DSL

40 3/2/2015: Mike Hortsch contacted customer today.  She hopes to have 
her data ready for GISU in the next couple of weeks.  She approved time 
extension to end of March.

3/20/2015: GISU recvd the data and completed 5 maps for each figure.  
Project Completed.

5/7/2015: GIS developing 5 Figures for Wetland Delineation Report - 
customer Irene Ulm.

5/14/2015: 5/8/15 Maps delivered to Irene Ulm: location, soils, NWI, 
aerial, 2x taxlots and excel file with taksot info for DSL reporting: I-5 @ 
Beltline Unit 4.

5/15/2015: Checked w/ customer on map product acceptance when 
convenient.

5/18/2015: Irene Ulm responded that maps look great and will be 
included in DSL report, this week.  If DSL requests changes, those will 
be requested of GISU.

GGGGGGGG GGGG GGGG 82.5

AAAA 5/15/2015 6/30/2015 P
H

IL
 

S
M

IT
H

Environmental Support: Wildlife Environmental Support: Wildlife Environmental Support: Wildlife Environmental Support: Wildlife 
Carcass Density/Hotspot AnalysisCarcass Density/Hotspot AnalysisCarcass Density/Hotspot AnalysisCarcass Density/Hotspot Analysis

GIS23-97-12GIS23-97-12GIS23-97-12GIS23-97-12 H

 - Develop Segment Display using 
Density Analysis
- Maintenance Crew Process used 
to Document carcass instances
-Analyze point data and develop 
'Hotspot' representation
-Standardize Schema for data 
maintenance
-Develop tools to update data 
consistantly.

40 5/19/2015: Cidney Bowman requested analysis, using exisiting point data 
from maintenance field verification of wildlife carcasses, not crash 
points..  Process documentation was provided and will be used in the 
project.

6/3/2015: GISU drafting WOC for contractor to develop standard schema 
and tools for statewide data upkeep by maintenance staff.

8/15/2015GGGGGGGG GGGG
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AAAA 7/1/2014 6/30/2015

JO
E
 

S
E
V
E
R

S
O

N

LIDAR SupportLIDAR SupportLIDAR SupportLIDAR Support GIS23-100GIS23-100GIS23-100GIS23-100 M

- Receive and process data
- Index and store
- Promote access to Desktop 
ArcMap Tool
- Process requests for subsets-
composites

400 4/16/2015: 2 requests in March, both completed.

6/1/2015: One request completed in April: Powers Hwy Slide (MP 16.3) 
for Gary Pischke, Sr. Geologist.

6/10/2015: Two requests in progress: Luck Quarry limited exemption 
closure plan for DOGAMI. (Mike Tardif, R2 Geologist) and Farley Slide 
for Survey Crew work (Curran Mohney).

GGGGGGGG GGGG GGGG 438

AAAA 7/1/2013 6/30/2015 P
H

IL
 

S
M

IT
H

GeoHydroEnvironmental: GeoHydroEnvironmental: GeoHydroEnvironmental: GeoHydroEnvironmental: 
Business Partner Coordination & Business Partner Coordination & Business Partner Coordination & Business Partner Coordination & 
ReportingReportingReportingReporting

GIS23-103-01GIS23-103-01GIS23-103-01GIS23-103-01 M

 - Meetings and Communication
 - MOU development/maint
 - Data and Support Agreements
 - Reporting

100 4/13/2015: Continued Monthly Reporting.

5/12/2015: Susan Mead continues to revision of monthly Geo-
environmental section (GES) report to meet business needs.

6/3/2015: Susan Mead and Phil Smith continue monthly reporting.  They 
have initiated a bi-weekly progress-check with Cash Chesselet, as well.

GGGGGGGG GGGG GGGG 145

AAAA 1/6/2015 2/1/2015

JO
E
 

S
E
V
E
R

S
O

N

GeoHydro Support: Stormwater GeoHydro Support: Stormwater GeoHydro Support: Stormwater GeoHydro Support: Stormwater 
Management Facilities Data and Management Facilities Data and Management Facilities Data and Management Facilities Data and 
Application SupportApplication SupportApplication SupportApplication Support

GIS23-103-04GIS23-103-04GIS23-103-04GIS23-103-04 H

- A TransGIS-based AGOL map
- Construct a database/feature 
class that is editable by Cash and a 
select few. 
(GIS_WORK.DBO.Stormwater_Man
agement_Facilities  feature)
- Add new layer to web tool

60 3/31/2015: Met w/ customers.  Agreed to host the layer in TransGIS 
under Drainage folder w/ 3D sphere symbology.

4/2/2015: Cash C reported that the schema has been created.  He has 
staff populating the file with hopes to pass it to GISU 05/01/15.  At that 
time, GIS will review data, post to SQL and publish in TGIS.

5/7/2015: GISU waiting for Cash C notification that his team have 
enough data populated to push the data to TransGIS.

5/18/2015: Joe Severson and Kenny Skrobanek coordinating GISUnit 
work on changes.

5/18/2015: Cash requested edits to various tables (per user input).  
Delete MAINT_TBL field.  Use MAINT_TBL_LNK field w/ Set Domains 
for hyperlinks.  Delete DFI_STATUS field, add TREATED_AREA field as 
3 dec.

5/19/2015: Joe (GISU) completed changes to data and posted as: 
GIS_WORK.dbo. Stormwater_Management_Facilies_New.  However, 
not able to substitute URL of pdf with just a file name.  Field needs full 
URL.

5/26/2015: Joe completed additional schema changes.  Submitted to 
customer for review.  If approved, it can be published to TransGIS.

6/4/2015: Report from Cash C- Schema approved by users.  Data being 
actively edited.  Customer hopes to have data ready for first phase 
publishing before 06/16/15 update event.

5/5/2015

6/15/2015
GGGGGGGG GGGG GGGG 49.5

AAAA 5/8/2015 6/30/2015

D
A
N

 
W

A
R

R
E
N

GeoHydro Support: Culvert GeoHydro Support: Culvert GeoHydro Support: Culvert GeoHydro Support: Culvert 
Priority Fix-It Routes 2015 Priority Fix-It Routes 2015 Priority Fix-It Routes 2015 Priority Fix-It Routes 2015 
Legislative SupportLegislative SupportLegislative SupportLegislative Support

GIS23-103-08GIS23-103-08GIS23-103-08GIS23-103-08 M

General Support:
Legislative Maps/Data

10 5/14/2015: GIS supplied maps on 5/11, for Paul Mather Legislative 
presentation 5/13.  Delivered through Rob Trevis.

GGGGGGGG GGGG 12.5
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AAAA 3/17/2014 6/30/2015 P
H

IL
 

S
M

IT
H

Collaborative Long Range Collaborative Long Range Collaborative Long Range Collaborative Long Range 
Transportation Plan-CLRTP-Transportation Plan-CLRTP-Transportation Plan-CLRTP-Transportation Plan-CLRTP-
ODOT Data Support TeamODOT Data Support TeamODOT Data Support TeamODOT Data Support Team

GIS23-113GIS23-113GIS23-113GIS23-113 M

- Shares expertise in ODOT GIS 
Data
- Directs multi-agency team to 
appropriate authoritative soure data
- Provides Project and ODOT GIS 
data when when identified as 
appropriate
- Participates in Multi-agency team 
meetings

90 3/5/2015: Continuing information exchange on ODOT Strava pilot with 
WSDOT GIS and federal partners. Seeking additional information on 
ODOT spatial libraries concerning trails, airports, crashes, and SPIS 
datasets. Next meeting scheduled for 3/12/15.

3/5/2015: Attended two day data team meeting 2/10-11/15. Requesting 
AllRoads extract with attribution on USDI FLTP & Backcounty biways. 
Reviewing NatureServe, EcoLogical, and ORBIC datasets for framework 
comparison.

3/13/2015: Attended Core Team meeting 03/12/15.  Technical reports 
and drop-down plans discussed.  Outreach material reviewed (Video and 
website updates).

6/9/2015: No activity at this time.  All data requested 'to-date' have been 
delivered to CLRTP partner.

GGGGGGGG GGGG GGGG 159

AAAA 7/1/2014 6/30/2015 P
H

IL
 

S
M

IT
H

AMI - WOC support -  FACS-AMI - WOC support -  FACS-AMI - WOC support -  FACS-AMI - WOC support -  FACS-
STIP / 1R ProgramSTIP / 1R ProgramSTIP / 1R ProgramSTIP / 1R Program

GIS23-115GIS23-115GIS23-115GIS23-115 M

- WOC documentation and GIS 
contract process support
- Shares expertise in ODOT GIS 
Data
- Directs multi-agency team to 
appropriate authoritative soure data
- Provides project and ODOT GIS 
data when when identified as 
appropriate
- Participates in Multi-agency team 
meetings
- WOC 10 completed
- WOC 13 (in progress) for routine 
maintenance and addresses 
technical production
- WOC 15 (in progress) add 
summary report functionality and 
v3.1 Enhancements

50 3/5/2015: WOC 10 Amendment 5: All work tasks complete  Dec 2014 
and final invoice received Feb 2015. Project Complete.

4/13/2015: Application ready for move to ArcGIS 10.2.2.  Additional 
tasks underway.

4/16/2015: WOC 15 status: FACS-STIP Application is 10.2.2 ready.  
Additional work extended from 04/01/15 to 05/01/15.

6/8/2015: WOC 15 v3.1: Contractor reports issues after a data update on 
DEV.  Chad Brady and Tessa Iverson providing feedback.

GGGGGGGG GGGG GGGG 45.5

AAAA 11/1/2014 12/1/2014 C
H

A
D

 
B

R
A
D

Y

Facilitating Review of ET Facilitating Review of ET Facilitating Review of ET Facilitating Review of ET 
Barriers, specifically in I-5 Barriers, specifically in I-5 Barriers, specifically in I-5 Barriers, specifically in I-5 
incident areaincident areaincident areaincident area

GIS23-119-01GIS23-119-01GIS23-119-01GIS23-119-01 H

 - Build Internal (ODOT only) web 
app to analyze ET Barriers
 - Process and post data
 - Maintain Web Application during 
review process.

36 3/19/2015: Heather King noted that the review process has been 
completed.  ODOT will continue to track performance of the barriers, 
though.  GIS needs to ask if the application may be decommissioned.

6/9/2015: Confirmed from Steve Lindland that the application can be 
decommissioned.  This project moves to COMPLETED after 06/16/15 
GISSC meeting.

6/30/2015GGGG GGGG GGGG 5.5
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AAAA 2/24/2015 6/30/2015 S
U

S
A
N

 
M

E
A
D

Asset Management SupportAsset Management SupportAsset Management SupportAsset Management Support GIS23-120GIS23-120GIS23-120GIS23-120

 - Provide Data/Schema Reviews 
and processing.
 - Provide assistance with FME 
workbenches
 - Provide Technical Support for 
Spatially Enabled Data 
Requirements

80 4/16/2015: No recent activity.

6/8/2015: Barriers update received and posted in February.  
Sidewalk/needs and Bike/needs received in May.  Posted to Dev for 
Critigen changes to D2Go.  Client Side reporting bug issues emerged for 
Critigen contractor.

GGGGGGGG GGGG YYYY 9

AAAA 5/12/2015 6/30/2015 P
H

IL
 

S
M

IT
H

Oregon Dept Forestry Harvest Oregon Dept Forestry Harvest Oregon Dept Forestry Harvest Oregon Dept Forestry Harvest 
Notification SupportNotification SupportNotification SupportNotification Support

GIS23-121GIS23-121GIS23-121GIS23-121

 - Provide Data to Support 
Automated Nofitication System

40 6/8/2015: Data provided to ODF and their contractor.  ODOT GIS Unit 
serves as tech specialist and data source.  ODOT Foresters will work 
with the app to determine if changes required via ODF.

GGGGGGGG GGGG

AAAA 5/1/2015 6/30/2015

D
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ODOT Corridor PlansODOT Corridor PlansODOT Corridor PlansODOT Corridor Plans GIS23-122GIS23-122GIS23-122GIS23-122

 - Develop Maps for Corridor Plans 
to Support Region Planning Staff

100 5/29/2015: GISU Repaired contractor mxds and created OTC-style maps 
to T. Guevara, Proj Mgr Reg 3 for US 101 Chetco River to Oregon 
boarder Corridor Plan. Completed 05/29/15.
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