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SP00150  (2018 Specifications: 071-01-20)  
 

SECTION 00150 - CONTROL OF WORK 

 
(Follow all instructions. If there are no instructions above a subsection, paragraph, 
sentence, or bullet, then include it in the project. All other modifications to this Section 
will require Department of Justice and State Specifications Engineer approval. 
Remove all instructions before preparing the final document.) 
 
Comply with Section 00150 of the Standard Specifications modified as follows: 
 

(Use the following subsections .15(b) and .15(c) when "Section 
00305 - Construction Surveying Work is included. Check with Designer. Modify as 
instructed below.) 

 
[ Begin subsections .15(b) and .15(c) ] 

 
00150.15(b)  Agency Responsibilities - Replace this subsection, except for the subsection 
number and title, with the following: 
 
The Engineer will perform the Agency responsibilities described in the Construction 
Surveying Manual for Contractors, Chapter 1.5 (see Section 00305). 
 

(Use the following paragraph when the Agency will perform slope staking, clearing 
limit staking, and right-of-way and easement staking. 
 
Do not use the following paragraph when slope staking, clearing limit staking, or 
right-of-way and easement staking will be performed by the Contractor, or will not 
be required on the project.) 

 
The Engineer will perform slope staking including intersections and set stakes defining limits 
for clearing which approximate Rright-of-Wway and easements. 
 
00150.15(c)  Contractor Responsibilities - Replace this subsection, except for the 
subsection number and title, with the following: 
 
The Contractor shall perform the Contractor responsibilities described in the Construction 
Surveying Manual for Contractors, Chapter 1.6 (see Section 00305). 
 

(Use the following paragraph when the Contractor will perform slope staking, 
clearing limit staking, and right-of-way and easement staking. 
 
Do not use the following paragraph when slope staking, clearing limit staking, or 
right-of-way and easement staking will be performed by the Agency, or will not be 
required on the project.) 

 
The Contractor shall perform slope staking including intersections and set stakes defining 
limits for clearing which approximate Rright-of-Wway and easements. 
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[ End subsections .15(b) and .15(c) ] 
 
00150.30  Delivery of Notices - Add the following to the end of this subsection: 
 
For purposes of this subsection, the time zone is Pacific Standard Time (PST) to determine 
time of receipt of notices and other documents. For purposes of this subsection, non-business 
days are Saturdays, Sundays and legal holidays as defined by ORS 187.010 and 187.020. 
 
Following Notice to Proceed, all notices and other documents submitted to the Contractor by 
the Engineer, or to the Engineer by the Contractor, electronically under 00170.08: 
 

• If recorded in Doc Express® as received before 5:00 p.m. PST on a business day it 
shall be considered as received on the business day on which it was actually received 
in Doc Express®. 

• If recorded in Doc Express® as received on a non-business day, or after 5:00 p.m. PST 
on a business day, it shall be considered as received at 8:00 a.m. PST on the next 
business day. 

 
Claims must be submitted on paper documents according to Section 00199. 
 
00150.35(c)(2)  Electronic Submittal - Replace this subsection, except for the subsection 
number and title, with the following: 
 
The Contractor shall submit electronic Working Drawings as required in 00170.08. The 
Contractor shall submit 3D Construction Model data in LandXML format or as directed by the 
Engineer. 
 
00150.37  Equipment Lists and Other Submittals - Replace this subsection, except for the 
subsection number and title, with the following: 
 
The Contractor shall submit Equipment lists, and other required submittals for approval by 
the Engineer. The Engineer will respond to requests for approval within 21 Calendar Days 
(65 Calendar Days if Railroad approval is required) after receipt by the Engineer unless 
otherwise specified in the Section of the Specifications requiring such approval. 
 

(Use the following subsection .50(c) when requested by the Region Utility 
Specialist for large projects with complex utility issues. Be sure to also include 
subsection 00180.42.) 

 
[ Begin subsection .50(c) ] 

 
00150.50(c)  Contractor Responsibilities - Replace this subsection, except for the 
subsection number and title, with the following: 
 
The Contractor shall: 
 

• Follow applicable rules adopted by the Oregon Utility Notification Center; 
• Contact Utility owners during Bid preparation and after the Contract is awarded to verify 

all Utilities' involvement on the Project Site; 
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• Hold a Utility scheduling meeting and monthly Utility coordination meetings (see 
also 00180.42) 

• Coordinate Project construction with the Utilities' planned adjustments, take all 
precautions necessary to prevent disruption of Utility service, and perform its Work in 
the manner that results in the least inconvenience to the Utility owners; 

• Include all Utility adjustment work, whether to be performed by the Contractor or the 
Utilities, on the Contractor's Project Work schedule submitted under 00180.41; 

• Protect from damage or disturbance any Utility that remains within the area in which 
Work is being performed. Maintain and re-establish location marks according to 
OAR 952-001-0090(2)(a). Coordinate re-establishment of the location marks with the 
associated Utility; 

• Not disturb an existing Utility if it requires an unanticipated adjustment, but shall protect 
the Utility from damage or disturbance and promptly notify the Engineer; 

• Determine the exact location before excavating within the reasonable accuracy zone 
according to OAR 952-001-0090(2)(c); 

• Backfill any exposed Utilities as recommended and approved by the Utility 
representative. Obtain Utility locate warning tape from the Utility and replace damaged 
or removed warning tape. Utility locate warning tape may not be present at all existing 
Utilities; 

• Stake, place warning tape, and maintain no work limits around critical Utility facilities 
as shown or directed by the Engineer and the Utility; 

• In addition to the notification required in OAR 952-001-0090(5), notify the Engineer and 
the Utility as soon as the Contractor discovers any previously unknown Utility conflicts 
or issues. Contrary to the OAR, stop excavating until directed by the Engineer and allow 
the Utility a minimum of two weeks to relocate or resolve the previously unknown Utility 
issues; and 

• Report to the Engineer any Utility owner who fails to cooperate or fails to follow the 
planned Utility adjustment. 

 
Subject to the Engineer's approval, the Contractor may adjust the Utilities by asking the Utility 
owners to move, remove, or alter their facilities in ways other than as shown on the Plans or 
in the Special Provisions. The Contractor shall conduct all negotiations, make all 
arrangements, and assume all costs that arise from such changes. 
 

[ End subsection .50(c) ] 
 

(Use the following subsection .50(e) when any part of the project is located outside 
of Oregon, including temporary signs. Contact the ODOT State Specifications 
Engineer for alternate language.) 

 
00150.50(e)  Notification - Add the following to the end of this subsection: 
 

[When any part of the project is located outside of Oregon, obtain language from 
the ODOT State Specifications Engineer] 
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(Use the following lead-in paragraph and subsection .50(f) when any of the utilities 
located within the project limits have no anticipated relocations. Check with the 
Utility Coordinator.) 

 
Add the following subsection: 
 
00150.50(f)  Utility Information (No Anticipated Relocations) - Within the Project limits, 
there are no anticipated relocations with the Utilities listed below. The Contractor shall contact 
those Utilities having buried facilities and request that they locate and mark them for their 
protection prior to construction. 
 

(List utilities (companies) with no anticipated relocations in the following table. 
Add or delete rows in the table as necessary to list all applicable utilities.) 

 

Utility 

Contact Person's Name, 
Address, 
Email, 
and Phone Number 

  
  
  
  

 
(Use one of the following options when requested by the Utility Coordinator. Delete 
the option that does not apply.) 

 
[ Option 1 - Use the following paragraph when all Utilities listed above shall be 
notified. ] 

 
The Contractor shall notify, in writing, the Utilities listed above, with a copy to the Engineer, 
at least 14 Calendar Days before beginning Work on the Project. 
 

[ Option 2 - Use the following paragraph when some, but not all, utilities listed 
above will be notified. Fill in the blank with the names of all utilities that will be 
notified. ] 

 
The Contractor shall notify, in writing, _____, with a copy to the Engineer, at least 
14 Calendar Days before beginning Work on the Project. 
 

(Use the following Gas Utilities subsection when any of the following gas utility 
language is used. Replace "(Name of Utility(ies))" with the name of the Gas 
Utility(ies). Delete this option if Gas Utilities are not listed.) 

 
[ Begin Gas Utilities ] 

 
(Name of Utility(ies)) - Gas Utilities -  

 
(Use the following paragraph when a Gas Utility is listed above and the Utility 
Coordinator has requested its use. If more than one Gas Utility is listed above 
modify the sentence to name the specific Utility.) 
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The Gas Utility operates a (high pressure) gas pipeline within the Project limits and may 
require an On-Site safety watcher, at no cost to the Contractor. 
 

(Use the following two paragraphs when all of the following apply: 
• A Gas Utility is listed in the above table; 
• There is a high pressure gas pipeline located within the project limits; and 
• The Utility Coordinator requests the use of the paragraphs. 

If more than one Gas Utility is listed above, modify the sentence to name the 
specific Utility.) 

 
When operating equipment directly above the high pressure gas pipeline, the Contractor shall 
keep equipment on the paved surfaces only. 
 
In the immediate area of the high pressure gas lines, when moving any equipment, 
excavating, driving piles, pounding guardrail posts, boring, or other road construction 
activities, the Contractor shall increase the Reasonable Accuracy Zone from 24 inches, as 
defined in OAR 952-001-010, to 10 feet. Exceptions require written approval from the Gas 
Utility. The Contractor shall provide the Engineer a copy of the written approval of the 
exception before beginning Work. 
 

(Use the following paragraphs if a Gas Utility is listed above or may have facilities 
within the project limits. Delete a Utility and contact phone number below if the 
Utility Coordinator determines that the Utility is not present within the Project 
Limits.) 

 
In the event of an emergency, and in addition to the calls required by the Utilities notification 
system, the Contractor shall call: 
 

• Marathon Petroleum Corporation / Andeavor 1-800-725-1514; or 
• Avista Corporation 1-800-227-9187; or 
• Cascade Natural Gas Corporation 1-888-522-1130; or 
• Kinder-Morgan Energy 503-224-3390; or 
• Northwest Natural Gas 1-800-882-3377; or 
• Ruby Pipeline (LNG) 1-877-712-2288; or 
• TransCanada GTN 1-800-447-8066; or 
• Williams Pipeline 1-801-584-6948. 

 
[ End Gas Utilities ] 

 
(Use the following Power Suppliers subsection when any of the following power 
supplier paragraphs are used. Replace "(Name of Utility(ies))" with the name of the 
Power Suppliers. Delete this option if Power Suppliers are not listed.) 

 
(Name of Utility(ies)) - Power Suppliers -  
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(Use the following paragraph when power lines overhang Work areas. Use either 
"18 feet" or "__ feet" and fill in the blank. Delete the language in orange 
parentheses that does not apply and delete all orange parentheses.) 

 
Energized power lines overhang portions of the Work with a minimum vertical clearance of 
(18 feet)(__ feet). The Contractor shall maintain at least 10 feet of safety clearance. 
Exceptions require written approval from the Power Supplier(s) and may require an On-Site 
safety watcher, at no cost to the Contractor. The Contractor shall provide the Engineer a copy 
of the written approval of exception before beginning Work. 
 

(Use the following paragraph when power lines are beneath Work areas. For 
example: Bridge deck rehab.) 

 
The Contractor shall maintain at least 10 feet of safety clearance from energized power lines. 
Exceptions require written approval from Power Supplier(s) and will require an On-Site safety 
watcher at no cost to the Contractor. The Contractor shall provide the Engineer with a copy 
of the written approval of exception before beginning Work. 
 

(Use the following paragraph when requested by the Utility Coordinator. Fill in the 
blanks.) 

 
The Contractor shall coordinate with the Power Supplier(s) to perform Work within ___ feet 
of the aerial power line during __(Insert specific dates when the Power Supplier(s) cannot 
de-energize their system due to high loads)__ when the Power Supplier(s) cannot 
de-energize the power facility. 
 

[ End Power Suppliers ] 
 

(Use the following Telecommunication Utilities subsection when requested by the 
Utility Coordinator. Replace "(Name of Utility(ies))" with the name of the 
Telecommunication Utilities.  Delete this option if Telecommunication Utilities are 
not listed. Delete the language in orange parentheses that does not apply and 
delete all orange parentheses.) 

 
[ Begin Telecommunication Utilities ] 

 
(Name of Utility(ies)) - Telecommunication Utilities - The Contractor shall obtain written 
approval from Telecommunication Utilities that have fiber optic communication cable 
facilities, for excavating (or blasting) within 10 feet of a buried fiber optic communications 
cable. Telecommunication Utilities may require an On-Site safety (watcher)(representative) 
at no cost to the Contractor for monitoring purposes. The Contractor shall provide the 
Engineer a copy of the written approval before beginning Work. 

[ End Telecommunication Utilities ] 
 

(Use the following Bonneville Power Administration subsection when Bonneville 
Power Administration is listed in the above table. Delete this option if Bonneville 
Power Administration is not listed.) 

 
[ Begin Bonneville Power Administration ] 

 
Bonneville Power Administration (BPA) -  
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(Insert the number of feet in the blank. Any other modifications to the BPA section 
must be approved by the State Utility Liaison and the State Specifications 
Engineer.) 

 
Energized transmission power lines may overhang portions of the Work with a minimum 
vertical clearance of ___ feet. The Contractor shall maintain a safety clearance of at least 
20 feet vertically between construction equipment or vehicles and the transmission power 
lines. 
 
The Contractor shall maintain a safety clearance of at least 50 feet horizontally between 
construction equipment or vehicles and the point where steel lattice tower legs, wood 
poles, steel poles, concrete poles, concrete foundation and guy wires enter the earth. 
 
(Use the following four paragraphs when a BPA safety watcher is required, as 
requested by the Utility Coordinator. Include subsections 00225.33, .48(c), .88, & 
.98 in SP00225.) 

 
BPA operates within the Project limits and requires an On-Site safety watcher (see Section 
00225). An On-Site safety watcher is required when any of the following apply: 
 

• The Contractor is performing Work within the limits of a BPA easement or BPA 
Right-of-Way; or 

• The Contractor is performing Work within 100 feet of a BPA facility. 
 
The Contractor shall keep access to all BPA structures open and unobstructed at all times. 
 
The Contractor shall not store flammable materials or refuel construction equipment or 
vehicles on BPA Right-of-Way. 
 
In the event of an emergency, the Contractor shall call BPA Monroe Control Center (MCC) 
dispatch office at 1-509-465-1837, in addition to calls required by the Utilities notification 
system. 

 
[ End Bonneville Power Administration ] 

 
(Use the following lead-in paragraph and subsection .50(g) on projects with utilities 
that may require adjustment. Check with the Utility Coordinator.) 

 
Add the following subsection: 
 
00150.50(g)  Utility Information (Anticipated Relocations): 
 
The following organizations may be adjusting Utilities within the limits of the Project during 
the period of the Contract with relocation Work estimated to be completed by the following 
dates and times: 
 

(List utilities (companies) in the table and subsection(s) below in the following 
order: 

• Gas 
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• Power 
• ODOT Electrical 
• Local Agency Electrical 
• Irrigation 
• Sewer 
• Telecommunication (including fiber) 
• Water 
• Joint Use Facilities 
• BPA 

 
Replace the "#" in the "subsection" column, so that it correctly corresponds with 
the subsection under which requirements for that utility are specified. 
 
Example: If requirements for a utility are specified under subsection "(3)" below, 
the table will list subsection "00150.50(g)(3)". 
 
Add or delete rows in the table as necessary to list all applicable utilities.) 

 

Subsection Utility 

Contact Person's Name, 
Address, 
Email, 
and Phone Number 

Estimated 
Completion 

Date 
00150.50(g)(#)    
00150.50(g)(#)    
00150.50(g)(#)    
00150.50(g)(#)    

 
(Use the following paragraph when a Utility Relocation Plan is available and when 
identified by the Utility Coordinator.) 

 
The Contractor shall contact the Engineer to view the approved Utility Relocation Plans. 
 
The Contractor shall notify, in writing, the Utilities listed above, with a copy to the Engineer, 
at least 14 Calendar Days before beginning Work on the Project. 
 

(Use the following paragraphs when applicable for Utilities listed in the above table 
and when identified by the Utility Coordinator.) 
 
(Begin Option for Gas Utilities - Use this option when Gas Utilities are listed in the 
above table. Repeat this option if more than one Gas Utility, is listed and delete this 
option if no Gas Utilities are listed. 
 
Replace "#" with the subsection number, e.g. “(1)”,  and ensure that all subsections 
are sequentially numbered. Verify that the subsection numbers in the above table 
match the subsection numbers listed below. Example: (1) NW Natural Gas – “Gas 
Utility” 
 
Replace "(Name of Utility)" with the name of the Gas Utility.) 

 
(#)  (Name of Utility) - "Gas Utility": 
 



 9 

The Contractor shall notify the Gas Utility in writing, with a copy to the Engineer, at least 
14 Calendar Days before beginning Work within 10 feet of the gas pipeline. 
 
(Use the following paragraph when the utility must complete adjustment/relocation 
work in order for the Contractor to have access to perform a specific work activity, 
and when identified by the Utility Coordinator. Copy and paste the paragraphs as 
necessary to accommodate all relocation work. 
 
Fill in the first and third blanks with the number of the days required to notify the 
utility (either 7 or 14 days) plus the time required for the utility to complete the 
relocation and adjustment work. (Example: Utility needs 7 days' notice and 10 days 
to complete the adjustment work. 7+10=17 days. Fill in the blanks with "17".) If the 
number of days for the utility to complete the relocation or adjustment work is 
greater than 14, it must be approved by the State Utility Liaison and the State 
Specifications Engineer. 
 
Fill in the second and fourth blanks with the work that needs to be performed by 
the Contractor after the utility performs their work.) 

 
The Contractor shall notify the Gas Utility in writing, with a copy to the Engineer, 
__ Calendar Days before the Contractor is scheduled to begin performing ____________. 
After the Gas Utility receives the notification, the Contractor shall then allow the Gas Utility 
__ Calendar Days to schedule and complete the relocation and adjustment work before 
the Contractor begins performing ____________. 
 
(Use the following paragraph when the Contractor must complete a specific activity 
in order for the utility to have access to perform relocation/adjustment work, and 
when identified by the Utility Coordinator. Fill in the first blank with the work that 
needs to be done by the Contractor in order for the utility to have access to perform 
their work. Insert the number of days in the second blank; if the number of days is 
greater than 14, it must be approved by the State Utility Liaison and the State 
Specifications Engineer. Delete the language in orange parentheses that does not 
apply and delete all orange parentheses.) 

 
The Contractor shall notify the Gas Utility in writing, with a copy to the Engineer, 
(7)(14) Calendar Days before the Contractor's estimated completion of ____________. 
After the Contractor has completed this Work or (7)(14) Calendar Days after the Gas Utility 
receives the notification, whichever occurs later, the Contractor shall then allow the Gas 
Utility __ Calendar Days to schedule and complete the relocation and adjustment work. 
 
(Use the following paragraph when requested by the Utility Coordinator. Insert the 
specific location in the blank.) 

 
The Gas Utility operates a (high pressure) gas pipeline within the Project limits and may 
require an On-Site safety watcher, at no cost to the Contractor. The (high pressure) gas 
pipeline is located at __(Detail location by station and offset, describe if parallel or 
perpendicular to the highway)__. 
 
(Use the following two paragraphs only when a high pressure gas pipeline is 
located within the project limits.) 
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When operating equipment directly above the high pressure gas pipeline, the Contractor 
shall keep equipment on the paved surfaces only. 
 
In the immediate area of the high pressure gas lines, when moving any equipment, 
excavating, driving piles, pounding guardrail posts, boring, or other road construction 
activities, the Contractor shall increase the Reasonable Accuracy Zone from 24 inches, 
as defined in OAR 952-001-010, to 10 feet. Exceptions require written approval from the 
Gas Utility. The Contractor shall provide the Engineer a copy of the written approval of the 
exception before beginning Work. 
 
(Use the following paragraph and bullet list at the very end of the Gas Utilities 
option. Delete a Utility and contact phone number if the Utility Coordinator 
determines that the Utility is not present within the Project Limits.) 

 
In the event of an emergency, and in addition to the calls required by the Utilities 
notification system, the Contractor shall call: 
 

• Marathon Petroleum Corporation / Andeavor 1-800-725-1514; or 
• Avista Corporation 1-800-227-9187; or 
• Cascade Natural Gas Corporation 1-888-522-1130; or 
• Kinder-Morgan Energy 503-224-3390; or 
• Northwest Natural Gas 1-800-882-3377; or 
• Ruby Pipeline (LNG) 1-877-712-2288; or 
• TransCanada GTN 1-800-447-8066; or 
• Williams Pipeline 1-801-584-6948. 

 
[ End Option for Gas Utilities ] 

 
(Begin Option for Power Suppliers - Use this option when Power Suppliers are 
listed in the above table. Repeat this option if more than one Power Supplier is 
listed, and delete this option if no Power Suppliers are listed. 
 
Replace "#" with the subsection number, e.g. “(2)”, and ensure that all subsections 
are sequentially numbered. Verify that the subsection numbers in the above table 
match the subsection numbers listed below. Example: (2) Pacific Power – “Power 
Supplier” 
 
Replace "(Name of Utility)" with the name of the Power Supplier.) 

 
(#)  (Name of Utility) - "Power Supplier": 
 
The Contractor shall notify the Power Supplier(s) in writing, with a copy to the Engineer, 
at least 14 Calendar Days before beginning Work within 10 feet of the power line(s). 
 
(Use the following paragraph when the Utility must complete adjustment/relocation 
work in order for the Contractor to have access to perform a specific work activity, 
and when identified by the Utility Coordinator. Copy and paste the paragraphs as 
necessary to accommodate all relocation work. 
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Fill in the first and third blanks with the number of the days required to notify the 
utility (either 7 or 14 days) plus the time required for the utility to complete the 
relocation and adjustment work. (Example: Utility needs 7 days' notice and 10 days 
to complete the adjustment work. 7+10=17 days. Fill in the blanks with "17".) If the 
number of days for the utility to complete the relocation or adjustment work is 
greater than 14, it must be approved by the State Utility Liaison and the State 
Specifications Engineer. 
 
Fill in the second and fourth blanks with the work that needs to be performed by 
the Contractor after the utility performs their work.) 

 
The Contractor shall notify the Power Supplier in writing, with a copy to the Engineer, 
__ Calendar Days before the Contractor is scheduled to begin performing ____________. 
After the Power Supplier receives the notification, the Contractor shall then allow the 
Power Supplier __ Calendar Days to schedule and complete the relocation and 
adjustment work before the Contractor begins performing ____________. 
 
(Use the following paragraph when the Contractor must complete a specific activity 
in order for the utility to have access to perform relocation/adjustment work, and 
when identified by the Utility Coordinator. Fill in the first blank with the work that 
needs to be done by the Contractor in order for the utility to have access to perform 
their work. Insert the number of days in the second blank; if the number of days is 
greater than 14, it must be approved by the State Utility Liaison and the State 
Specifications Engineer. Delete the language in orange parentheses that does not 
apply and delete all orange parentheses.) 

 
The Contractor shall notify the Power Supplier in writing, with a copy to the Engineer, 
(7)(14) Calendar Days before the Contractor's estimated completion of ____________. 
After the Contractor has completed this Work or (7)(14) Calendar Days after the Power 
Supplier receives the notification, whichever occurs later, the Contractor shall then allow 
the Power Supplier __ Calendar Days to schedule and complete the relocation and 
adjustment work. 
 
(Use the following paragraph when power lines overhang Work areas. Use either 
"18 feet" or "__ feet" and fill in the blank. Delete the language in orange 
parentheses that does not apply and delete all orange parentheses.) 

 
Energized power lines overhang portions of the Work with a minimum vertical clearance 
of (18 feet)(__ feet). The Contractor shall maintain at least 10 feet of safety clearance. 
Exceptions require written approval from the Power Supplier(s) and may require an 
On-Site safety watcher, at no cost to the Contractor. The Contractor shall provide the 
Engineer a copy of the written approval of exception before beginning work. 
 
(Use the following paragraph when power lines are beneath Work areas. For 
example: Bridge deck rehab.) 

 
The Contractor shall maintain at least 10 feet of safety clearance from energized power 
lines. Exceptions require written approval from the Power Supplier and will require an On-
Site safety watcher at no cost to the Contractor. The Contractor shall provide the Engineer 
with a copy of the written approval of exception before beginning work. 
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(Use this paragraph when requested by the Utility Coordinator. Fill in the blanks.) 
 
The Contractor shall coordinate with the Power Supplier(s) to perform Work within ___ feet 
of the aerial power line during (Insert specific dates when the Power Supplier(s) cannot 
de-energize their system due to high loads) when the Power Supplier(s) cannot de 
energize the power facility. 
 

[ End Option for Power Suppliers ] 
 
(Begin Option for ODOT Electrical - Use this option when ODOT Electrical is listed 
in the above table. Delete this option if ODOT Electrical is not listed. 
 
Replace "#" with the subsection number, e.g. “(3)”, and ensure that all subsections 
are sequentially numbered. Verify that the subsection numbers in the above table 
match the subsection numbers listed below. Example: (3) ODOT Electrical. Delete 
"(and Intelligent Transportation Systems (ITS))" or orange parentheses as 
applicable.) 

 
(#)  ODOT Electrical (and Intelligent Transportation Systems (ITS)): 
 
The Contractor shall notify, in writing, ODOT Electrical (and ITS) with a copy to the 
Engineer, at least 14 Calendar Days before beginning Work within 10 feet of the ODOT 
line(s). 
 

[ End Option for ODOT Electrical ] 
 
(Begin Option for Local Agency Electrical - Use this option when Local Agency 
Electrical is listed in the above table. Repeat this option if more than one Local 
Agency is listed and delete this option if a Local Agency is not listed. 
 
Replace "#" with the subsection number, e.g. “(4)”, and ensure that all subsections 
are sequentially numbered. Verify that the subsection numbers in the above table 
match the subsection numbers listed below. 
 
Replace "(Name of Local Agency)" with the name of the Local Agency. Example: 
(4) City of Salem Electrical”) 

 
(#)  (Name of Local Agency) Electrical: 
 
(Fill in the blank with the name of the Local Agency.) 

 
The Contractor shall notify ____, in writing, with a copy to the Engineer, at least 
14 Calendar Days before beginning Work within 10 feet of the line(s). 
 

 [ End Option for Local Agency Electrical ] 
 
(Begin Option for Irrigation Facilities - Use this option when Irrigation Facilities are 
listed in the above table. Repeat this option if more than one Irrigation Facility is 
listed, and delete this option if no Irrigation Facilities are listed. 
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Replace "#" with the subsection number, e.g. “(4)”, and ensure that all subsections 
are sequentially numbered. Verify that the subsection numbers in the above table 
match the subsection numbers listed below. 
 
Replace "(Name of Utility)" with the name of the Irrigation Facility. Example: (4) 
Central Oregon Irrigation District – “Irrigation Facility”) 

 
(#)  (Name of Utility) - "Irrigation Facility": 
 
The Contractor shall notify the Irrigation Facility in writing, with a copy to the Engineer, at 
least 14 Calendar Days before beginning Work within 10 feet of the Irrigation facilities. 
 
(Use the following paragraph when the utility must complete adjustment/relocation 
work in order for the Contractor to have access to perform a specific work activity, 
and when identified by the Utility Coordinator. Copy and paste the paragraphs as 
necessary to accommodate all relocation work. 
 
Fill in the first and third blanks with the number of the days required to notify the 
utility (either 7 or 14 days) plus the time required for the utility to complete the 
relocation and adjustment work. (Example: Utility needs 7 days' notice and 10 days 
to complete the adjustment work. 7+10=17 days. Fill in the blanks with "17".) If the 
number of days for the utility to complete the relocation or adjustment work is 
greater than 14, it must be approved by the State Utility Liaison and the State 
Specifications Engineer. 
 
Fill in the second and fourth blanks with the work that needs to be done by the 
Contractor after the utility performs their work.) 

 
The Contractor shall notify the Irrigation Facility in writing, with a copy to the Engineer, 
__ Calendar Days before the Contractor is scheduled to begin performing ____________. 
After the Irrigation Facility receives the notification, the Contractor shall then allow the 
Irrigation Facility __ Calendar Days to schedule and complete the relocation and 
adjustment work before the Contractor begins performing ____________. 
 
(Use the following paragraph when the Contractor must complete a specific activity 
in order for the utility to have access to perform relocation/adjustment work, and 
when identified by the Utility Coordinator. Fill in the first blank with the work that 
needs to be done by the Contractor in order for the utility to have access to perform 
their work. Insert the number of days in the second blank; if the number of days is 
greater than 14, it must be approved by the State Utility Liaison and the State 
Specifications Engineer. Delete the language in orange parentheses that does not 
apply and delete all orange parentheses.) 

 
The Contractor shall notify the Irrigation Facility in writing, with a copy to the Engineer, 
(7)(14) Calendar Days before the Contractor's estimated completion of ____________. 
After the Contractor has completed this Work or (7)(14) Calendar Days after the Irrigation 
Facility receives the notification, whichever occurs later, the Contractor shall then allow 
the Irrigation Facility __ Calendar Days to schedule and complete the relocation and 
adjustment work. 
 

[ End Option for Irrigation Facilities ] 
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(Begin Option for Sewer Facilities - Use this option when Sewer Facilities are listed 
in the above table. Repeat this option if more than one Sewer Facility is listed and 
delete this option if no Sewer Facilities are listed. 
 
Replace "#" with the subsection number, e.g. “(4)”, and ensure that all subsections 
are sequentially numbered. Verify that the subsection numbers in the above table 
match the subsection numbers listed below. 
 
Replace "(Name of Utility)" with the name of the Sewer Company or City Sewer 
Service. Example: (4) South Suburban Sewer – “Sewer Facility”) 

 
(#)  (Name of Utility) - "Sewer Facility": 
 
The Contractor shall notify the Sewer Facility in writing, with a copy to the Engineer, at 
least 14 Calendar Days before beginning Work within 10 feet of the Sewer facilities. 
 
(Use the following paragraph when the utility must complete adjustment/relocation 
work in order for the Contractor to have access to perform a specific work activity, 
and when identified by the Utility Coordinator. Copy and paste the paragraphs as 
necessary to accommodate all relocation work. 
 
Fill in the first and third blanks with the number of the days required to notify the 
utility (either 7 or 14 days) plus the time required for the utility to complete the 
relocation and adjustment work. (Example: Utility needs 7 days' notice and 10 days 
to complete the adjustment work. 7+10=17 days. Fill in the blanks with "17".) If the 
number of days for the utility to complete the relocation or adjustment work is 
greater than 14, it must be approved by the State Utility Liaison and the State 
Specifications Engineer. 
 
Fill in the second and fourth blanks with the work that needs to be done by the 
Contractor after the utility performs their work.) 

 
The Contractor shall notify the Sewer Facility in writing, with a copy to the Engineer, 
__ Calendar Days before the Contractor is scheduled to begin performing ____________. 
After the Sewer Facility receives the notification, the Contractor shall then allow the Sewer 
Facility __ Calendar Days to schedule and complete the relocation and adjustment work 
before the Contractor begins performing ____________. 
 
(Use the following paragraph when the Contractor must complete a specific activity 
in order for the utility to have access to perform relocation/adjustment work, and 
when identified by the Utility Coordinator. Fill in the first blank with the work that 
needs to be done by the Contractor in order for the utility to have access to perform 
their work. Insert the number of days in the second blank; if the number of days is 
greater than 14, it must be approved by the State Utility Liaison and the State 
Specifications Engineer. Delete the language in orange parentheses that does not 
apply and delete all orange parentheses.) 

 
The Contractor shall notify the Sewer Facility in writing, with a copy to the Engineer, 
(7)(14) Calendar Days before the Contractor's estimated completion of ____________. 
After the Contractor has completed this Work or (7)(14) Calendar Days after the Sewer 
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Facility receives the notification, whichever occurs later, the Contractor shall then allow 
the Sewer Facility __ Calendar Days to schedule and complete the relocation and 
adjustment work. 
 

 [ End Option for Sewer Facilities ] 
 
(Begin Option for Telecommunication, including Fiber, Utilities - Use this option 
when Telecommunication Utilities are listed in the above table. Repeat this option 
if more than one Telecommunication Utility is listed, and delete this option if no 
Telecommunication Utilities are listed. 
 
Replace "#" with the subsection number, e.g. “(5)”,  and ensure that all subsections 
are sequentially numbered. Verify that the subsection numbers in the above table 
match the subsection numbers listed below. 
 
Replace "(Name of Utility)" with the name of the Telecommunication Utility. 
Example: (5) Comcast – “Telecommunication Utility”)) 

 
(#)  (Name of Utility) - "Telecommunication Utility": 
 
The Contractor shall notify the Telecommunication Utility in writing, with a copy to the 
Engineer, at least 14 Calendar Days before beginning Work within 10 feet of the 
Telecommunication Utility facilities. 
 
(Use the following paragraph when the utility must complete adjustment/relocation 
work in order for the Contractor to have access to perform a specific work activity, 
and when identified by the Utility Coordinator. Copy and paste the paragraphs as 
necessary to accommodate all relocation work. 
 
Fill in the first and third blanks with the number of the days required to notify the 
utility (either 7 or 14 days) plus the time required for the utility to complete the 
relocation and adjustment work. (Example: Utility needs 7 days' notice and 10 days 
to complete the adjustment work. 7+10=17 days. Fill in the blanks with "17".) If the 
number of days for the utility to complete the relocation or adjustment work is 
greater than 14, it must be approved by the State Utility Liaison and the State 
Specifications Engineer. 
 
Fill in the second and fourth blanks with the work that needs to be done by the 
Contractor after the utility performs their work.) 

 
The Contractor shall notify the Telecommunication Utility in writing, with a copy to the 
Engineer, __ Calendar Days before the Contractor is scheduled to begin performing 
____________. After the Telecommunication Utility receives the notification, the 
Contractor shall then allow the Telecommunication Utility __ Calendar Days to schedule 
and complete the relocation and adjustment work before the Contractor begins performing 
____________. 
 
(Use the following paragraph when the Contractor must complete a specific activity 
in order for the utility to have access to perform relocation/adjustment work, and 
when identified by the Utility Coordinator. Fill in the first blank with the work that 
needs to be done by the Contractor in order for the utility to have access to perform 
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their work. Insert the number of days in the second blank; if the number of days is 
greater than 14, it must be approved by the State Utility Liaison and the State 
Specifications Engineer. Delete the language in orange parentheses that does not 
apply and delete all orange parentheses.) 

 
The Contractor shall notify the Telecommunication Utility in writing, with a copy to the 
Engineer, (7)(14) Calendar Days before the Contractor's estimated completion of 
____________. After the Contractor has completed this Work or (7)(14) Calendar Days 
after the Telecommunication Utility receives the notification, whichever occurs later, the 
Contractor shall then allow the Telecommunication Utility __ Calendar Days to schedule 
and complete the relocation and adjustment work. 
 
 (Use this paragraph when requested by the Utility Coordinator.) 

 
The Contractor shall coordinate Fiber Optic relocation work with the Telecommunication 
Utility due to potential restricted work dates. 
 
(Use this paragraph when requested by the Utility Coordinator. Delete the language 
in orange parentheses that does not apply and delete all orange parentheses.) 

 
The Contractor shall obtain written approval from the Telecommunication Utility for 
excavating (or blasting) within 10 feet of a buried fiber optic communications cable. The 
Telecommunication Utility may require an On-Site safety (watcher) (representative) at no 
cost to the Contractor for monitoring purposes. The Contractor shall provide the Engineer 
a copy of the written approval before beginning work. 
 

[ End Option for Telecommunication Utilities ] 
 
(Begin Option for Water Utilities - Use this option when Water Utilities are listed in 
the above table. Repeat this option if more than one Water Utility is listed, and 
delete this option if no Water Utilities are listed. 

 
Replace "#" with the subsection number, e.g. “(6)”, and ensure that all subsections 
are sequentially numbered. Verify that the subsection numbers in the above table 
match the subsection numbers listed below. 
 
Replace "(Name of Utility)" with the name of the Water Utility. Example: (6) S Water 
District – “Water Utility”) 

 
(#)  (Name of Utility) - "Water Utility": 
 
The Contractor shall notify the Water Utility in writing, with a copy to the Engineer, at least 
14 Calendar Days before beginning Work within 10 feet of the Water Utility facilities. 
 
(Use the following paragraph when the utility must complete adjustment/relocation 
work in order for the Contractor to have access to perform a specific work activity, 
and when identified by the Utility Coordinator. Copy and paste the paragraphs as 
necessary to accommodate all relocation work. 
 
Fill in the first and third blanks with the number of the days required to notify the 
utility (either 7 or 14 days) plus the time required for the utility to complete the 
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relocation and adjustment work. (Example: Utility needs 7 days' notice and 10 days 
to complete the adjustment work. 7+10=17 days. Fill in the blanks with "17".) If the 
number of days for the utility to complete the relocation or adjustment work is 
greater than 14, it must be approved by the State Utility Liaison and the State 
Specifications Engineer. 
 
Fill in the second and fourth blanks with the work that needs to be done by the 
Contractor after the utility performs their work.) 

 
The Contractor shall notify the Water Utility in writing, with a copy to the Engineer, 
__ Calendar Days before the Contractor is scheduled to begin performing ____________. 
After the Water Utility receives the notification, the Contractor shall then allow the Water 
Utility __ Calendar Days to schedule and complete the relocation and adjustment work 
before the Contractor begins performing ____________. 
 
(Use the following paragraph when the Contractor must complete a specific activity 
in order for the utility to have access to perform relocation/adjustment work, and 
when identified by the Utility Coordinator. Fill in the first blank with the work that 
needs to be done by the Contractor in order for the utility to have access to perform 
their work. Insert the number of days in the second blank; if the number of days is 
greater than 14, it must be approved by the State Utility Liaison and the State 
Specifications Engineer. Delete the language in orange parentheses that does not 
apply and delete all orange parentheses.) 

 
The Contractor shall notify the Water Utility in writing, with a copy to the Engineer, 
(7)(14) Calendar Days before the Contractor's estimated completion of ____________. 
After the Contractor has completed this Work or (7)(14) Calendar Days after the Water 
Utility receives the notification, whichever occurs later, the Contractor shall then allow the 
Water Utility __ Calendar Days to schedule and complete the relocation and adjustment 
work. 
 

 [ End Option for Water Utilities ] 
 
(Begin Option for Joint Use Facility Utilities - Use this option when Joint Use 
Facility Utilities are listed in the above table. Repeat this option if more than one 
Joint Use Facility is listed and delete this option if no Joint Use Facilities are listed. 
 
Replace "#" with the subsection number, e.g. “(5)”, and ensure that all subsections 
are sequentially numbered. Verify that the subsection numbers in the above table 
match the subsection numbers listed below. 
 
Replace "(Name of Utility)" with the name of the Joint Use Facility. Example: (5) 
Comcast – “Joint Use Facility”) 

 
(#)  (Name of Utility) - "Joint Use Facility": 
 
The Contractor shall notify the Joint Use Facility in writing, with a copy to the Engineer, at 
least 14 Calendar Days before beginning Work within 10 feet of the Joint Use facility. 
 
(Use the following paragraph when the utility must complete adjustment/relocation 
work in order for the Contractor to have access to perform a specific work activity, 
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and when identified by the Utility Coordinator. Copy and paste the paragraphs as 
necessary to accommodate all relocation work. 
 
Fill in the first and third blanks with the number of the days required to notify the 
utility (either 7 or 14 days) plus the time required for the utility to complete the 
relocation and adjustment work. (Example: Utility needs 7 days' notice and 10 days 
to complete the adjustment work. 7+10=17 days. Fill in the blanks with "17".) If the 
number of days for the utility to complete the relocation or adjustment work is 
greater than 14, it must be approved by the State Utility Liaison and the State 
Specifications Engineer. 
 
Fill in the second and fourth blanks with the work that needs to be done by the 
Contractor after the utility performs their work.) 

 
The Contractor shall notify the Joint Use Facility in writing, with a copy to the Engineer, 
__ Calendar Days before the Contractor is scheduled to begin performing ____________. 
After the Joint Use Facility receives the notification, the Contractor shall then allow the 
Joint Use Facility __ Calendar Days to schedule and complete the relocation and 
adjustment work before the Contractor begins performing ____________. 
 
(Use the following paragraph when the Contractor must complete a specific activity 
in order for the utility to have access to perform relocation/adjustment work, and 
when identified by the Utility Coordinator. Fill in the first blank with the work that 
needs to be done by the Contractor in order for the utility to have access to perform 
their work. Insert the number of days in the second blank; if the number of days is 
greater than 14, it must be approved by the State Utility Liaison and the State 
Specifications Engineer. Delete the language in orange parentheses that does not 
apply and delete all orange parentheses.) 

 
The Contractor shall notify the Joint Use Facility in writing, with a copy to the Engineer, 
(7)(14) Calendar Days before the Contractor's estimated completion of ____________. 
After the Contractor has completed this Work or (7)(14) Calendar Days after the Joint Use 
Facility receives the notification, whichever occurs later, the Contractor shall then allow 
the Joint Use Facility __ Calendar Days to schedule and complete the relocation and 
adjustment work. 
 

[ End Option for Joint Use facility ] 
 
(Use the following subsection .55 when there is a contract (ODOT or Local Agency) 
that will be performed within the project site during the duration of this Contract 
and the Contractor is required to cooperate with the other ODOT or Local Agency 
contractor. Use the following subsection to list all applicable contracts that will be 
procured through the ODOT Procurement Office, including Region procured 
Contracts and all applicable Local Agency contracts. 
 
List the contract or project name, the contractor's name and On-Site contact 
number, if known, and the estimated time that the other specific contract work will 
be taking place within the project limits. Delete the example. Obtain the information 
from the Project Leader or Area Manager. 
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Also use the following paragraph when there is a bridge within the project limits 
that is scheduled to have a safety inspection within the timeframe of the project. 
Contact ODOT’s Senior Bridge Inspector to get the scheduled range the bridge is 
scheduled to be inspected. List the ODOT Region Bridge Inspector’s name, phone 
number, bridge number, bridge name, and inspection dates for each bridge.) 

 
00150.55  Cooperation with Other Contractors - Add the following to the end of this 
subsection: 
 
The following contract work will be ongoing within the Project site during the following times: 
 
  Estimated Times 
Contract Name (Contractor's Name) (From - To) 
 
For Example - Your project’s bid opening is July 4, 2025 so: 
OR99E Howell Prairie Rd-Waconda Rd. Aug 2025 to Oct 31, 2025 
Contractor, Inc.  541-555-0100 (On-Site) 
 
Bridge Number: 07333, Columbia R & N Hayden Aug 2025 to Oct 31, 2025 
Island Drive, Hwy1 SB 
John Doe, Region 1 Bridge Inspector  541-555-0100 
 

(Use the following subsection .60(a) when bridge weight limits are required by 
00220.45.) 

 
00150.60(a)  Load and Speed Restrictions for Construction Vehicles and Equipment - 
Add the following bullet to the end of the bullet list: 
 

• The Contractor shall restrict the combined weights of construction vehicles, Equipment, 
and Materials on Bridges according to 00220.45. 

 
00150.90(b)  All Contract Work – Replace the bullet that reads “The Contractor has 
removed…” with the following bullet: 
 

• The Contractor has removed all Equipment, other than that incorporated into the Work; 
and 

 
(Use the following subsection .91 on projects when a mandatory post-construction 
meeting is not required.)  

 
00150.91  Post-Construction Review - Replace this subsection, except for the subsection 
number and title, with the following: 
   
The Contractor or the Engineer may request a Post-Construction Review meeting, to be held 
at a time prior to issuance of Third Notification but not earlier than 45 Days following the date 
of Second Notification. The meeting may be held if agreed to by both parties. The party 
making the request will conduct the meeting, and will announce the time and place of the 
meeting at least 15 Days prior to the meeting date. The purpose of this meeting is to examine 
the Project for possible process improvements that may benefit future projects. 
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(Use the following subsection .91 on projects when a mandatory post-construction 
meeting is required.) 

 
00150.91  Post-Construction Review - Replace this subsection, except for the subsection 
number and title, with the following: 
 
The Contractor shall attend a Post-Construction Review meeting to be held by the Agency 
prior to issuance of Third Notification but not earlier than 45 Days following the date of 
Second Notification. The time and place of this meeting will be announced by the Engineer 
at least 15 Days prior to the meeting date. The purpose of this meeting is to examine the 
Project for possible process improvements that may benefit future projects. The Contractor’s 
attendance at the Post-Construction Review meeting is mandatory. 
 
00150.97  Responsibility for Materials and Workmanship -  Add the following to the end 
of this subsection: 
 

(c)  Full or partial termination of the Contract under 00180.90 shall not relieve the 
Contractor of responsibility for completed or performed Work, or relieve the Contractor's 
Surety of the obligation for any just claims arising from the completed or performed Work. 
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