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Design Acceptance Phase

These technical discipline tasks can be completed in different sequences Begin DAP

Review project 
survey data

Preliminary 
Plans Phase

Roadway Design Access 
Management

Environmental 
Studies Traffic Design Structure Design 

as needed
Geo Hydro 

Design

Additional Survey 
as needed

Design 
Acceptance 
Construction 

Cost and 
Schedule

Prepare Design 
Acceptance 

Package

Design 
Acceptance 

Checklist, Memo 
&Narrative

Conduct 
Design 

Acceptance 
Workshop

Yes

Construction 
Input

Prepare Right of 
Way Maps 
(Layout)

Complete ROW 
Layout 

Concurrence

Prepare Legal 
Descriptions

Perform Design 
Acceptance 

Constructability 
Review and Value 

Engineering Study if 
applicable

Is the Exception 
Letter Complete?

Yes

Save it in PW

Review DAP 
Exception Letter

Yes

Concur or Do Not 
Concur?

No

No

Is DAP Exception 
Required?

Approve and sign off 
memo Yes No

Yes
Review DAP 

Exception Letter for 
Completeness

Yes
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